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EXECUTIVE SUMMARY 

The County third Quarter Report FY 2021/2022 outlines key achievements, challenges, and 

lessons learnt during implementation period. To begin with, the county department for Finance 

and Economic Planning successfully presided over the public participation exercise aimed at 

the processing of the budget proposals for FY 2022/2023. During the reporting period, the 

county government supplied 1,468 improved beehives to farmers, vaccinated 154,855 cattle 

against LSD & CBPP, vaccinated 285,322 sheep and goats against CCPP, PPR, and supplied 

14,561 kienyeji 4 months chicks to farmers. Environmental related interventions included 

reseeding of 50 acres of denuded lands at Kaghot in Lomut ward. In pursuit of economic 

empowerment, 10 farmers groups were supported each with Ksh.1000,000 seed capital. During 

the quarter, 3 Strategic Livestock Reserve Units were established. The number of registered 

farmer groups also increased over the reporting period. 

The health department installed machines previously supplied by the Belgium government 

through the National government. COVID19 immunization in static facility and outreaches 

across the county was conducted with an aim of improving population immunity against the 

pandemic. Laboratory lab managers and sub county laboratory coordinators were trained on 

HIV RT-CQI. 

On the education sector, the government trained 215 ECDE teachers on competence-based 

curriculum. In addition, 10 staff members’ trains on various courses offered by KSG. 

Importantly, the relevant department opened ECDE infrastructure accounts which will enhance 

efficiency when implementing infrastructural projects. 

During the period under review there were notable challenges which include among others; 

delay in approving supplementary one budget estimate, also the suppliers challenge in 

accessing new IFMIS procurement module causing delay in preparation of consolidated 

procurement plan. Insufficient fuels among the various departmental vehicles affected service 

delivery and execution.   

Some recommendations outlined include need to enhance timely processes to facilitate timely 

disbursement of funds, adoption of appropriate technologies and or innovations to mitigate 

climate change, continuous capacity building of staff at KSG, strengthening of project 
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Monitoring and Evaluation systems, purchase of field vehicles to enable field staff to carry out 

their duties efficiently. 
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CHAPTER ONE: COUNTY BACKGROUND INFORMATION 

 

1.1. Vision and Mission 

Vision 

A model County in Service Delivery 

Mission 

To Transform Livelihood through Equitable and Sustainable Utilization of Resources 

1.2. Position and Size 

West Pokot County is one of the 14 Counties in the Rift Valley region. It is situated in the north 

rift along Kenya’s Western boundary with Uganda border. It borders Turkana County to the North and 

Northeast, Trans Nzoia County to the South, Elgeyo Marakwet County and Baringo County to the 

Southeast and East respectively. The County lies within Longitudes 340 47’and 350 49’East and Latitude 

10 and 20 North. The County covers an area of approximately 9,169.4 km2 stretching 132 km from North 

to South. 

 

1.3. Political Units 

The County has four constituencies namely: Kapenguria, Kacheliba, Sigor and Pokot South with a total 

of twenty wards. 

 

Table 1: Constituency and County Wards  

Constituency Wards 

Kapenguria Sook, Endugh, Kapenguria, Riwo, Mnagei, and Siyoi 

Sigor Lomut, Masol, Weiwei and Sekerrr 

Kacheliba Suam, Kodich, Kapchok, Kasei, Kiwawa and Alale 

Pokot South Lelan, Tapach, Chepareria and Batei 

1.4 Population Size and Composition 

The population of the county in the 2019 census was 621,241. This population comprised of   

307,013 males, 314,213 females   and 15 intersex persons. There were 116,182 households in the 

county. The county population is estimated at 634,422 persons in 2020 and is projected to grow to 

661,635 and 782,672 in 2022 and 2030 respectively. According to the Kenya National Bureau of 

Statistics, 57.3 percent of the population in the county live below the poverty line compared to a national 

average of 36.1% (KIBHS, 2016). Food poverty stands at 57.4 percent against the national average of 



2 

  

   

 

 

 

 

 

32 percent.26.3 percent of the county population live in extreme poverty. In addition, the county has a 

dependency ratio of 139:100 

 

1.4 County Integrated Development Plan 2018-2022. 

West Pokot County Integrated Development Plan (CIDP) 2018-2022 outlines programmes and projects 

aimed at addressing the challenges and in overall spurring economic growth and development in the 

County. The plan targets to; Increase access, retention and completion levels in pre-primary education, 

primary, secondary, and post-secondary education, support value addition and contribute the 

manufacturing, focus on initiatives that guarantee food security and nutrition, ensuring equity in all 

socio-economic opportunities and protection of marginalized groups and also support provision of 

Universal Health Coverage, thereby guaranteeing quality and affordable healthcare to all County 

residents.  

The plan outlines County spatial development strategies and natural resource assessment with 

development priorities and strategies covering all sectors and Flagship /County Transformative 

Projects. The CIDP is implemented yearly through preparation of County Annual Development Plan 

(ADP) which extracts from CIDP the development proposals, projects, and programmes for the fiscal 

year. The ADP progress is monitored using quarterly and Annual Progress Reports.   

1.5 The County Quarterly Progress Report  

The County Quarterly Progress Report is a comprehensive report of West Pokot County Government 

implementation achievements for a period of third Quarter of FY 2021/2022. It outlines the County 

performance for the fiscal year 2021-2022 by highlighting the key achievements, challenges, and 

lessons learnt during implementation. The County Monitoring and Evaluation Unit coordinates 

preparation of quarterly reports in collaborations with County departments and stakeholders. 

1.6 Legal Basis 

The Constitution of Kenya 2010, give effect to the right of access to information by citizens as 

provided under Article 35 of the Constitution. Section 47 of CGA 2012 stipulates that the county 

performance management shall provide, annual progress reports, citizen participation in the evaluation 

of the performance of County Government and public sharing of performance progress reports. Pursuant 

also to Public Financial Management Act 2012 104 (1), the County Government is mandated to monitor, 

evaluate, and oversee the management of public finances and economic affairs of the county 

government. County Government Act 2012 Article 30(j) provides for submission of annual report on 

implementation status of the county policies and plans to the county assembly. The Public Finance 

Management Act, 2012 Section 166 Requires accounting officers to prepare, publish and to publicize 
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quarterly reports for county government entities. The reports to include both financial and non-financial 

performance of the county. 
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CHAPTER 2:  COUNTY PERFORMANCE 

 This section outlines the performance achievement for the County Departments; it highlights the 

performance within each sector, expenditure analysis, achievement analysis, flagship projects within 

the respective departments, challenges, and recommendations to improve service delivery. 

 

2.1 FINANCE AND ECONOMIC PLANNING 

2.1.1 Overview 

The mission of the department is to pursue prudent county economic and fiscal policies and to 

effectively coordinate county financial operations. Its core mandate includes integrated development 

planning, resources mobilization, effective and efficient management of public resources, tracking 

implementation of programmes and creating conducive environment for private sector investment.   

 2.1.2 Approved Budget Estimate and Expenditures FY 2021-2022 

a) Approved Budget Estimate FY 2021-2022 

Table 2: Approved Budget 

PROJECTED REVENUE FY 2021/22 

Approved budget 

a.) Equitable share 6,297,284,329.00 

c.)  Grants/Loans 559,953,126.00 

Kenya Climate Smart Agriculture  353,574,020 

Kenya Devolution Support Programme level 2 grant 66,268,057 

Agriculture Sector Development Support Programme II 32,310,513 

Transforming Health Systems  for Universal Care Project 51,216,786 

Instruments for Devolution & Advice and Support (Nasukuta Project) 11000000 

Danida 11,079,750 

Emergency Locust Response Project. 34,504,000 

d.) BALANCE B/D 586,711,191.00 

Equitable share  449,264,397.00 

Danida 3,317,255 

 User fees foregone 10,000,000 

Kenya devolution support programme 35,000,000 

Transforming Health Systems for Universal Health Coverage 16,129,539 

Kenya urban support programme 73,000,000 

2. Own Revenue Sources 170,000,000.00 

Total 7,613,948,646.00 
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Source: West Pokot County Treasury, 2021 

2.1.3 Recurrent Expenditure 

Table 3: Recurrent Expenditure 

Department  FY 2021/22 

SUPPLEMENTARY I 

APPROVED BUDGET 

ESTIMATES 

ACTUAL 

EXPENDITURE AS 

AT MARCH 31ST  

2022 

ABSORPTION 

(%) 

Agriculture and Irrigation 78,796,315 59,062,743 74.96% 

Land, Housing, Physical 

Planning and Urban Dev 
95,298,057 70,771,611 74.26% 

Pastoral Economy 81,600,469 58,400,633 71.57% 

Education and Technical training 858,715,096 608,976,628 70.92% 

Trade, Industrialization, 

Investment & Cooperatives 
119,239,386 80,071,423 67.15% 

Office of the Governor 365,573,868 239,708,702 65.57% 

Roads, Public Works, Transport, 

and Infrastructure 
89,750,230 55,524,539 61.87% 

Health, Sanitation and 

Emergencies 
2,100,955,141 1,272,106,124 60.55% 

Finance and Economic Planning 226,415,232 136,272,487 60.19% 

County Assembly 632,173,508 374,674,790 59.27% 

County Public Service, ICT & 

Decentralized Units 
219,779,565 127,652,073 58.08% 

Water, Environment and Natural 

Resources 
97,450,732 55,289,350 56.74% 

Tourism, Youth, Sports, Gender, 

and Social Services  
89,547,061 42,614,485 47.59% 

Intergov., Special programmes 

and Directorates 
77,486,344 22,482,337 29.01% 

TOTAL 5,132,781,004 3,203,607,925 62.41% 

Source: West Pokot County Treasury, 2021 

During the third quarter the county recurrent expenditure absorption rate stood at 62.41 of the 

total annual approved estimates which is 12.6 percent less from the expected third quarter target 

of 75 percent. 
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The following departments had their recurrent absoprption rate above 70 percent which include 

Agriculture and Irrigation, Land, Housing, Physical Planning and Urban Development, 

Pastoral Economy,Education and Technical Training while Intergovernmental and Special 

programmes had absorption rate below 30 percent. 

2.1.4 Development Expenditure 

Table 4: Development Expenditure 

Department   FY 2021/22 

SUPPLEMENTARY I 

APPROVED BUDGET 

ESTIMATES  

 ACTUAL 

EXPENDITURE AS AT 

31st MARCH 2021  

 ABSORPTION 

Rate (%)  

Office of the Governor 160,504,313 38,807,505 24.18% 

Finance and Economic 

Planning 
138,904,345 23,553,197 16.96% 

Roads, Public Works, 

Transport, and 

Infrastructure 

424,921,806 46,218,707 10.88% 

74.96% 74.26% 71.57% 70.92%
67.15% 65.57%

61.87% 60.55% 60.19% 59.27% 58.08% 56.74%

47.59%

29.01%

0.00%

10.00%

20.00%

30.00%

40.00%

50.00%

60.00%

70.00%

80.00%

RECURRENT ABSORPTION (%)
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Health, Sanitation and 

Emergencies 
277,666,268 44,403,340 15.99% 

Education and 

Technical training 
279,895,001 59,159,803 21.14% 

Agriculture and 

Irrigation 
479,878,020 9,130,523 1.90% 

Pastoral Economy 194,718,937 50,364,158 25.87% 

Trade, 

Industrialization, 

Investment & 

Cooperatives 

110,745,442 6,490,880 5.86% 

Land, Housing, 

Physical Planning and 

Urban Dev 

67,083,026 3,099,851 4.62% 

Water, Environment 

and Natural Resources 
330,847,196 44,088,498 13.33% 

Tourism, Youth, Sports, 

Gender, and Social 

Services  

53,733,991 15,712,224 29.24% 

County Public Service, 

ICT & Decentralized 

Units 

- - 0.00% 

Intergov., Special 

programmes and 

Directorates 

- - 0.00% 

County Assembly 40,000,000 22,350,676 55.88% 

TOTAL 2,558,898,345 363,379,362 14.20% 

Source: West Pokot County Treasury, 2021 

The development absorption rate during the period was 14.20 percent agaist expected target of 75 

percent at third quarter. This indicate that there was low absorption rate for the development expenditure 

attributed to delay in approving supplementary one budget estimate, and the suupliers challenge in 

aaccessing  new IFMIS procument  module, delay in preparation of consolidated  procumrent plan 

caused by above reasons.  
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2.1.5 Internal Own Source Revenue Performance 

 

Table 5: Own Source Revenue Performance FY 2020/2021 

COD

E 

Streams 

Q1 Q2 Q3 

Cummul

ative 

Q1 & Q2 

+ Q3 

Annual 

Target 

Cummul

ative % 

of 

annual 

Target 

1530

126 

Advertising fee 53,400.0

0 

58,000.0

0 

714,500.

00 

825,900.0

0 

857,487.

00 
 

1520

325 

Application /Renewals 90,100.0

0 

6,000.00 
655,200.

00 

751,300.0

0 

1,704,41

0.00 
 

0.00% 0.00% 1.90%
4.62% 5.86%

10.88%
13.33%

15.99% 16.96%
21.14%

24.18% 25.87%
29.24%

55.88%

0.00%

10.00%

20.00%

30.00%

40.00%

50.00%

60.00%

DEVELOPMENT ABSORPTION Rate (%) 
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1530

125 

Building Plan approval 

fee 
- - 

146,120.

00 

146,120.0

0 

451,116.

00 
 

1520

21 

Business Permit 154,380.

00 

61,750.0

0 

5,270,30

0.00 

5,486,430

.00 

19,000,0

00.00 
 

1580

211 

Facility improvement 

fund (A.I.A) 

28,336,5

00.00 

8,773,00

0.00 

11,218,0

00.00 

48,327,50

0.00 

72,800,0

00.00 
 

  Forest material cess 72,400.0

0 

57,100.0

0 

53,600.0

0 

193,300.0

0 

1,400,00

0.00 
 

1521

00 

Land rates /plot rent 1,600,92

4.55 

425,370.

70 

7,221,87

3.80 

9,248,169

.05 

9,838,81

9.00 
 

1420

223 

Licence fee 

2,440.00 

120,000.

00 

160,000.

00 

355,440.0

0 

500,000.

00 
 

1520

321 

Livestock Cess 806,620.

00 

830,560.

00 

1,013,38

0.00 

2,650,560

.00 

7,000,00

0.00 
 

  Livestock movement 

permit 
80,625 

112,875.

00 

83,975.0

0 

277,475.0

0 

700,700.

00 
 

  market /trade centre fee 204,315.

00 

356,695.

00 

373,470.

00 

934,480.0

0 

4,000,00

0.00 
 

1550

104 

Market kiosk Rent 336,760.

00 

383,500.

00 

559,500.

00 

1,279,760

.00 

1,810,38

2.00 
 

1540

105 

Other Miscellaneous fee 193,066.

00 

108,705.

00 

1,915,44

7.00 

2,184,018

.00 

2,255,43

1.00 
 

1420

200 

Receipt from admin. fees 

and charges 

1,902,21

5.00 

46,600.0

0 

58,920.0

0 

2,007,735

.00 

50,000.0

0 
 

1410

102 

Rent of Govmnt build. & 

Housing 

368,600.

00 

703,364.

00 

469,864.

00 

1,541,828

.00 

2,083,66

4.00 
 

1531

201 

Sand, Gravel and ballast 

(Royalties) 

4,883,55

0.00 

4,572,80

0.00 

6,813,11

9.80 

16,936,09

4.80 

31,109,6

53.00 
 

1550

221 

Street parking fee 141,240.

00 

99,750.0

0 

271,930.

00 

512,920.0

0 

1,308,13

2.00 
 



10 

  

   

 

 

 

 

 

1550

220 

Vehicle parking fee 997,080.

00 

834,290.

00 

871,800.

00 

2,703,170

.00 

5,950,00

0.00 
 

 TOTAL 40,462,7

80.55 

18,028,4

19.70 

37,870,9

99.60 

96,362,19

9.85 
  

 

During the ninth months period of the financial year, the County Internal Revenue collected stood at 

Kes. 96,362,199.85 which represent 56.68 percent of the total County Annual target of Kes.170 million.  
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2.1.6 Department Expenditure Analysis   

     

Table 7: Finance and Economic Planning Department Expenditure Analysis FY 2021-2022  

Programme/

SP 

 Original 

Budget  

Adjustment

s 

Supplementa

ry 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percenta

ge 

Utilizatio

n 

SP 1(General 

Administratio

n, planning 

and Support 

Services 

                              

343,844,902.

00  

          

74,116,515.

00  

                  

269,728,387.0

0  

                  

123,016,439.

00  

                  

146,711,948.

00  

45.61% 

SP 2- 

(Treasury 

Accounting 

Services) 

                                    

4,859,823.00  

                   

2,800,000.0

0  

                        

7,659,823.00  

                        

3,952,900.00  

                        

3,706,923.00  
51.61% 

SP 3- (Supply 

Chain 

Management 

services) 

                                    

3,068,000.00  

                   

3,370,000.0

0  

                        

6,438,000.00  

                        

1,458,680.00  

                        

4,979,320.00  
22.66% 

SP 4- 

(Resource 

Mobilization) 

                                    

7,710,000.00  

                   

3,200,000.0

0  

                     

10,910,000.00  

                        

4,348,174.00  

                        

6,561,826.00  
39.85% 

SP 5- (Internal 

Audit 

services) 

                                    

4,043,600.00  

                   

1,200,000.0

0  

                        

5,243,600.00  

                        

3,690,300.00  

                        

1,553,300.00  
70.38% 

SP 6- (Budget 

Formulation 

services) 

                                    

9,446,000.00  

                   

7,375,282.0

0  

                     

16,821,282.00  

                        

9,924,668.60  

                        

6,896,613.40  
59.00% 

SP 7- 

(Economic 

Planning) 

                                 

43,861,505.0

0  

                   

1,756,980.0

0  

                     

45,618,485.00  

                        

5,311,000.00  

                     

40,307,485.0

0  

11.64% 

SP 8-

(Monitoring 

                                    

2,800,000.00  

                       

100,000.00  

                        

2,900,000.00  

                        

1,390,300.00  

                        

1,509,700.00  
47.94% 
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and 

Evaluation) 

TOTAL                        

419,633,830.

00  

-              

54,314,253.

00  

           

365,319,577.0

0  

           

153,092,461.

60  

           

212,227,115.

40  

41.91% 

 

The department overall absorption rate was 41.91%. The Internal Audit services had absorption 

rate of 70 percent with Economic planninghaving the lowest rate of 11.64 percent.
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2.1.7 Annual Target Performance   

Table 8: Finance and Economic Planning Annual Target Performance  

Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

OFFICE 

OF THE 

CEC & CO 

FINANCE 

AND 

ECONOM

IC 

PLANNIN

G 

         

Leadership, 

Coordinatio

n and Policy 

direction 

enhanced 

Service 

delivery 

Charter 

Full 

impleme

ntation of 

charter 

Full 

impleme

ntation 

Full 

impleme

ntation 

Full 

impemen

tation 

Full 

impleme

ntation 

0 1

0

0 

Contin

uous 

 

No. of 

Policies 

develop

ed and 

forward

ed to the 

county 

executiv

e 

5 1 0 2 3 2 0 EMR 

policy 

& CCS 

Regulat

ions 

No. of 

staff 

trained 

10 5 13 35 43 +33  350offi

cers 

were 

trained 

by 
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

KSG 

on 

various 

public 

manage

ment 

courses 

support

ed by 

KDSP 

  

 

 

No. of 

stakehol

der 

forums/

CBEF 

held 

4 0 1 1 3 1 7

5 

One 

quarterl

y 

CBEF 

meetin

g was 

conduct

ed 

 

ACCOUN

TS 

DEPART

MENT 

         

A 

transparent 

and 

accountable 

No. of 

Quarterl

y 

4 1 1 1 3 1 7

5 

Comple

te 
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

public 

finance 

managemen

t system 

financia

l reports 

 

and 

submitt

ed 

 

COUNTY 

PROCUR

EMENT 

UNIT 

         

effective 

and 

efficient 

county 

procuremen

t system 

implemente

d for 

improved 

service 

delivery & 

value for 

money 

No. of 

minister

ial 

procure

ment 

plans 

prepare

d and 

approve

d 

 

10 10 0 

 

 

 

 

 

 

 

 

 

0 10 0 0  

Percenta

ge 

reservati

ons of 

procure

ment to 

youth, 

women 

and 

People 

with 

35 35 35 35 35 0 1

0

0 
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

Disabilit

ies led 

Enterpri

ses 

No. of 

Women, 

PWDs 

trained 

on 

access 

to public 

procure

ment 

opportu

nities 

(affirma

tive 

action 

policy) 

50 0 0 0 0 50 0 Lack of 

Funds 

REVENUE 

UNIT 

         

Internal 

revenue 

collection 

increased 

by 25 % 

Percenta

ge 

increase 

in 

revenue 

collecte

d 

25 23.8       
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

 Finance 

Bill 

Finance 

Bill,2021 

Finance 

Bill 2021 

prepared 

and 

submitte

d to the 

County 

Assembl

y 

1 Finance 

Act 2022 

Finance 

Act 2022 

0 1

0

0 

Submitt

ed to 

the 

County 

Assem

bly 

COUNTY 

PLANNIN

G 

UNIT/RM

U (ALL 

MINISTRI

ES) 

         

Mobilizatio

n of external 

resources 

enhanced 

No. of 

Proposa

ls 

develop

ed and 

funded 

 

2 1 0 0 1 1 0  

INTERNA

L AUDIT 

UNIT 

         

Public 

resources 

safeguarded 

and internal 

No of 

Quarterl

y 

Payroll 

4 1 1 1 3 1 7

5 
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

control 

systems in 

the county 

strengthene

d 

Audit 

Reports 

 No of 

Project 

Audit 

Reports 

30 0 15 12 27 3 9

8 

 

 No of 

Quarterl

y 

Minister

ial Audit 

Reports 

10 10 0 10 10 0 1

0

0 

 

 No of 

Quarterl

y 

Transpo

rt Audit 

Reports 

4 0 1 1 2 2 5

0 

 

 No. of 

Quarterl

y 

Revenu

e 

Systems 

Audit 

Reports 

4 0 0 0 0  

4 

0  
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

COUNTY 

PLANNIN

G UNIT 

         

Improved 

leadership, 

coordinatio

n and 

linkage in 

integrated 

developmen

t planning 

and 

sustainable 

developmen

t 

Draft 

CIDP 

(2023-

2028) 

1 0 0 0 0 1 0 Draftin

g of the 

CIDP 

2023-

2028 

will 

start on 

third 

quarter 

But the 

road 

map 

has 

been 

develop

ed  

 No. of 

County 

Sectoral 

plans 

Review 

sector 

plans for 

Health & 

Agricultu

re 

0 1 1 2 0 1

0

0 

Sector 

plans 

for 

health 

has 

been 

develop

ed 
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

 Approv

ed 

Annual 

develop

ment 

plan 

1 1 0 0 1 0 0 ADP 

2022-

23 

develop

ed and 

submitt

ed to 

the 

County 

Assem

bly 

 No. of 

develop

ment 

coordin

ation 

forums 

3 1 1 0 2 1 7

5 

 

 No. of 

policy 

briefs 

2 0 0 0 0 2 0  

 Updated 

county 

statistic

al 

profile 

1 0 0 0 0 1 0  

M&E          



18 

  

   

 

 

 

 

 

Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

County 

quarterly 

progress 

reports 

No. of 

Quarterl

y 

progress 

reports 

4 1 1 1 3 1 7

5 

 

Medium 

term 

Review  

Medium 

term 

Review 

report  

- 0 0 0 0 0 0  

County 

annual 

progress 

report 

County 

annual 

progress 

report 

1 0 0 0 0 1 1

0

0 

 

Evaluation 

of selected 

strategies, 

policies, 

programme

s& projects 

No. of 

evaluati

on 

reports 

3 0 1  1 2 6

6 

Prepare

d 

evaluati

on 

reports 

for 

water 

BUDGET 

OFFICE 

         

Budget 

implementa

tion reports 

Overall 

County 

Budget 

absorpti

on rate 

90%        
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

 Develop

ment 

absorpti

on rate 

93%   14.20 14.20    

Improved 

coordinatio

n, 

preparation 

& 

implementa

tion of 

county 

budget 

Approv

ed 

County 

Fiscal 

Strategy 

Paper 

1 0 1 0 1 0 1

0

0 

CFSP 

approv

ed at 

CA 

 Approv

ed 

County 

annual 

program

me-

based 

budget 

1 0 0 1 1 0 1

0

0 

Prepare

d and 

Submitt

ed to C. 

A 

 Public 

Particip

ation 

Report 

1 0 0 1 1 0 1

0

0 

 

 No. of 

Quarterl

y 

progress 

reports 

4 1 1 1 3 1 7

5 
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Key 

Output 

(KO) 

Key 

Perfor

mance 

Indicat

ors 

(KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumulat

ive 

achieve

ments  

Vari

ance  

% Remar

ks  

 Budget 

outlook 

& 

review 

paper 

1 1 0 0 1 0 1

0

0 

Comple

ted and 

submitt

ed to 

the CA 

 Develop

ment 

budget 

absorpti

on rate 

90%        

 

 



21 

  

   

 

 

 

 

 

2.1.8 Third Quarter Achievement FY 2021-2022  

Budget Sections  

 Conducted public participation on budget proposal for FY 2022/2023 - MTEF period  

 Developed County Fiscal Strategy Paper, 2022 and forwarded to the County assembly 

for approval.  

 Consolidated pending bills progress report-status report.  

Economic Planning Section   

 Conducted Sector hearings on County Budget Proposal for FY 2022/2023  

 Prepared Quarter three report for KDSP  

 Consolidated pending bills status report and payment plan and Submitted to OCOB 

 Prepared sector reports 

Audit Section  

 Conducted fieldwork FOR THE auditing of bursary infrastructures and ECDE 

Community participation Method projects.  

 Conducted the Auditing of Casual workers in West Pokot County Government.  

Supply Chain Management Section  

 Updated procurement plans for FY 2021/22 

 Conducted market surveys for FY 2021/22  

 Prepared Third quarter report and submitted to PPRA  

Revenue Section  

 Prepared quarter three report on internal revenue performance and submitted to the 

Controller of Budget  

 Updated Business register/receivables and collected revenue from single business 

permit.  

Monitoring & Evaluation Section  

 Conducted SDG  training to all M&E focal persons 

 Prepared county SDG report  

 Participated in the on-going preparation of End Term Review on CIDP 2018-2022  

Account Section  

 Prepared Quarter three County Financial Statements 
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 Prepared payment status report for pending bills 

 Prepared Monthly Cashbook and Bank Reconciliation report    

2.1.9 Challenges 

  Insufficient fuels among the various departmental vehicles affected service delivery 

and execution.   

 Delay in the Passing Supplementary 1 budget with roll overs resulted in late preparation 

of bills of quantities as well as delay in procurement process. This affected 

implementation of projects in terms of the timelines  

2.1.10 Recommendations  

 Sufficient resourcing of departments 

 Promotion of harmonious working relationship between the two arms of devolved 

government 
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2.2 PUBLIC WORKS, TRANSPORT, AND INFRASTRUCTURE 

2.2.1 Overview 

The department’s mission is to provide reliable infrastructure through construction, and rehabilitation 

of roads, bridges, and buildings for sustainable socio- economic development. The department 

comprises of four units namely Roads, Transport, Public Works, and Vehicle Maintenance. Its mandate 

is to provide efficient, affordable, and reliable infrastructure for sustainable economic growth and 

development. 

2.2.2 Department Expenditure Analysis  

Table 3: Public Works, Transport, and Infrastructure Expenditure Analysis FY 2021-2022  

Programme/SP 
Original 

Budget 
Adjustments 

Supplementary 

1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentage 

Utilization 

SP 1(General 

Administration, 

planning and Support 

Services 

76,485,590.00 4,700,000.00 81,185,590.00 53,478,538.75 27,707,051.25 65.87% 

SP 2(Road 

Transport) 
237,682,188.00 47,159,439.00 284,841,627.00 37,223,898.70 247,617,728.30 13.07% 

SP 

3(CONSTRUCTION 

OF BRIDGES) 

20,000,000.00 - 20,000,000.00 - 20,000,000.00 0.00% 

SP 4(Public works) 
1,580,000.00 500,000.00 2,080,000.00 778,600.00 1,301,400.00 37.43% 

SP 5- (Ward Specific 

Projects) 
145,522,984.00 

-              

18,958,165.00 
126,564,819.00 11,037,908.40 115,526,910.60 8.72% 

TOTAL 
481,270,762.00 33,401,274.00 514,672,036.00 102,518,945.85 412,153,090.15 19.92% 

Source: West Pokot County Treasury, 2021 

The department recorded lowest absorption rate of 19.92 percent. 
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2.2.3 Annual Target Performance   

Table 4: Public Works, Transport, and Infrastructure Annual Target Performance    

Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumula

tive  

Varia

nce  

% Rema

rks  

Office of 

the CEC 

& CO 

         

Leadersh

ip, 

Coordina

tion and 

Policy 

direction 

enhanced 

Service 

delivery 

Charter 

Full 

implement

ation of 

charter 

 100%      

No. of 

Policies 

develope

d and 

forwarde

d to the 

cabinet 

 
 0      

No. of 

staff 

trained 

4  0      

No. of 

stakehold

er forums 

held 

4  4      

Depart

ment of 

Roads 

 

         

County 

road 

networke

d 

Number 

of Kms 

of new 

420  14.6      
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumula

tive  

Varia

nce  

% Rema

rks  

connecti

vity 

enhanced 

roads 

opened 

 Number 

of Kms 

of roads 

rehabilita

ted 

180  0      

 No. of 

Kms of 

roads 

maintain

ed 

210  44.1      

          

Public 

Works 

Depart

ment 

         

quality, 

durable, 

safe, and 

reliable 

buildings

, and 

road 

infrastru

cture 

develope

d 

No. of 

Public 

Buildings 

drawing 

designs 

and bills 

of 

quantities 

develope

d to 

required 

standards 

 

50 

 5      
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumula

tive  

Varia

nce  

% Rema

rks  

Departm

ent of 

roads 

No. of 

Roads 

designed 

to 

required 

standards 

20  1      

 

 

 

2.3 AGRICULTURE AND IRRIGATION 

      2.3.1 Overview Vision  

This department is the leading agent in achievement of food security, employment creation, 

income generation and poverty reduction. 

   Mission 

 To improve the livelihoods of the residents of West Pokot County through promotion of 

competitive agriculture by creation of enabling environment, provision of agricultural support 

services and ensuring sustainable natural resource management.  

   Department Objectives.  

i. To enhance coordination and management of County Agricultural services. 

ii. To improve agricultural productivity, food security and household incomes.  

iii. To promote market linkages and Agro processing for increased household income. 

iv. To increase land under food and cash crops for food security.                                                                                                                                                                          

2.3.2 Department Expenditure analysis  

Programme/SP 
 Original 

Budget  
Adjustments 

Supplementary 

1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentage 

Utilization 

SP 1 - (General 

Administration, 

                                 

94,658,315.00  

-              

19,650,000.00  

                     

75,008,315.00  

                     

57,249,202.60  

                     

17,759,112.40  
76.32% 
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planning and 

Support 

Services) 

SP 2- (Crop 

Development 

and 

Management) 

                              

460,924,020.00  

-                 

6,800,000.00  

                  

454,124,020.00  

                        

8,180,240.00  

                  

445,943,780.00  
1.80% 

SP 3- (Cash 

Crop 

Production 

(Special 

Programs) 

                                 

11,142,000.00  

                   

8,400,000.00  

                     

19,542,000.00  

                        

1,666,250.00  

                     

17,875,750.00  
8.53% 

SP 4 - (Ward 

specific) 

                                 

21,400,000.00  

-                 

3,000,000.00  

                     

18,400,000.00  

                        

1,598,772.50  

                     

16,801,227.50  
8.69% 

TOTAL                        

588,124,335.00  

-       

21,050,000.00  

           

567,074,335.00  

               

68,694,465.10  

           

498,379,869.90  
12.11% 

The department registered low absorption rate of 12.11 percent  

   

 2.3.3Third Quarter achivements                   

 There is improvement of transport for seeds and seedlings with the use of the new tractors 

in the ministry. 

 The number of registered farmer groups has increased, for example, in lomut ward where 

KCSAP is implementing agricultural activities, there are 150 registered farmer groups. 

 Increased production of crops e.g green grams and bulb onions as noted by the increase in 

acreage. 

 distributed 24,730 bales of seeds to farmers benefiting 296,760 farmers 

 The recruitment of the new staff has positively impacted the service delivery, for example 

a ward which has been having one officer for the last ten years, now at least it has two 

officers. 

 The number of partners implementing agricultural activities have increased for example, 

CEFA, WEE-CSA, KCSAP, ADS, ACTED, RED CROSS and FAO speeding up he 

achievement of the ministry’s objectives. 

 80% of the budget have been executed. 
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 Managed to successfully conduct field day in sook ward. 

 

 2.3.4 Challenges Experienced During the 3rd Quarter, 2022  

 Budgetary allocation is insufficient for example the tamugh irriation scheme needs some 

extra money to be operational. 

 Delayed funds especially for projects such as KCSAP, DRSLP and ELRP. 

 Some contractors take long time to complete work and it is suspected that some take many 

contracts with other ministries hence have to finish with the other first before starting 

another project. 

 There is a noted political interference which hinders efficiency of work in procurement 

process especially awarding of contracts like ward specific. 

 Low adoption of technologies disseminated to the farmers. It is suspected that this is 

contributed by the limited demonstration plots within the county.  

 Bending bills get stuck because of missing documents and end up not being supported. 

 There is the challenge of offices in wards especially with the coming of the new extension 

officers. There is need for a space where they will operate from.  

 Limited reporting equipment such as desktops or laptops or computers and internet 

connectivity. 

 Many staffs have stagnated in the same job group hence a sense of demotivation has been 

noted. 

2.3.5 Recommendations  

 Encourage extension officers to do more practicals with farmers and the ministry should 

allocate more resources to demonstration plots in different wards, if possible, locations to 

be learning points for farmers. 

 Farmers should be grouped into farmer groups like CIG or SACCOS and cooperatives in 

order to make training manageable and also organize marketing through aggregation. 

  Every ward should have sufficient space where the officers will operate from, and the 

office be fully equipped. 

 There is need to have lead farmers/role model farmers in each value chain who should be 

trained as TOTs. 
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 Using Community Demand Driven (CDD) approach which helps to reduce cost of 

procurement of items as funds are readily available and local suppliers deliver goods at low 

prices. 

            

Photos of achievements 

 

 A plantation of sorghum in Weiwei irrigation scheme doing very well 
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Maize seeds being transported by the new tractors from agriculture county headquarters. 
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A beneficiary of maize seed being handed over the 2kg bag of certified maize seeds by ward 

admin Lelan ward. 

Other beneficiaries renaming the 2kg bag of maize seed as variety of the nackname of the 

governor.to show their gratitude. 
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MNTA women group in sook ward in their green gram farm courtesy of KCSAP.photo taken 

during field day. 

 

MNTA women group in sook ward showcasing their onion harvest courtesy of KCSAP.photo taken during field 

day. 
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Green grams for Lomut Factory Youth Group ready for harvest in lomut ward, courtesy of 

KCSAP. 
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2.3.6 Annual Target Performance 

Agriculture and Irrigation Annual Target Performance   

Key 

Output 

(Ko) 

Key 

Performance 

Indicators (Kpis) 

Targ

ets 

2021

/22 

Q1 

Achi

eve

men

ts 

Q2 

Achiev

ements 

Q3 

Achiev

ements 

Cum

ulativ

e 

Vari

ance  

% Remarks  

CEC & C

O Agricul

ture & Irr

igation 

 

         

Leadership

, Coordinat

ion and Pol

icy directio

n enhanced 

in Educati

on and ICT 

Service De

livery 

service delivery ch

arter 

Full 

impl

eme

ntati

on of 

chart

er 

- - - - - - -Not yet 

developed 

Quarterly progress 

reports 

4 1 1 1 3 1 7

5 

Annual report r

emaining. 

No of stakeholder 

meetings held 

8 6 3 2 11 +3 1

3

7.

5 

ELRP project a

nd JACOM has 

increased the fr

equency of stak

eholder’s meeti

ngs  

No of staff trained 10 2 2 2 6 6 6

0 

Progressing wel

l 

No. of policies dev

eloped  

 

1 - -  0 0 0 The previous o

ne is still in dra

ft form. 

Crops dev

elopment  
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Key 

Output 

(Ko) 

Key 

Performance 

Indicators (Kpis) 

Targ

ets 

2021

/22 

Q1 

Achi

eve

men

ts 

Q2 

Achiev

ements 

Q3 

Achiev

ements 

Cum

ulativ

e 

Vari

ance  

% Remarks  

Food Secur

ity and Ho

usehold Inc

ome enhan

ced 

Ha. Of land under 

horticultural crops 

 

Export crops intro

duced 

100 

acre

s 

 

 

 

2 cro

ps 

30 0 0 30 70 3

0 

Quarter two is a 

period of dry se

ason after harve

sts and therefor

e there are no cr

ops planted exc

ept vegetables g

rown along rive

rs and parts of S

iyoi, Lelan, Tap

ach, Chepareria 

and Kapenguria 

Wards. 

 No. of new plant c

linics established 

3 - - - 0 0  Planning stage 

 Number of Assort

ed seeds retrieved 

and redistributed (

Kg) 

 

10,0

00 K

g 

- - - - 0 0 - 

 No. of 

Surveillance unde

rtaken.  

4 2 0 0 2 2 5

0 

Under budgetd. 

 No. of bags purch

ased and reserved  

- - - - - - 0 Not yet purchas

ed. 

Crops dev

elopment 
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Key 

Output 

(Ko) 

Key 

Performance 

Indicators (Kpis) 

Targ

ets 

2021

/22 

Q1 

Achi

eve

men

ts 

Q2 

Achiev

ements 

Q3 

Achiev

ements 

Cum

ulativ

e 

Vari

ance  

% Remarks  

Field staff t

rained on n

ew method

s 

No. of field staff tr

ained 

10 5 0 5 10 0 1

0

0 

Kitchen garden, 

Gis and data an

alysis included. 

Pesticide a

nd farm inp

ut control 

No of licenses issu

ed 

54 - - - - 54 0 Not yet issued a

ny license. 

Crops dev

elopment 

         

Improved 

market link

ages and A

gro- proces

sing 

No. of business pl

ans developed  

80 16 10 8 34 46 5

7.

5 

Development o

f business plans 

still on going. 

Agricultur

al extensio

n unit 

         

Improved c

apacity of f

armers  

No. of farmers trai

ned on modern far

ming methods 

800 2,30

0 

500 200 2,800 +22

00 

3

7

5 

Trainings done 

in groups and d

emonstrations. 

Trainings affect

ed by the curren

t drought; some 

members of the 

groups have mi

grated to parts o

f Uganda. 

Packaging 

of extensio

n messages 

No. of farmers rea

ched & trained 

55,0

00 

 

 

10,3

99 

1,500 5036 16,93

5 

3803

8 

3

0.

8 

Mostly done thr

ough demonstra

tions, barazas, f

arm visits and f
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Key 

Output 

(Ko) 

Key 

Performance 

Indicators (Kpis) 

Targ

ets 

2021

/22 

Q1 

Achi

eve

men

ts 

Q2 

Achiev

ements 

Q3 

Achiev

ements 

Cum

ulativ

e 

Vari

ance  

% Remarks  

& technolo

gies 

arm and group 

visits 

 No. of brochures p

repared 

 

1,50

0 

200 0  200 1,30

0 

 -it has not yet p

icked well. 

Improved e

xtension se

rvices  

 

No. of farmers reg

istered & message

s Passed 

2000 

 

- - 85,079 85,07

9 

+83,

079 

4

2

5

4 

Registration ha

s just been conc

luded and seeds 

for maize distri

buted. Avocado 

awaiting onset r

ains 

Disseminat

ion of new 

technologi

es  

No of exhibitors 60 - 30 20 50 10 8

3.

3 

Field day held a

t sook by KCS

AP, and demon

strations done a

t group farms th

rough WEE-CS

A. 

 No of attendants 5500 - 50,000 300 50,30

0 

200  Well attended 

with some chall

enges in differe

ntly abled mem

bers. 

Small scale 

irrigation p

rojects 

No. of beneficiary 

households 

 

900 1,20

0 

0 300 1500 +60

0 

1

6

6.

7 

Beneficiaries h

as surpassed the 

target due to the 

help of partners 

and national go

vernment proje

cts, 
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Key 

Output 

(Ko) 

Key 

Performance 

Indicators (Kpis) 

Targ

ets 

2021

/22 

Q1 

Achi

eve

men

ts 

Q2 

Achiev

ements 

Q3 

Achiev

ements 

Cum

ulativ

e 

Vari

ance  

% Remarks  

Agricultur

e Section 

         

Farms cons

erved 

No. of farms cons

erved 

1,00

0 

6600 0 200 6800 +76

00 

6

8

0 

Fanya juu, fany

a chini, trash lin

es, grassed strip

s, stone bunds t

erraces were co

nstructed. 

Water harv

esting utili

zation and 

conservati

on 

No. of farmers usi

ng harvested water

.  

100 150 0 0 150 50 1

5

0 

Road run-off w

ater harvesting, 

water holes and 

retention ditche

d practiced by t

he farmers 

Agro forest

ry system i

mproved 

No. of trees plante

d with crops 

100,

000 

1,50

0 tre

es 

0 0 1500 98,5

00 

1.

5 

Most of the tree

s are planted in 

4th quarter at th

e onset of long r

ains. 

Agricultur

al machine

ry services 

Hectares of land c

ultivated  

 

1,50

0 acr

es 

 

0 0 0 0 1,50

0 

0 Ploughing seas

on is January-

May. 

 

a) Department Human Resource  

section  Permanent staff contracted staff Temporary  Total  

Crops 4 4 - 8 

Agribusiness 3 0 0 3 

Cash crops 0 4 2 6 
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Field 34 14  50 

Total 41 22 2 67 
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2.4 PASTORAL ECONOMY 

2.4.1 Overview 

The mandate of this department is to promote, regulate and facilitate livestock and fisheries technologies 

for socio- economic development and food security. 

2.4.2 Department Expenditure Analysis  

Table 5: Pastoral Economy Expenditure Analysis FY 2021-2022  

Progra

mme/S

P 

 Original 

Budget  
Adjustments 

Supplement

ary 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentag

e 

Utilization 

SP 1 - 

(Gener

al 

Admini

stration

, 

plannin

g and 

Suppor

t 

Service

s) 

                                 

88,772,569.00  

-              

20,100,000.0

0  

                     

68,672,569.0

0  

                  

130,303,397.0

0  

-                   

61,630,828.00  

189.75% 

SP 2 - 

(Livest

ock 

product

ion and 

Range 

Manag

ement) 

                              

132,466,492.00  

                                             

-    

                  

132,466,492.

00  

                     

46,842,836.00  

                     

85,623,656.00  

35.36% 

SP 3- 

(Livest

ock 

Disease 

manage

ment) 

                                    

5,718,400.00  

                                             

-    

                        

5,718,400.00  

                        

1,498,450.00  

                        

4,219,950.00  

26.20% 
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SP 4- 

(Fisheri

es 

Develo

pment) 

                                        

434,400.00  

                                             

-    

                            

434,400.00  

                                                  

-    

                            

434,400.00  

0.00% 

SP 5- 

(Nasuk

uta 

Livesto

ck 

Improv

ement 

Center) 

                                        

528,000.00  

                       

215,500.00  

                            

743,500.00  

                                                  

-    

                            

743,500.00  

0.00% 

SP 6 - 

(Ward 

specific

) 

                                 

65,363,350.00  

                   

1,941,790.00  

                     

67,305,140.0

0  

                        

2,398,755.60  

                     

64,906,384.40  

3.56% 

SP 7 - 

(Dairy 

Develo

pment 

(Specia

l 

Progra

mmes) 

                                    

3,142,000.00  

                                             

-    

                        

3,142,000.00  

                            

353,500.00  

                        

2,788,500.00  

11.25% 

TOTA

L 

                       

296,425,211.00  

-       

17,942,710.0

0  

           

278,482,501.

00  

           

181,396,938.6

0  

               

97,085,562.40  

65.14% 

 

The department realized budget absorption rate of 20.23 percent during the second Quarter 

which increased to 65.14 percent during the third quarter. General Administration and Planning 

services recorded the highest absorption rate. Nasukuta Abbatoir and Fisheries Development 

recorded zero absorption.
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2.4.3 Annual Target Performance 

Table 6: Pastoral Economy Annual Target Performance 

Key 

Output 

(KO) 

Key 

Performa

nce 

Indicator

s (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumul

ative  

Varia

nce  

% Remar

ks  

Office of 

CEC & 

CO 

         

Leadersh

ip, 

Coordina

tion and 

Policy 

direction 

enhanced  

Implemen

tation of 

service 

delivery 

charter 

Full 

implemen

tation of 

charter 

Full 

implemen

tation of 

charter 

Full 

implemen

tation of 

charter 

Full 

implemen

tation of 

charter 

full null 1

0

0 

achiev

ed 

No. of 

Policies 

developed 

and 

forwarded 

to the 

county 

executive 

2 0 0 0 0 2 0  

No. of 

staff 

trained 

5 6 3 4 +8 0 1

0

1 

achiev

ed 

No. of 

stakehold

er forums 

held 

4 2 6 4 +6 0 1

0

1 

achiev

ed 

          

Livestoc

k 

producti

on 
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Key 

Output 

(KO) 

Key 

Performa

nce 

Indicator

s (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumul

ative  

Varia

nce  

% Remar

ks  

Livestoc

k, 

producti

vity, and 

househol

d income 

enhanced 

Number 

of quality 

beef 

Cattle 

breeds 

introduce

d 

 150 beef 

cattle 

breeds 

22 0      

 Number 

of quality 

sheep and 

goat 

breeds 

introduce

d 

150 

Sheep and 

150 goats 

20 1095 10805 547 0 1

0

1 

achiev

ed 

 Number 

of camel 

breeds 

introduce

d 

- 0 0 0 0 - - Not 

budget

ed 

 Number 

of 

livestock 

marketing 

groups 

trained 

10  - 195   0 1

0

1 

partner

ship 

suppor

t ADS, 

ACF, 

ASDS

P 

 Acreage 

of 

denuded 

land 

reseeded 

 50 0 0 50 - - achiev

ed 
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Key 

Output 

(KO) 

Key 

Performa

nce 

Indicator

s (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumul

ative  

Varia

nce  

% Remar

ks  

 Number 

of 

Strategic 

Livestock 

Reserve 

Unit 

establishe

d 

3 Units 0 0 2 2 1 6

7 

 

Veterina

ry 

Services 

         

Livestoc

k health, 

producti

vity and 

househol

d 

incomes 

enhanced 

Number 

of 

livestock 

vaccinate

d 

150,000 

Cattle 

68,100 51,755 35,000 154,855 +185

8 

1

0

1 

achiev

ed 

  200,000 

goats 

97,965    102,000 85,677 285,322 +85,3

22 

1

0

1 

achiev

ed 

  50,000 

sheep 

 0      

 Number 

of dips 

constructe

d 

8 Dips 0 0 2 2 5 4

0 

On-

going 

 Number 

of dips 

rehabilitat

ed 

6 dips 1 0 4 5 1 8

3 

On-

going 
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Key 

Output 

(KO) 

Key 

Performa

nce 

Indicator

s (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumul

ative  

Varia

nce  

% Remar

ks  

 Quantity 

of 

acaricide 

issued 

3,500 

liters of 

acaricide 

250  560 800 1620 0 1

0

1 

achiev

ed 

 Number 

of crushes 

constructe

d 

20 

crushes 

0 0 3 3 17 1

5 

On-

going 

 Number 

of foot 

pumps 

issued 

100 Foot 

pumps 

0 0 0 100 0 0 On-

going 

 Number 

of sale 

yards 

constructe

d 

1 0 0 0 0 - 0  

Dairy 

Develop

ment 

director

ate 

 

         

Livestoc

k health, 

producti

vity and 

househol

d 

incomes 

enhanced 

No. of 

Dairy 

policies & 

strategies 

developed 

1 0 0 0 0 1 0  



46 

  

   

 

 

 

 

 

Key 

Output 

(KO) 

Key 

Performa

nce 

Indicator

s (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumul

ative  

Varia

nce  

% Remar

ks  

 Number 

of quality 

dairy 

breeds 

introduce

d 

400 dairy 

cattle 

breeds 

0 0 91 91 309 2

9 

On-

going 

 Number 

of quality 

goat 

breeds 

introduce

d 

 50 goats 0 0 123 123 0 1

0

1 

achiev

ed 

 Number 

of 

Strategic 

Livestock 

Reserve 

Unit 

establishe

d 

- - 0 3 3 0 1

0

1 

achiev

ed 

Fi 

sheries 

services 

         

 food 

security, 

househol

d income 

and 

livelihoo

d 

diversific

Number 

of 

hatcheries 

establishe

d 

- 1 - - 1 0 1

0

0 

Equipp

ing is 

pendin

g 
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Key 

Output 

(KO) 

Key 

Performa

nce 

Indicator

s (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumul

ative  

Varia

nce  

% Remar

ks  

ation 

increased 

 Number 

of farmers 

supplied 

with 

fingerling

s 

- 0 - - - - - Not 

budget

ed 

 Number 

of 

demonstr

ation 

ponds 

establishe

d 

- 0 - - - - - Not 

budget

ed 

 No. of 

tons of 

fish 

harvested 

- 24.040 23.755 28.535 73.132 - 1

0

1 

achiev

ed 

2.4.4Third Quarter Achievement Analysis  

 1,468 improved beehives supplied to farmers 

 154,855 cattle vaccinated against LSD, CBPP 

 285,322 sheep and goat vaccinated against CCPP, PPR 

 14,561 kienyeji 4 months chicks supplied to farmers 

 50 acres of denuded land reseeded at kaghot in lomut ward 

 10 groups each supported with ksh.1,000,000 seed fund to boost sheep/goat farming 

 2 groups were trained and supported with honey processing machine at Kodich ward 

 73.132 Tonnes of fish was harvested 

 Establishment of 3 Strategic Livestock Reserve Unit 
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2.4.5 Challenges 

 Delayed disbursement of funds 

 Inadequate funding 

 Climate change 

 High input cost 

2.4.6 Recommendations  

 Adequate allocation of funds 

 Timely disbursement of funds 

 Adoption of appropriate technologies and innovations to mitigate climate change 

 Promote input subsidy program  
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2.5 EDUCATION AND TECHNICAL TRAINING 

2.5.1 Overview 

The sector is composed of three sub-sectors: Early childhood Development Education, Vocational 

Education and training, and Administration. The mandate for the department is to provide, promote, 

and coordinate pre-primary education and vocational training while embracing technology to transform 

individuals into competent and responsible citizens. 

2.5.2 Department Expenditure Analysis  

Table 7: Education and Technical Training Analysis FY 2021-2022  

Programme/

SP 

 Original 

Budget  

Adjustment

s 

Supplementa

ry 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percenta

ge 

Utilizatio

n 

SP 1(General 

Administratio

n, planning 

and Support 

Services 

                              

465,437,289.0

0  

     

107,457,900.

00  

                  

357,979,389.0

0  

                  

241,500,512.

46  

                  

116,478,876.

54  

67.46% 

SP 2 - (ECD 

Services)                                  

39,659,648.00  

                                             

-    

                     

39,659,648.00  

                     

12,831,161.0

0  

                     

26,828,487.0

0  

32.35% 

SP 3- (Youth 

Vocational 

training) 

                                 

23,805,408.00  

                       

379,478.00  

                     

24,184,886.00  

                            

647,800.00  

                     

23,537,086.0

0  

2.68% 

SP 4- 

(Bursary 

Fund) 

                              

443,000,000.0

0  

             

110,000,000.

00  

                  

553,000,000.0

0  

                  

400,000,000.

00  

                  

153,000,000.

00  

72.33% 

SP 5 - (Ward 

specific) 

                              

134,986,426.0

0  

                

28,799,748.0

0  

                  

163,786,174.0

0  

                     

14,159,803.2

0  

                  

149,626,370.

80  

8.65% 

TOTAL 
                  

1,106,888,771

.00  

         

31,721,326.0

0  

      

1,138,610,097

.00  

           

669,139,276.

66  

           

469,470,820.

34  

58.77% 

 

The average budget abdorption rate for the department was 58.77%.  Bursary Fund and General 

Administration and Planning services absorbed the highest proportion of the allocation.  Youth 

Vocational   Training and ward specific programs absorbed the least ratio of the respective allocations.
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2.5.3 Annual Target Performance   

Table 8: Education and Technical Training Annual Target Performance   

Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs (KPIs) 

Targets 

2021/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Rema

rks  

Office of 

CEC & 

CO 

         

Leadershi

p, 

Coordina

tion and 

Policy 

direction 

enhanced 

in 

Educatio

n and ICT 

Service 

Delivery 

Service 

delivery 

charter 

Full 

implement

ation of 

service 

charter 

No 

service 

charter 

developed  

No 

service 

charter 

developed 

No 

service 

charter 

developed 

    

No. of 

Policies 

develope

d and 

forwarde

d to the 

county 

executive 

2 0 0 0 0 -2   

No of 

staff 

trained 

10 0 5 10 15 5   

No. of 

departme

ntal 

reports 

produced 

4 0 0 3 3 -1   

          

Departm

ent of 

Educatio

n 

         

Enhanced 

access to 

equitable, 

quality 

No of 

schools 

supporte

d in 

30 0 0 0 0 -30   
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Early 

Childhoo

d 

Develop

ment 

Educatio

n 

infrastruc

ture 

develop

ment 

 No. of 

ECDE 

institutio

ns under 

school 

feeding 

program 

me 

647 0 647 0 647 0   

 No. of 

new ECD 

classroo

ms 

construct

ed. 

100 0 0 0 0 -100   

 No. of 

new 

ECDE 

teachers 

recruited 

411 0 517 0 517 106   

 Teacher: 

pupil 

ratio 

1:40 1:74 1:51 1:51     

Educatio

n 

Departm

ent 

         

County 

bursary 

scheme 

distribute

d to 

needy 

students 

No. of 

beneficia

ries of 

bursary 

scheme 

 

30,000 

30055 0 0 30055 55   
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Youth 

training 

         

Polytech

nics 

rehabilita

ted and 

improved 

No. of 

Polytech

nics 

rehabilita

ted 

 

4 

0 1 0 1 -3   

Equippin

g and 

repair of 

existing 

training 

equipmen

t 

No. of 

Polytech

nics 

equipped 

 

6 

0 3 0 3 -3   

Quality 

assurance 

and 

standards 

No. of 

superviso

ry visits 

carried 

out per 

sub 

county 

 

4 

 

 

0 2 2 4 0   

Registrati

on of new 

examinati

on 

centers 

and 

booking 

of 

examinati

ons 

Percenta

ge 

increase 

in the No. 

of 

trainees 

completi

ng 

training 

(by 

course) 

 

4 

3 0 0 3 -1   

Establish

ment of 

new 

Polytech

nics 

No. of 

new 

Polytech

nics 

establish

ed 

3 0 0 0 0 -3   

2.5.4 Third Quarter Achievement analysis  

 Trained 215 ECDE teachers on competence-based curriculum 
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 Trained 10 staff members on various course in kenya school of government  

 Opened ECDE infrastructure accounts  

 

2.5.5 Challenges  

 Late disbursement of funds  

 Covid 19 disruptions 

2.5.6 Recommendations  

 Funds should be disbursed quarterly as per the law  

 Observe ministry of health regulation  

 

2.6 PUBLIC SERVICE ICT AND DECENTRALIZED UNITS 

2.6.1 Overview 

The Public Service Management is mandated to coordinate effective county administration and 

provision of quality public services, effective and efficient management of human resources, County 

records management services, legal services, and public Communication. 

2.6.2 Department Expenditure Analysis  

Table 9: Public Service, ICT and Decentralized Units Analysis FY 2021-2022 

Program

me/SP 

 Original 

Budget  
Adjustments 

Supplement

ary 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentag

e 

Utilization 

SP 1 - 

(General 

Administra

tion, 

planning 

and 

Support 

Services) 

                              

313,097,374

.00  

-           

145,800,000.0

0  

                  

167,297,374.

00  

                  

110,812,508.

40  

                     

56,484,865.60  
66.24% 

SP 2- 

(Human 

Resource) 

                                    

1,544,000.0

0  

                       

800,000.00  

                        

2,344,000.00  

                            

870,300.00  

                        

1,473,700.00  
37.13% 

SP 3- 

(Legal 

Services) 

                                 

20,862,000.

00  

                   

5,424,089.00  

                     

26,286,089.0

0  

                     

11,352,300.0

0  

                     

14,933,789.00  
43.19% 

SP 4 - 

(Records 

Manageme

nt) 

                                        

644,000.00  

                   

1,500,000.00  

                        

2,144,000.00  

                            

451,250.00  

                        

1,692,750.00  
21.05% 
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SP 5- 

(Communi

cation 

Services) 

                                        

840,000.00  

                                             

-    

                            

840,000.00  

                            

626,600.00  

                            

213,400.00  
74.60% 

SP 6 - (ICT 

Infrastruct

ure 

Connectivi

ty) 

                                    

1,616,422.0

0  

                       

500,000.00  

                        

2,116,422.00  

                            

605,600.00  

                        

1,510,822.00  
28.61% 

SP 7 - 

(Field 

Administra

tion) 

                                 

11,167,680.

00  

                   

7,584,000.00  

                     

18,751,680.0

0  

                        

5,831,714.47  

                     

12,919,965.53  
31.10% 

TOTAL                        

349,771,476

.00  

-    

129,991,911.0

0  

           

219,779,565.

00  

           

130,550,272.

87  

               

76,309,326.60  
59.40% 

 

The overall budget absorption for the department was 31.04 percent during second Quarter and 

increased to 59.40 percent during the third quarter of the year.  

 

 

 

 

 

2.6.3 Annual Target Performance   

Table 10: Public Service ICT and Decentralized Units Annual Target Performance   

Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Target

s 

2021/2

2 

Q1 

Achiev

ement

s  

Q2 

Achiev

ement

s 

Q3 

Achiev

ement

s 

Cumul

ative 

achiev

ement 

Varia

nce  

% Remar

ks  

Office of 

CEC & 

CO 

         

Efficient 

and 

effective 

service 

delivery 

Service 

delivery charter 

Full 

imple

mentati

on of 

charter 

0 0 0 0 0 0% No 

Budget 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Target

s 

2021/2

2 

Q1 

Achiev

ement

s  

Q2 

Achiev

ement

s 

Q3 

Achiev

ement

s 

Cumul

ative 

achiev

ement 

Varia

nce  

% Remar

ks  

Policies 

developed 

and 

forwarded 

to the 

County 

Executive 

No. of policies 

developed and 

forwarded to 

the cabinet 

4 0 1 1 1 3 25% Inadeq

uate 

Budget 

Human 

Resource 

manage

ment 

         

HRM 

Strategic 

plan 

Approved 

HRM Strategic 

plan 

0 0 0 0 0 0 0% No 

Budget 

County 

transport 

policy 

Approved 

County 

transport policy 

1 1 0 0 1 0 100% comple

te 

code of 

regulation

s (HRM 

manual) 

approved code 

of regulations 

(HRM manual) 

1 0 0 0 0 1 0% No 

Budget 

HRM 

audit 

software 

Functional 

HRM audit 

software 

- - - 0 - - 0% No 

Budget 

Staff 

education

/Trainings 

No. of officers 

trained 

30 0 57 8 65 35 190% KSG 

Trainin

g 

SMC, 

SLDP 

and 

Superv

isory 

Training 

policy 

Training policy 1 0 0 0 1 0 100% comple

te 

Training 

needs 

TNA reports 

for all 

departments 

10 

 

- 

0 0 0 0 10 0% No 

Budget 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Target

s 

2021/2

2 

Q1 

Achiev

ement

s  

Q2 

Achiev

ement

s 

Q3 

Achiev

ement

s 

Cumul

ative 

achiev

ement 

Varia

nce  

% Remar

ks  

assessme

nt 

No. of staff 

identified for 

training 

Capacity 

building/

Trainings 

No. of officers 

trained 

5 0 104 13 117 112 2080% trained 

on PC, 

PAS 

and 

IPPD/

TOTs 

– 

KDSP 

Suppor

t 

progra

m 

Successio

n plan & 

managem

ent 

No. of officers 

mentored & 

coached & or 

on job rotation 

in all county 

ministries 

10 0 0 0 0 -10 0% No 

Budget 

ICT 

departme

nt 

         

User 

support & 

maintena

nce 

(departme

nts 

&polytec

hnics) 

No. of user 

departments 

supported 

10 10 10 10 100 0 100%  

Technical 

Support to 

IFMIS 

Functional & 

reliable IFMIS 

% uptime 

90% 88 87 89 264 -6 88%  

 

newsletter 

Number of 

newsletters 

6 0 0 0 0 -10 0%  
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Target

s 

2021/2

2 

Q1 

Achiev

ement

s  

Q2 

Achiev

ement

s 

Q3 

Achiev

ement

s 

Cumul

ative 

achiev

ement 

Varia

nce  

% Remar

ks  

and 

website 

content 

developm

ent 

 

 

2.6.4 Third Quarter Achievement analysis  

 57 officers attended KSG Training SMC, SLDP and Supervisory,  

 117 officers trained on Performance Contracting and Performance Appraisal System, IPPD and 

TOTs. 

 Opened 2 youth empowerment centers. 
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2.7 LANDS, HOUSING, PHYSICAL PLANNING AND URBAN DEVELOPMENT 

 

2.7.1 Overview 

The overall goal of the ministry to ensure there is sustainable management of the land resource and 

securing of land tenure, maintain high standard of county development by developing appropriate 

planning tools and systems and providing support and accurate information on the county land 

ownership. 

2.7.2 Department Expenditure Analysis    

Table 11: Lands, Housing, Physical Planning and Urban Development Analysis FY 2021-2022  

Progra

mme/S

P 

 Original 

Budget  
Adjustments 

Supplement

ary 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentag

e 

Utilization 

SP 1 - 

(Gener

al 

Admini

stration

, 

plannin

g and 

Suppor

t 

Service

s) 

                                 

78,357,393.00  

-              

14,944,536.0

0  

                     

63,412,857.0

0  

                     

53,141,357.00  

                     

10,271,500.00  
83.80% 

SP 2 - 

(Land 

Policy 

and 

Physica

l 

Plannin

g) 

                                    

2,348,800.00  

                   

1,405,000.00  

                        

3,753,800.00  

                        

2,416,600.00  

                        

1,337,200.00  
64.38% 

SP 3- 

(Housi

ng 

Develo

pment) 

                                        

912,000.00  

                                             

-    

                            

912,000.00  

                            

764,450.00  

                            

147,550.00  
83.82% 

SP 4- 

(Urban 
                                 

12,635,400.00  

                   

3,457,250.00  

                     

16,092,650.0

0  

                        

7,292,365.90  

                        

8,800,284.10  
45.31% 
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Develo

pment) 

SP 5- 

(Kapen

guria 

Munici

pality) 

                              

107,134,000.00  

-              

32,725,952.0

0  

                     

74,408,048.0

0  

                     

10,256,688.80  

                     

64,151,359.20  
13.78% 

SP 6- 

(Ward 

specific

) 

                                    

2,101,728.00  

                   

1,700,000.00  

                        

3,801,728.00  

                                                  

-    

                        

3,801,728.00  
0.00% 

TOTA

L 
                       

203,489,321.00  

-       

41,108,238.0

0  

           

162,381,083.

00  

               

73,871,461.70  

               

88,509,621.30  
45.49% 
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2.7.3 Annual Target Performance   

Table 12: Lands, Housing, Physical Planning and Urban Development Annual Target 

Performance   

Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Remarks  

Policies 

and Bills 

develope

d 

No of 

bills and 

policies 

develope

d  

3 0 0  0 -3 0 Process 

ongoing  

 Urban Development 

Kapengur

ia 

municipa

lity board 

No of 

committe

e 

meetings 

held  

4 1 1 1 3 -1 75  

 Headquarters administrative services 

Stakehol

der 

meetings  

No of 

meetings 

held 

12 4 4 4 12 0 100  

Staff 

capacity 

improve

ment 

No of 

staff 

trained 

5 0 2 2 4 -1 80  

 Physical Planning 

 

Guided 

and 

Controlle

d 

Develop

ment of 

towns 

No of 

Local 

Physical 

Develop

ment 

Plans 

(No of 

towns 

planned) 

5 

majo

r 

town

s 

0 0 0 0 -5 0 The plan 

will be 

subjected 

to public 

participati

on 
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Remarks  

Guided 

and 

Controlle

d 

developm

ent of the 

County 

A 10-

year 

Spatial 

Plan 

prepared 

and 

approved 

1 1 1 0 2+ 1 95 Stakehold

ers’ 

participati

on done. 

The doc. 

to be 

presented 

to the 

County 

assembly 

for 

approval 

Part 

developm

ent plan 

(pdp) 

No of 

PDPs 

prepared 

15 2 0 0 2 -13 13 Ongoing 

Subdivisi

on 

schemes 

 

No of 

scheme 

plans 

approved 

40 0 0 0 0 -40 0 Plans 

underway 

Public 

Land 

alienated 

for title 

deed 

acquisitio

n 

No of 

title 

deeds 

acquired 

for 

public 

land 

3 0 0 0 0 -3 0 Plans 

underway 

Public 

sensitized 

on 

physical 

planning 

No of 

sensitizat

ion 

meetings 

done 

2 0 0 0 0 -2 0 Plans 

underway 

Survey          
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Remarks  

Analogue 

maps 

converted 

to digital 

platform 

for ease 

of 

administr

ation 

No of 

maps 

converte

d 

200 0 0 0 0 -200 0 No 

funding 

this F/Y 

Survey of 

towns 

plots 

 

 

Number 

of plots 

surveyed 

 

100 

0 0 0 0 -100 0 No 

funding 

this F/Y 

Processin

g 

mutations 

for title 

registrati

on 

Number 

of parcel 

numbers 

issued 

120 80 150 0 230 110  Ongoing/

daily 

routine 

 

Land 

adjudicati

on 

 

Number 

of 

parcels    

demarcat

ed 

3000 0 0 0 0 -3000 0 No 

funding- 

activity 

under 

national 

Govt 

 Housing department 

Public 

Houses 

renovated 

and 

maintaine

d  

 No. of 

governm

ent 

houses 

renovate

d 

- - -  - - 0 No 

funding 

 Amount 

of 

revenue 

- - -  - - 0 To check 

with 

Payroll  
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Remarks  

generate

d 

Inventory 

of all 

county 

governm

ent 

houses 

Inventor

y of 

houses 

All 

hous

es 

- -  - - 0 No 

funding 

 Urban Development 

Kapengur

ia 

integrate

d 

developm

ent plan 

Approve

d 

Kapengu

ria 

integrate

d 

develop

ment 

plan 

1 0 0 0 0 -1 0 This 

project 

was done 

in FY 

2019/202

0 & in 

issue 

Street 

lighting 

installed 

in major 

towns 

No of 

towns 

with 

street 

lighting 

4 0 0 0 0 -4 0 The 

projects 

will be 

implemen

ted in the 

3rd quarter 

after the 

full 

budget is 

received  

Inventory 

of all 

urban 

land plots 

done 

No of 

plots 

identified 

80 0 0 0 0 -80 0 The 

projects 

will be 

implemen

ted in the 

3rd quarter 

after the 
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Remarks  

full 

budget is 

received  

Road 

network 

opened 

and 

maintaine

d 

No of 

Kms of 

roads 

maintain

ed 

35(7 

km 

per 

year 

for 

five 

years 

0 0 1 1 6 0  15% 

Improved 

sanitation 

of towns 

No of 

public 

toilets 

construct

ed 

5 0 0 1 1 -4 20S

% 

Works on 

other 

toilets 

ongoing  

Makutan

o town 

beautifie

d 

No of 

trees 

planted  

2000 0 0 0 0 -2000 0 Funds for 

this 

project 

were 

reallocate

d in 

suppleme

ntary 2  

 Number 

of flower 

beds 

establish

ed 

1 0 0 0 0 -1 0 Funds for 

this 

project 

were 

reallocate

d in 

suppleme

ntary 2 3rd 

quarter 

after the 

full 
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Key 

Output 

(KO) 

Key 

Perform

ance 

Indicato

rs 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

Cumula

tive  

Varia

nce  

% Remarks  

budget is 

received  

 



66 

 

2.7.4 Third Quarter Achievement analysis  

 Construction of perimeter wall at Ardi House complete 

 Upgraded to bitumen standard of Paves-Sebit Plaza Road, Jua Kali open air market-Santon 

supermarket road and roofing of market stalls were launched by His excellency the 

Governor. The stalls have also been issued out to tenants to carry out their enterprises. 

 Employed 5 Surveyors, 3 G.I.S, 1 environmentalist and 3 Planners 

2.7.5 Challenges  

 Low staff capacity 

 Delay in disbursement of funds 

 Inadequate field vehicles for 

 Limited M&E activities due to financial constraints and vehicles 

2.7.6 Recommendations  

 Continuous capacity building of staff particularly at KSG 

 Need for timely payment of projects to avoid spillovers 

 Strengthening of M&E systems  

 Funds should be timely released 

 There is need to purchase field vehicles to enhance effective and efficient service 

delivery  
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2.8 WATER, ENVIRONMENT AND NATURAL RESOURCES  

2.8.1 Overview 

The department  of Water, Environment and Natural Resources is mandated with the management of 

water resources; provision of water services; reclamation of degraded land and ASALs into vibrant 

economic development hubs; protection and exploration of natural resources; conservation practices, 

protection and management of county forests and game reserves; promotion of farm and dry land 

forestry development; promotion of clean and secure environment by controlling air pollution, outdoor 

advertisement and other public nuisance.  

The departments consist of two main departments: department of Water and department of Environment 

and Natural Resources. The department of Environment and Natural is further divided into department 

of Environment, land reclamation, forestry, Natural Resource, Mines and Geology and Wildlife.  

2.8.2 Department Expenditure analysis 

Table 13: Water, Environment and Natural Resources Expenditure Analysis FY 2021-2022 

  

Progra

mme/S

P 

 Original 

Budget  

Adjustmen

ts 

Supplement

ary 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentage 

Utilization 

SP 1 - 

(Genera

l 

Admini

stration, 

plannin

g and 

Support 

Service

s) 

                                 

67,663,452.00  

                   

4,140,000.0

0  

                     

71,803,452.0

0  

                     

47,110,228.10  

                     

24,693,223.90  
65.61% 

SP 2 - 

(Water 

Supply 

Service

s) 

                              

132,643,572.00  

                

32,520,025.

00  

                  

165,163,597.

00  

                     

28,048,238.05  

                  

137,115,358.9

5  

16.98% 

SP 3 - 

(Enviro

ment & 

Natural 

Resour

ce 

Develo

pment) 

                                 

14,081,280.00  

-                 

2,000,000.0

0  

                     

12,081,280.0

0  

                            

364,700.00  

                     

11,716,580.00  
3.02% 
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SP 4 - 

(Ward 

Specifi

c) 

                              

177,111,593.00  

                   

2,138,006.0

0  

                  

179,249,599.

00  

                     

25,391,182.00  

                  

153,858,417.0

0  

14.17% 

TOTA

L 
                       

391,499,897.00  

         

36,798,031.

00  

           

428,297,928.

00  

           

100,914,348.1

5  

           

327,383,579.8

5  

23.56% 

  

The average departmental absorption rate was 23.56%. Administration, Planning and Support services 

represented the highest absorption rating at 65.61%.
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2.8.3 Annual Target Performance   

 

Table 14: Water, Environment and Natural Resources Annual Target Performance   

Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

Ministry 

of Water, 

Environm

ent, 

Natural 

Resources 

and 

Climate 

Change 

         

Departme

ntal 

Policies 

developed 

(Water, 

Forestry, 

Climate 

Change, 

Environm

ental 

Managem

ent and 

Conservat

ion, Sand 

Harvestin

g Policy) 

 

No. of 

departmental 

policies 

developed 

5 2 0 0 2 3 40 Climate 

change 

and 

Climate 

Financi

ng 

Policies 

Bills 

developed 

(Forest, 

Environm

ental 

Managem

ent and 

No. of Bills 

developed 

3 0 0 0 0 3 0 No 

budget 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

Conservat

ion, and    

Sand 

Harvestin

g Bills)  

 

Regulatio

ns 

Develope

d 

(Climate 

Change 

Fund 

Regulatio

ns,  

Sand 

Harvestin

g 

Regulatio

ns 

Charcoal 

Rules and 

Regulatio

ns, Noise 

and 

Excessive 

Vibrations 

Regulatio

ns) 

No. of Rules 

and 

Regulations 

made  

(Climate 

Change Fund 

Regulations,  

Sand 

Harvesting 

Regulations 

Charcoal 

Rules and 

Regulations, 

Noise and 

Excessive 

Vibrations 

Regulations) 

4 0 0 0 0 4 0 Not 

funded 

Staff 

capacity 

enhanced 

No of staff 

trained 

(capacity 

build) 

5 1 2 0 3 2 60  

County 

Water 

Services 

Unit 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

Boreholes 

drilled and 

operationa

lized 

No. of 

boreholes 

drilled and 

equipped 

65 9 2 0 11 54 17 Not yet 

equiped 

Boreholes 

Upgraded 

to solar 

power 

No.  of 

Boreholes 

Upgraded to 

solar power 

8 2 3 1 6 2 75 Others 

in 

progres

s 

 Water 

Pans 

Construct

ed 

No. of new 

water pans 

excavated and 

working 

3 2 1 0 3 0 10

0 

 

Sand 

Dams 

Construct

ed 

No. of new 

dams 

constructed 

and working 

5 1 1 2 4 1 80 Ongoin

g  

Rehabilita

tion of 

existing 

water 

supply 

systems 

No. of water 

supply systems 

rehabilitated 

8 0 1 0 1 7 12

.5 

Others 

still 

ongoing  

Roof 

water 

Catchmen

t 

No. of new 

roof water 

catchment 

systems 

15 0 0 0 0 15 0 
 

Water 

supply 

scheme 

No of Water 

Supply 

schemes to be 

completed 

43 4 3 4 11 32 25

.5 

 Others 

in 

procure

ment 

stage 

Boreholes 

to be 

repaired 

No. of 

Boreholes to 

be repaired 

16 12 4 0 16 0 10

0 

 

Water 

Springs 

Protected 

No. of Water 

springs to be 

protected 

8 6 2 0 8 0 10

0 

Others 

still in 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

progres

s 

Forestry, 

Climate 

Change 

Units, 

Land 

Reclamat

ion, Noise 

and Air 

Pollution 

Control 

         

a) Count

y 

Forest 

Servic

es 

Unit 

 

         

Raising of 

Tree 

Seedlings 

No. of Tree 

Seedlings 

raised in 

County 

Headquarters 

Tree Nursery 

150,

000 

10,000 50,000 15000 75,000 75,00

0 

50  

Purchase 

of Tree 

Seedlings  

 

No. of Tree 

Seedlings 

Purchased by 

Forestry Unit 

from Women 

and Youth 

Groups and 

Individual 

Farmers and 

distributed to 

farmers and 

Schools  

297,

667  

 

50,300 0 247,367  

 

297,66

7  

 

297,6

67  

10

0 

 



73 

 

Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

Purchase and 

Distribution of 

Tree Seedlings 

for West Pokot 

Sub- County 

121,

000 

0 0 121,000 0 121,0

00 

10

0 

Tendere

d 

Purchase and 

Distribution of 

Tree Seedlings 

for Pokot 

Central Sub- 

County 

5,70

0 

0 0 5,700 0 5,700 0 Tendere

d 

Purchase and 

Distribution of 

Tree Seedlings 

for Pokot 

Central Sub- 

County 

13,5

00 

0 0 13,500 0 13,50

0 

0 Tendere

d 

No. of Tree 

Seedlings 

Purchased and 

Distributed 

from Tapach 

West, 

Kokwopsis 

and 

Nyarkulian 

Tree Nursery 

Groups –

Tapach Ward 

23,7

50 

0 0 23,750 0 23,75

0 

0 Tendere

d 

No. of Tree 

Seedlings 

purchased and 

distributed to 

farmers for 

Endugh Ward 

118,

750 

0 0 0 0 118,7

50 

0 Tendere

d 

No. of Tree 

seedlings 

92,6

25 

0 0 0 0 92,62

5 

0 Tendere

d 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

purchased and 

distributed to 

the land slide 

areas across 

Kapenguria 

Ward  

Establish

ment of 

Tree 

Nurseries 

(Alale and 

Sook) 

No. of Tree 

Nurseries 

established 

2 2 0 0 2 0 10

0 

Comple

ted 

Support of 

Women 

Group 

Tree 

Nurseries 

 

No. of Women 

Group Tree 

Nurseries 

supported with 

Tree Nursery 

Tools and 

Equipments 

3 

 

0 0 0 0 3 0 Awaitin

g 

Paymen

t 

Purchase 

of Potting 

Tubes 

Kilograms of 

Potting tubes 

purchased for 

raising Tree 

Seedlings at 

HQ Tree 

Nursery 

1272 0 0 0 0 1272 0 Tendere

d 

Kilograms of 

Potting tubes 

purchased and 

distributed to 

farmers for 

Kapenguria 

Ward 

2925 0 0 0 0 2925  Tendere

d 

Reforestat

ion and 

Afforestat

ion 

Hectares of 

County Forest 

Planted with 

Trees 

4 4 0 0 0 0 10

0 

County 

Karas 

County 

Forest 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

and 

School 

of 

Govern

ment 

Land 

Forest 

extension 

and Patrol 

services 

No. of 

community 

sensitizations/t

rainings held   

5 1 2 1 4 1 80 Funded 

No. of Forest 

Patrols 

undertaken  

52 10 5 20 35 17 67 Funded 

County 

Environm

ent 

Committe

e Gazetted 

and 

operationa

lized 

No. Trainings 

done for 

County 

Environmental 

Committee 

1 0 0 0 0 1 0 Not yet 

formed 

County 

Environm

ental 

Committe

e 

Meetings 

Number of 

Meetings Held 

by County 

Environment 

4 0 0 2 0 2 50 Not 

Funded 

Forest 

Survey 

and 

Gazettem

ent 

No. of county 

forest 

surveyed and 

gazette 

3 0 0 0 0 3 0 Not 

Funded 

Communi

ty forest 

associatio

n 

supported 

No of CFA 

trained and 

supported 

5 0 0 0 0 5 0 Not 

funded 
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Key 

Output 

(KO) 

Key 

Performance 

Indicators 

(KPIs) 

Targ

ets 

2021

/22 

Q1 

Achieve

ments  

Q2 

Achieve

ments 

Q3 

Achieve

ments 

cumul

ative  

Varia

nce  

% Remar

ks  

and 

trained on 

their roles 

Forest 

Managem

ent Plans 

No. of county 

forest 

management 

plans 

developed  

1 0 0 0 0 1 0 Not 

Funded 

b) Count

y Land 

Recla

mation 

Unit 

         

Increased 

land 

utilization    

Construction f 

Haystore at 

Tikit-Masol 

Ward (Land 

Reclamation 

Project) 

1 0 0 0 0 1 0 Not 

Funded 

Gully 

Control 

No. of gullies 

controlled 

(Sites) 

1  1 0 0 0 1 10

0 

Funded 

and 

Ongoin

g 

c) Count

y 

Noise 

and 

Air 

Polluti

on 

Contro

l Unit 

         

Mapped 

and 

zoning of 

pollution 

sources  

No. of 

Pollution 

Sources 

Mapped and 

zoned 

4 1 1 1 3 1 75 Makuta

no and 

Chepar

eria 

Towns 
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2.8.4 Challenges   

 Delayed passing of supplementary Budget 1, 2021 

 Drilling bit of Drilling Riq broke down 

2.8.5  Recommendations  

 Timely passage of supplementary budgets 

 

 

Photos of achievements 

Tulungwo-Katukuri Water Supply 
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Pupogh dip-sintai water supply in Pokot central 

    

2.9 HEALTH, SANITATION AND EMERGENCY SERVICES 

2.9.1 Overview 

The department’s mission is to build a well-established progressive, responsive, affordable, and 

sustainable technologically driven, accessible, and client-centered health system for accelerated 

attainment of highest standards of health for all West Pokot residents. The health sector focuses on 
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preventive health care with emphasis on the control of communicable and non-communicable diseases, 

reproductive and child health services, environmental health, and rural health services. 

2.9.2 Department expenditure analysis    

Programme/

SP 

 Original 

Budget  

Adjustment

s 

Supplementa

ry 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percenta

ge 

Utilizati

on 

SP 1(General 

Administrati

on, planning 

and Support 

Services 

                          

1,297,957,337

.00  

             

444,680,440

.00  

              

1,742,637,777

.00  

              

1,137,637,284

.90  

                  

605,000,492.1

0  

65.28% 

SP 2- 

(Preventive 

Health 

Services) 

                                 

75,166,000.00  

                

21,000,000.

00  

                     

96,166,000.00  

                     

64,320,952.00  

                     

31,845,048.00  
66.89% 

SP 3- 

(Curative 

Health 

Services) 

                              

288,286,050.0

0  

                

12,856,651.

00  

                  

301,142,701.0

0  

                     

80,483,409.65  

                  

220,659,291.3

5  

26.73% 

SP 4- 

(Kacheliba 

Sub County 

hospital) 

                                 

12,940,000.00  

                   

7,100,000.0

0  

                     

20,040,000.00  

                        

5,665,400.00  

                     

14,374,600.00  
28.27% 

SP 5- (Sigor 

Sub County 

hospital) 

                                 

12,860,000.00  

                   

2,600,000.0

0  

                     

15,460,000.00  

                        

1,583,385.00  

                     

13,876,615.00  
10.24% 

SP 6- 

(Chepareria 

Sub County 

hospital) 

                                 

12,860,000.00  

                   

3,500,000.0

0  

                     

16,360,000.00  

                        

1,041,380.00  

                     

15,318,620.00  
6.37% 

SP 7(Facility 

Improvement 

Fund) 

                                 

79,500,000.00  

-                 

2,700,000.0

0  

                     

76,800,000.00  

                     

52,054,148.00  

                     

24,745,852.00  
67.78% 

SP 8(Ward 

Specific) 
                                 

95,264,774.00  

                

14,750,157.

00  

                  

110,014,931.0

0  

                     

22,820,631.05  

                     

87,194,299.95  
20.74% 

TOTAL                   

1,874,834,161

.00  

             

503,787,248

.00  

      

2,378,621,409

.00  

      

1,365,606,590

.60  

      

1,013,014,818

.40  

57.41% 
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                The overall absorption rate for the department was 57.41 %. The highest absorption 

rate was 67.78% which represented the Facility Improvement Fund. The lowest recorded 

absorption was 6.37%. 

 2.9.3 Annual targets performance                                                                                                 

2.9.4Third quarter sectional achievements 

a) Laboratory 

West Pokot County has a total of thirty (30) health facilities offering laboratory services, with 

sixtyone (61) medical laboratory officers. 

 In terms of laboratories and staff distribution per sub county is as follows: - 

S/no Sub County No. of Labs No. of staff 

1 North Pokot 8 13 

2 West Pokot 8 24 

3 South Pokot 8 12 

4 Central Pokot 6 12 

 TOTAL 30 61 

During the third quarter for the financial year 2021/2022 the laboratory department made 

strides in terms of performance. 

Achievements 

 New generator was installed in blood transfusion Centre through the support of National 

government to guarantee constant power supply. 

 Training of lab managers and sub county lab coordinators on rapid HIV testing continuous 

quality improvement (RT-CQI) was done through the implementing partner Ampath 

Uzima. 

 Machines previously supplied by the Belgium government through the National 

government were installed this quarter. 

 Six hundred and nine (609) pints of blood were collected during the period. 

 Reagent supplies for most of the laboratory tests were in constant supply especially for 

biochemistry and hematological tests. 

 Support supervision was done in the four sub counties. 

Challenges 

 Microscopesin some of the facilities broke down hence affecting quality of service. The 

facilities are Kauriong, Konyao, Sigor, Ptoyo, Naramam, Chepkopegh, Arpollo, Sebit, 

Sina, Kaptabuk, Lomut and Kasei health facilities. 
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 Genexpert sites, Kacheliba and Chepareria sub county hospital have faulty uninterrupted 

power supply (UPS) which has immensely affected TB diagnosis thus lowering genexpert 

utilization rate. We have written request to partner Ampath Uzima. 

Recommendations 

 The County government to procure microscopes for the above affected facilities 

b) Pharmacy 

The Pharmacy unit in West Pokot County endeavors to provide quality pharmaceutical services 

to all clients. The mandate of the department is to procure and distribute equitably 

pharmaceutical and non-pharmaceutical products to all the health facilities in the County.The 

unit was allocated a budget of Ksh. 140,000,000 million for the purchase of both 

pharmaceutical and non-pharmaceutical commodities in the county health facilities. Supplies 

worth Ksh. 78,000,000 million were ordered and delivered in two batches. The first batch was 

supplied in the month of January 2022 while the second batch was supplied in the month of 

March 2022. The supplied health products and technologies are projected to serve the facilities 

for a period of four months i.e between January trhough April 2022. Some of the critical non- 

pharmaceutical products like examination gloves branulars, cotton wools etc were not supplied 

by the main supplier KEMSA as they were out of stock. This has made it difficult to offer 

health services effectively. 

 

 

Achievements 

The department received office furniture i.e four workstations, two laptops and one printer 

from a partner AfyaUgavi to help Health Products and Technologies Unit (HPTU) to carry out 

their work effectively. The HPTU has designated an office space within the county medical 

store. 

Challenges 

  The major supplier KEMSA has failed to stock the essential non -pharmaceutical products 

like clean gloves hence persistent lack of the crucial commodity. 

 The department was not able to undertake commodity supervision to the facilities within 

the quarter. This was occasioned by inadequate funds. 

Way forward 

 For those commodities that are not supplied by KEMSA, the County government to 

prioritize procurement of the same from MEDS to alleviate the out-of-stock scenarios 
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 There is need to allocate more funds for the department to enhance efficient provision of 

health services 

COVID-19 Update 

Surveillance 

The first COVID19 case was reported in Kenya in March 2020.And since then, West Pokot 

has reported 825 incidences out of 3157 tests done. Positivity rate 26.1%. The number of deaths 

reported stands at 34(case fatality rate (CFR 4.1%) according to the county line list. 

 82 confirmed cases have been reported since January to March 2022 out of 432 tests 

conducted with no reported case as from 5th February, 2022.It should be noted that this 

does not mean that there COVID varus is not completely circulating in the community. 

 There are adequate test kits (2000) in our county referral hospital. 

 All suspected cases are being tested promptly in Kapenguria hospital. 

 The rest of the hospitals had antigent test kits that expired and that they will be supplied 

with test kits with transport media as more request is being done. 

 122 Health care workers have been infected so far 

 Investigation and testing of COVID 19 Suspected cases done. 

 Follow up of COVID19 case, Counselling is ongoing 

 There is no case under Home based care and isolation at the moment. 

 COVID19 treatment center is in place and operational 

 Training of 20 health care workers on COVID19 Standard operating procedures with 

assistance from IGAD done. 

 Received COVID19 commodities (Masks, sanitizers, PPEs) from KEMSA 

  Conducted Risk Communication through local radio stations Kalya, North Rift, and 

Kokwo) 

Activities 

 Conducted vaccination Dubbed Periodic Intensified Routine Immunization (PIRI) with 

support from partners which focused on school going girls over 10 years and children 

under one year. 

 Conducted COVID19 immunization in static facility and outreaches across the county 

with an aim of improving population immunity against the pandemic. 

Challenges 

 Inadequate health workers to conduct the exercise due to limited resources. 
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  Delay in vaccine arrival and distribution to service delivery point.  

 Inadequate training for health workers keying in data in Chanjo system plat form. 

2.10 TRADE, INDUSTRIALIZATION, INVESTMENT AND CO-OPERATIVES 

DEVELOPMENT 

 

2.10.1 Overview 

The Department of Trade, Industrialization, Energy, Investment and Cooperative Development 

comprises five sections: Trade Development, weights and Measures, Industrialization, Energy, 

Investment and Cooperative Development. Its mandate is outlined in the Fourth Schedule Part Two of 

the 2010 Constitution as Trade development and regulations which includes: -Markets infrastructure 

development, Trade licensing regulation, Enforcement of fair-trade practices and Development of 

Cooperative Societies.  

2.10.2 Department Expenditure Analysis   

Table 15: Trade, Industrialization, Investment and Co-Operatives Development Expenditure 

Analysis FY 2021-2022  

Programme/SP 

 

Origina

l 

Budget  

Adjust

ments 

Supplement

ary 1 

Actual on  

comparable 

basis 

Budget 

utilization 

difference 

Percentag

e 

Utilization 

SP 1 - (General 

Administration, 

planning and Support 

Services) 

                                 

83,739,

786.00  

                       

650,000

.00  

                     

84,389,786.0

0  

                     

57,345,273.00  

                     

27,044,513.00  
67.95% 

SP 2- (Cooperative 

Development) 

                              

221,643

,155.00  

-           

104,782

,000.00  

                  

116,861,155.

00  

                     

28,091,618.00  

                     

88,769,537.00  
24.04% 

SP 3 - (Trade, 

License and Market 

Development) 

                                    

6,360,0

00.00  

                       

500,000

.00  

                        

6,860,000.00  

                        

1,928,000.00  

                        

4,932,000.00  
28.10% 

SP 4- (Ward specific)                                  

24,495,

615.00  

-                 

2,621,7

28.00  

                     

21,873,887.0

0  

                            

997,362.00  

                     

20,876,525.00  
4.56% 

TOTAL                        

336,238

,556.00  

-    

106,253

,728.00  

           

229,984,828.

00  

               

88,362,253.00  

           

141,622,575.0

0  

38.42% 
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The overall absorption rate for the departments was 38.42%. The highest recorded absorption was 

67.95% which represented the expenditureds by Administration, Planning, Support Services section. 

Ward Specific projects consumed the lowest, at 4.56% absorption.
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2.10.3 Annual Target Performance   

Table 16: Trade, Industrialization, Investment and Co-Operatives Development Annual Target 

Performance 

Key Output 

(KO) 

Key Performance 

Indicators (KPIs) 

Targets 

2021/22 

Q1 

Achievements  

Q2 

Achievements 

Q3 

Achievements 

Cumulative  Variance  % Remarks  

Headquarters 

administrative 

services 

         

Leadership, 

Coordination 

and Policy 

direction 

enhanced 

No of bills and 

policies developed 

1 - - -     

No. of quarterly 

reports  

4 1 1 1 3 1 75 Target met 

No of stakeholders 

meeting held 

3 5 2 2 7 4 230 There was 

demand by 

cooperators 

and enhance 

facilitation 

of officers 

Quarterly 

performance 

contract reports 

 

4 1 1 - 2 2 50 On course 

No of staff trained 12 6 3 8 17 5 141 Adequate 

support from 

county and 

USAID 

(partnership) 

\Trade 

Development 

Unit 

         

Market 

improved and 

developed 

No of new fresh 

produce markets 

constructed 

- -      No funds 

allocated 

 No. of new market 

stalls  

6 - 72     Opened 

Bendera 

fresh 

produce 

market 

Training 

conducted on 

No of traders 

trained 

150 - - -  150 0 No funds 

allocated 
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Key Output 

(KO) 

Key Performance 

Indicators (KPIs) 

Targets 

2021/22 

Q1 

Achievements  

Q2 

Achievements 

Q3 

Achievements 

Cumulative  Variance  % Remarks  

SMEs and 

entrepreneurship   

Participation in 

trade fairs within 

and outside the 

Country 

No of trade fairs 

participated/entered 

10 - - -    No funds 

allocated 

Fair trade 

practices 

promoted 

(Consumer 

Protection) 

% No. of traders 

with approved 

weight and 

measures 

equipment 

95 15 48 10 73 22 76.8 More than 

half the 

target 

achieved  

Target 

achievement 

expected in 

the fourth 

quarter 

Consumers 

trained on their 

rights and on 

counterfeits and 

contraband 

goods 

No of consumers 

and traders trained 

1200 50 150 - 200 -1000 16.7 Lack of 

facilitation 

and vehicle 

Cooperative 

services 

         

Promotion of 

Cooperative 

movement 

No of new 

cooperatives 

registered 

5 - 3 2 3 0 100 Target met 

Capacities of 

established 

cooperative 

societies 

enhanced 

No of existing 

cooperatives 

societies trained 

20 5 12 2 19 -1 95 Target to be 

achieved in 

the fourth 

quarter 

 

Cooperative 

Audit Advisory 

Services offered  

No of audit services 

carried out 

15 4 8 4 16 1 106.6 Target 

surpassed 

due to 

increased 

demand 
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Key Output 

(KO) 

Key Performance 

Indicators (KPIs) 

Targets 

2021/22 

Q1 

Achievements  

Q2 

Achievements 

Q3 

Achievements 

Cumulative  Variance  % Remarks  

Cooperative 

societies 

supported 

No of cooperatives 

supported with milk 

coolers 

- - -  -    

Cooperative 

societies 

supported 

No of Cooperatives 

supported through 

coop development 

Fund 

8 3 5 - 

 

8 - 100 Achieved 

Target 

Revived 

Dormant 

Cooperative 

Societies 

No of Cooperative 

Societies Revived 

7 2 1 - 3 -4 43 Below target 

Lack of/ 

mobility 

/resources  



88 

 

 

Lomut mango processing plant – Lomut Ward 

2.10.4 Third Quarter Achievement analysis  

i. The Department conducted feasibility studies for both Mango and Milk processing 

plant 

ii. Public participation for the flagship projects was successfully carried out 

iii. Four sites were handed over to contractors over the period namely, Krengot, Sina and 

Kitelakapel boda boda sheds, Katikomor market shed 

iv. There were 3(three) projects site visits conducted by officers drawn from the 

Department, namely, Kaptabuk boda boda shed, Lomut market, Kabichbich milk 

processing plant 

v. Under the Kosap project domiciled at the Department, the following achievements were 

realized: Identification of boreholes in the County to be solarized and Identification of 

viable sites for solar minigrids across the County 

2.10.5 Challenges   

i. Limited budgetary allocation continues to hamper operations 

ii. Delay in release of funds from Exchequer 

iii. bureaucratic procedures particularly on procurement led to slowdown of activities 
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2.10.6 Recommendations 

i. Allocation of more funds 

ii. Timely release of funds 

iii. Address of the unnecessary bureaucratic procedures
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2.11 TOURISM, CULTURE, GENDER, AND SOCIAL SERVICES 

2.11.1 Overview 

The mandate of the Sector is to carry out formulation, coordination, administration of policy and 

programs with respect to promotion of Tourism, Culture, Wildlife, Sports, Youth, Gender, and social 

functions. The department has the responsibility of providing an enabling environment for all 

stakeholders in the sector. The sector comprises of Tourism, Culture, Wildlife, Sports, Youth, Gender, 

and Social Services subsections. 

2.11.2 Department Expenditure Analysis  

Table 17: Tourism, Culture, Gender, and Social Services Department Expenditure Analysis  

Programme/SP 
 Original 

Budget  

Adjustment

s 

Suppleme

ntary 1 

Actual on  

comparable 

basis 

Budget  

utilization 

difference 

Percentag

e 

Utilization 

SP 1 - (General 

Administration, 

planning and 

Support Services) 

                                 

52,962,50

4.00  

                

35,681,702.

00  

                     

88,644,20

6.00  

                     

50,546,139.40  

                     

38,098,066.6

0  

57.02% 

SP 2- (Tourism 

Development) 

                                    

3,478,413.

00  

                       

500,000.00  

                        

3,978,413.

00  

                        

2,821,650.00  

                        

1,156,763.00  
70.92% 

SP 3- (Gender, 

Youth, and sports 

Development) 

                                 

48,208,85

3.00  

-              

18,142,427.

00  

                     

30,066,42

6.00  

                        

5,293,750.00  

                     

24,772,676.0

0  

17.61% 

SP 4(Culture and 

Social 

Development) 

                                    

1,939,718.

00  

                                             

-    

                        

1,939,718.

00  

                            

527,500.00  

                        

1,412,218.00  
27.19% 

SP 5- (Ward 

Specific) 

                                 

13,552,28

9.00  

                   

5,100,000.0

0  

                     

18,652,28

9.00  

                            

999,920.00  

                     

17,652,369.0

0  

5.36% 

TOTAL                        

120,141,7

77.00  

         

23,139,275.

00  

           

143,281,0

52.00  

               

60,188,959.40  

               

83,092,092.6

0  

42.01% 

 

The average absorption rate for the department was 42.01%. Tourism Development programs consumed 

the highest as recorded at 70.92% absorption rate. Ward Specific projects consumed the least during 

the quarter.
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2.11.3 Annual Target Performance                                                                                                                                                                                                                                                              

Key 

Output 

(KO) 

Key 

Performan

ce 

Indicators 

(KPIs) 

Targe

ts 

2021/

22 

Q1 

Achievem

ents  

Q2 

Achievem

ents 

Q3 

Achievem

ents 

cumula

tive  

Varia

nce  

% Remarks  

          

Performan

ce report 

No. of 

quarterly 

reports  

4 1 1 1 3 -1 75 On track 

Staff 

trained 

No of staff 

trained 

4 0 1 1 2 -2 50 DHRMA

C sat and 

approved 

the 

criteria 

Bills and 

policies 

prepared 

No of bills 

and 

policies 

developed 

1 0 0 0 0 -1 0 Just 

relying on 

National 

Governm

ent 

Policies 

Timely 

completio

n of 

projects 

No of 

Monitorin

g visits 

4 1 0 1 2 -2 50 OCOB 

visit to 

flagship 

projects 

No of 

projects 

completed 

on 

schedule 

2 0 0 1 1 -1 50 Kerelwa 

Primary 

Field 

Levelling  

          

          

Camp sites 

Establishe

d 

No. of 

operationa

l camp 

sites 

establishe

d 

-        
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 No of 

visitors 

hosted 

-        

1 Resort 

Establishe

d   

No. of 

visitors 

recorded 

per year 

-        

Beaches 

Establishe

d  

No. of 

operationa

l beaches 

establishe

d 

-        

Wildlife 

conservan

cy 

Establishe

d 

No. of 

wildlife 

protected. 

-        

Tourism 

Developm

ent 

Services 

         

Tourist 

attraction 

sites 

identified 

and 

document

ed 

No. of 

tourist 

attraction 

sites 

identified 

8 2 4 0 6 -2 75  

 A county 

tourist 

circuit 

establishe

d 

1 0 0 1 0 0 10

0 

 

Tourism 

promotion 

done 

No of 

brochures 

developed 

and 

dissemina

ted 

1000 200 300 0 500 -500 50 Procurem

ent 

Process 

 Percentag

e increase 

10 2 3 2 7 -3 70 To be 

verified 
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of tourists 

recorded 

during 

M&E 

departme

ntal 

planned 

visits 

 % Of beds 

occupied 

increased 

5 1 2 1 4 -1 80 Entrance 

of a new 

investor 

around 

Nasolot; 

The 

SIMUNA

S 

Miss 

Tourism 

Pokot 

Chapter 

hosted 

No of 

participati

ng beauty 

pageants 

32 0 0 0 0 -32 0 Plan 

underway 

Gender 

and Social 

Developm

ent office 

         

Social 

Protection 

Fund 

establishe

d 

Legislatio

n in Place 

        

 No of 

trainings 

undertake

n 

-        

 No of 

beneficiar

ies 

-        

 Amount 

disbursed 

-        

An 

informed 

citizenry 

No. of 

training, 

campaign

s, 

16 0 9 3 12 -4 75 Support 

from 

Declares 

and 
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on gender 

issues 

sensitizati

ons. 

Village 

Enterprise  

 No of 

people 

reached 

1000 0 2000 500 2500 +1500 25

0 

 

Campaign

s against 

retrogressi

ve cultures 

held 

No of 

campaign

s done 

4 1 9 2 12 +8 30

0 

Coordinat

ed by 

Child 

Protecrio

n 

Network 

 No of 

brochures 

produced 

and 

dissemina

ted 

500 0 200 0 200 -300 40 Procurem

ent 

process 

Assistive 

devices for 

PWDs 

No. of 

PLWDs 

assisted 

with 

support 

devices 

30 3 7 5 15 -15 50 Through 

the 

directorat

e of 

Women 

Affairs 

and 

PLWDs 

          

Equipped 

and 

Operation

alize youth 

Empower

ment 

centers 

No of 

Youth 

Empower

ment 

Centers in 

operation 

4 2 1 0 3 -1 75  

 No of 

youths 

hosted per 

year 

1000 250 80 270 600 400 60  

Youth 

exhibition

s  

No. of 

trade fairs 

held 

1 0 0 0 0 -1 0 No funds 

budgeted 
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Held 

 

 No. of 

groups 

exhibiting 

their skills 

40 10 0 0 10 -30 25  

Youth 

trained on 

entreprene

urial skills 

No of 

youths 

trained 

 

200 0 20 130 150 -75  Through 

Partners 

like, 

Village 

Enterprise

s, UN-

Women 

and ADS 

Youth 

Fund 

establishe

d 

No of 

youths 

funded 

0        

 Amount 

disbursed 

0        

County 

Revolving 

Fund 

establishe

d 

Percentag

e county 

budget 

allocated 

to 

revolving 

fund 

1 0 0 0 0 -1 0 Not 

budgeted 

 Percentag

e of fund 

allocated 

to youths 

& PWD 

700 0 0 0 0 -700 0 No vote 

line 

County 

Sports 

Office 

         

Football 

tournamen

t held from 

the ward 

level 

No of 

tourname

nts held 

20 0 0 0 0 -20 0  
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 No of 

participati

ng teams 

40 2 0 0 0 2 5  

Athletics 

competitio

ns held. 

No 

competiti

ons 

organized 

1 0 1 0 1 0 10

0 

U20 

Trials 

Training 

of sports 

officials 

done 

No of 

football 

referees 

trained 

8 0 0 0 0 -8 0  

Modern 

stadium 

rehabilitat

ed 

one 

stadium 

renovated 

1 0 0 0 0 -1 0  

⁷High 

altitude 

training 

camp 

establishe

d 

No of 

athletes 

training in 

the camp 

100 0 0 0 0 -100 0 Camp not 

commissi

oned 

 Cultural services 

Cultural 

centre 

constructe

d 

No of 

cultural 

centers 

constructe

d. 

-        

 No of 

visitors 

recorded  

300 0 100 100 70 -30 90  

New 

cultural 

sites 

mapped. 

No. of 

cultural 

sites 

mapped. 

8 0 3 0 3 -5 38  

Cultural 

artifacts 

preserved. 

No. of 

cultural 

artifacts 

preserved. 

50 0 0 0 0 -50 0 Cultural 

centre not 

yet 

operation

al 
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Mapping 

and 

registratio

n of 

organized 

traditional 

dancers’ 

troupes. 

No. of 

troupes 

registered. 

50 0 6 0 6 -44 12  

Artists 

supported 

No. Of 

active 

artists 

supported 

6 0 7 0 7 +1 11

7 

 

 No of 

exhibition

s 

registered 

or entered 

1 0 1 0 1 0 10

0 

Tourism 

and 

Cultural 

festival 

 

2.11.4 Third Quarter Achievement analysis  

Throughout the quarter, the department has had minimal field activities due to budget issues. However, 

the Gender department liaised with non-state actors like Village Enterprises to sensitize some target 

groups on their services. It also re-advertised tender for completion of Mtelo Cottages after the previous 

contractor showed inability to finish the project. This was observed during the OCOB in collaboration 

with County department of Monitoring and Evaluation exercise. With support from UN Women through 

the Ushanga Kenya Initiative, the county section of Culture was represented by two Master Beaders 

during the Dubai Expo. 

 

2.11.5 Challenges Experienced During the Period  

 Budget stalemate affected the operations of the department. As a result, all our budgeted 

projects are yet to be implemented.   

 

2.11.6 Recommendations  

 Timely release of departmental funds. 
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2.12  COUNTY EXECUTIVE 

2.12.1 Overview 

The County Executive is mandated to provide overall County leadership in the implementation of 

County economic and social policies by ensuring the Government works in harmony through improved 

policy direction, coordination, and information sharing among the County Government departments 

and agencies. 

2.12.2 Department Expenditure Analysis  

 Table 18: County Executive Expenditure Analysis FY 2021-2022  

Programme/SP 
 Original 

Budget  
Adjustments 

Supplementary 

1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentage 

Utilization 

SP 1 - (General 

Administration, 

planning and 

Support Services) 

                              

559,128,314.00  

-           

103,358,483.00  

                  

455,769,831.00  

                  

289,399,108.05  

                  

166,370,722.95  
63.50% 

SP 2 - (County 

Public service 

Board 

                                 

19,097,120.00  

                   

1,400,000.00  

                     

20,497,120.00  

                        

6,347,397.85  

                     

14,149,722.15  
30.97% 

SP 3 - (County 

Executive affairs) 

                                 

34,337,415.00  

                   

1,000,000.00  

                     

35,337,415.00  

                     

10,611,235.00  

                     

24,726,180.00  
30.03% 

SP 4- (Liasion and 

Intergovernmental 

service) 

                                 

14,473,815.00  

                                             

-    

                     

14,473,815.00  

                        

8,872,908.00  

                        

5,600,907.00  
61.30% 

TOTAL                        

627,036,664.00  

-    

100,958,483.00  

           

526,078,181.00  

           

315,230,648.90  

           

210,847,532.10  
59.92% 

During the second Quarter the county executive budget absorption rate was31.51 percent while for third 

quater stands at. 59.92%. General Administration, Planning and Support Services carried the highest 

rating of 63.5%. County Executive affairs recorded the lowest absorption. 

2.12.3 West Pokot County Public Service Board 

The Board carried out its mandate as stipulated in the County Government Act Section 59, which 

included Recruitment and Selection, Discipline and Promotion of Values and Principles in the County 

Public Service. 

1.1 Overview of West Pokot County Public Service Board Achievements 
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In submitting this report, the Board recognises its primary obligation of promoting the values and 

principles referred to in Articles 10 and 232 of the constitution of Kenya 2010. The report highlights 

the achievements realised, the challenges and recommendations on how best they can be addressed 

2.12.4 Annual Target Performance   

Table 19: County Public Service Board Annual Target Performance   

A. PROGRAMMES   

Programm

e  

Public Service Board Services 

Outcome Ethical, Efficient and Effective County Public Service 

    FY   

Program 

 

 

 

 

 

 

Sub-

programm

e  

Key output  Key 

performance 

indicator  

Target(s

) 

Actua

l  

Varianc

e  

Remarks  

1.  Public 

service 

Policies 

developed 

No. of Policies 

developed 

1 0 1 Inadequat

e funds 

2.  Promotion 

of national 

values & 

principles 

No. of 

trainings/educatio

n forums held 

 

10 

 

 

 

0 

 

 

 

 

10 

 

 

 

 

 

Done 

3.  Department

s audited on 

national 

values & 

principles 

No of 

departments 

audited 

 

 

10 

 

 

0 

 

 

10 

 

 

Done 

4.  Staff 

recruitment 

& 

promotion 

Proportion of 

women 

representation in 

recruitment and 

promotions (%) 

 

 

141 

 

 

141 

 

 

141 

 

Done 

 

 

5.  Internal 

Staff 

training 

improvemen

t 

No. of staff 

trained 

6 0 6 Done 

 

B. Achievement Analysis 
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1.0 Recruitment, Selection and Appointment of Staff 

The County Public Service Board recruited a total of One hundred and forty-one (141) new 

employees in the month of February and March 2022. 

S/No Position No. Of 

Posts 

Terms of 

Service 

Month Gender Majority Minority 

 M F  

1 ECDE caretaker 2 Contract January 1 1 2 0 

2 Political Advisor 1 Contract February 1 0 1 0 

3 Assistant Peace 

Mobilizer 

1 Contract February 1 0 1 0 

4 County Solicitor 1 Contract March 1 0 0 1 

5 County Director 

of Livestock 

production 

1 Contract March 1 0 1 0 

6 County Director 

of Veterinary 

Services 

1 Contract March 1 0 0 1 

7 County Director 

of Agriculture 

1 Contract March 1 0 1 0 

8 Assistant 

Director 

Horticulture 

1 Contract March 1 0 1 0 

9 Assistant 

Director of 

Agriculture 

1 Contract March 1 0 1 0 

10 Assistant 

Director 

Environment and 

Natural 

Resources 

1 Permanent March 1 0 1 0 

11 Assistant 

Director Water 

1 Permanent March 1 0 1 0 
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12 Pharmacist 1 Contract March 1 0 1 0 

13 Veterinary 

Officer 

1 Contract March 0 1 0 1 

14 Legal clerk 1 Contract March 0 1 0 1 

15 Forest officer 3 Contract March 2 1 3  

16 Land 

Reclamation 

Officer 

4 Contract March 2 2 3 1 

17 Natural 

Resources 

Officer 

4 Contract March 3 1 3 1 

18 Water Engineer 3 Contract March 3 0 2 1 

19 Mining Officer 1 Contract March 1 0 2 1 

20 Water 

Technologist 

6 Contract March 5 1 5 1 

21 Geologist 5 Contract March 5 0 5 0 

22 Electrician 3 Contract March 1 2 3 0 

23 Principal 

Physical planner 

1 Contract March 1 0 0 1 

24 GIS officer 3 Contract March 2 1 1 2 

25 Physical Planner 2 Contract March 2 0 1 1 

26 Surveyor 2 Contract March 1 1 1 1 

27 Survey Assistant 5 Contract March 2 3 3 0 

28 Irrigation 

Engineer 

1 Contract March 1 0 0 1 

29 Agricultural 

engineer 

1 Contract March 1 0 1 0 

30 Principal 

agricultural 

officer 

1 Contract March 0 1 1 0 
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31 Agricultural 

officer 

15 Contract March 9 6 15 0 

32 Assistant 

Agricultural 

officer III 

12 Contract March 5 7 11 1 

33 Agricultural 

Assistant II 

10 Contract March 5 5 10 0 

34 Assistant Animal 

Health officer III 

7 Contract March 5 2 7 0 

35 Animal health 

assistant II 

9 Contract March 6 3 7 2 

36 Accountant 22 Contract March 15 7 21 1 

37 Communication 

officer 

4 Contract March 4 0 4 0 

 

2.0 Renewal of Contract 

The Board renewed contract of sixteen (16) officers from various departments for a period 

of three (3) years in the month of March 2022. 

     3.0 Promotion of National Values and Principles of Public Service 

All the departments within the county head quarter were audited on national values and      

principles of public service in the month of January and February.The Board also inducted 

a total of one hundred and thirty-seven (137) officers who were employed in the month of 

March. 

B. Challenges 

The Board noted the following challenges in the course of its duties. 

 Inadequate financial allocation 

 Inadequate office space 

     

   Achievement Analysis 
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 Sensitization of 117 county officers on performance management (PC/PAS) and IPPD/TOTs 

 Training of 8 officers on SMC (4), SLDP (1) and supervisory (3) courses at KSG 

      3.0 Challenges 

 Inadequate financial allocation. 

 The PSM has inadequate office space. 

 

      4.0 Conclusion 

The Public service, ICT and Devolved Units carried out its mandate as provided for in the public service 

HR Manual which include  Discipline, policy guidelines and Promotion of Values and Principles in the 

County Public Service Management. 

5.0 Recommendations 

 Allocation of adequate resources 

 Development of relevant policies and regulations that comply with Constitutional requirements 

 Promoting faithfulness to the Performance Contracts by departmements to ensure effective and 

efficient service delivery 

 Increased public sensitization on principles and values in public service 

 Promotion of the spirit of partnerships in public service 

2.13  SPECIAL PROGRAMMES AND DIRECTORATES 

2.13.1 Overview 

The department is mandated to provide leadership, coordination and policy direction on early warning 

system, disaster preparedness and communication, early response and livelihood recovery for 

sustainable development. The other directorates support in cash crop development, dairy development, 

resource mobilization, attracting foreign and domestic investment and promoting peace building and 

harmonious coexistence among various communities within and outside the county.  

2.13.2 Department Expenditure Analysis  

Table 20: Special Programmes and Directorates Expenditure Analysis FY 2021-2022  

Progra

mme/S

P 

 Original Budget  
Adjustment

s 

Supplementa

ry 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentag

e 

Utilizatio

n 

SP 1 - 

(Gener

al 

Admin

                                 

17,844,444.00  

                                             

-    

                     

17,844,444.00  

                     

12,362,337.40  

                        

5,482,106.60  
69.28% 
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istratio

n, 

plannin

g and 

Suppor

t 

Service

s) 

SP 2 - 

(Dairy 

Develo

pment) 

                                                              

-    

                                             

-    

                                                  

-    

                                                  

-    

                                                  

-    
0.00% 

SP 3- 

(Cash 

crop 

produc

tion) 

                                                              

-    

                                             

-    

                                                  

-    

                                                  

-    

                                                  

-    
0.00% 

SP 4- 

(Invest

ment 

and 

Copera

tive 

develo

pment) 

                                        

575,900.00  

                                             

-    

                            

575,900.00  

                            

490,700.00  

                               

85,200.00  
85.21% 

SP 5 - 

(Emerg

ency 

and 

disaste

r 

respon

se) 

                                    

4,250,000.00  

                

37,000,000.0

0  

                     

41,250,000.00  

                        

1,174,300.00  

                     

40,075,700.00  
2.85% 

SP 6 - 

(Peace 

buildin

g and 

reconci

lliation

) 

                                    

5,826,000.00  

                                             

-    

                        

5,826,000.00  

                        

4,939,400.00  

                            

886,600.00  
84.78% 
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SP 7- 

(Resou

rce 

mobili

zation 

and 

Coordi

nation) 

                                    

1,350,000.00  

                                             

-    

                        

1,350,000.00  

                        

1,152,600.00  

                            

197,400.00  
85.38% 

SP 

8(Gend

er and 

special 

needs) 

                                 

10,640,000.00  

                                             

-    

                     

10,640,000.00  

                        

3,088,750.00  

                        

7,551,250.00  
29.03% 

TOTA

L 
                           

40,486,344.00  

         

37,000,000.0

0  

               

77,486,344.00  

               

23,208,087.40  

               

54,278,256.60  
29.95% 

Special pogrammes and directorates budget absorption rate 29.95 percent during third Quarter  

 

 

2.12.3 Annual Target Performance   

Table 21: Special Programmes and Directorates Annual Target Performance   

Key Output 

(KO) 

Key 

Performan

ce 

Indicators 

(KPIs) 

Targets 

2021/22 

Q1 

Achieveme

nts  

Q2  

Achieveme

nts 

Q3 

Achieveme

nts 

Varian

ce  

% Remar

ks  

Office of 

the CEC & 

CO 

        

Efficient 

and 

effective 

service 

delivery 

Service 

delivery 

Charter 

Full 

implementa

tion of 

charter 

      

Policies 

developed 

and 

approved 

No. of 

Policies 

developed 

and 

2       
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Key Output 

(KO) 

Key 

Performan

ce 

Indicators 

(KPIs) 

Targets 

2021/22 

Q1 

Achieveme

nts  

Q2  

Achieveme

nts 

Q3 

Achieveme

nts 

Varian

ce  

% Remar

ks  

forwarded to 

the cabinet 

Staff 

capacity 

improvemen

t 

No. of staff 

trained 

3       

Stakeholder 

forums held 

No. of 

stakeholder 

forums held 

6       

Disaster 

manageme

nt unit 

  
      

Disaster 

managemen

t plan 

Approved 

disaster 

managemen

t plan 

3 2 3 2    

Drought 

contingency 

plan 

Updated 

Drought 

contingency 

plan 

2 1 1 1    

Relief 

supplies to 

Households 

in need of 

food aid 

No. of 

households 

supported 

with food 

aid 

3000 3000 0 3000    

 
No. of 

bags(maize) 

distributed 

to 

vulnerable 

households 

1500 1500 1200 1500    
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Key Output 

(KO) 

Key 

Performan

ce 

Indicators 

(KPIs) 

Targets 

2021/22 

Q1 

Achieveme

nts  

Q2  

Achieveme

nts 

Q3 

Achieveme

nts 

Varian

ce  

% Remar

ks  

Community 

radio 

programs 

aired 

(weather 

information) 

No. of 

Community 

radio 

programs 

held 

6 5 1 1    

Sensitizatio

n 

forums/bara

zas 

(community 

trainings on 

DRR) 

No. of 

people (by 

gender) 

sensitized 

on disaster 

risk 

reduction 

600 550 600 550    

Trees 

planted 

No. of trees 

seedlings 

planted 

1,000 900 0 0    

   
      

Peace 

dialogue 

forums held 

No. of peace 

dialogue 

forums held 

5       

Intercommu

nity 

Exchange 

programs & 

visits held 

No. of 

Intercommu

nity 

Exchange 

programs & 

visits held 

5       

Joint social 

facilities 

established 

No. of Joint 

social 

facilities 

established 

(water 

points, 

1       
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Key Output 

(KO) 

Key 

Performan

ce 

Indicators 

(KPIs) 

Targets 

2021/22 

Q1 

Achieveme

nts  

Q2  

Achieveme

nts 

Q3 

Achieveme

nts 

Varian

ce  

% Remar

ks  

markets, 

schools etc.) 

   
      

Donor 

Coordinati

on & 

Resource 

Mobilizatio

n 

  
      

Proposals 

developed 

No. of 

Developme

nt Proposals 

developed 

and funded 

3       

Developme

nt Partners 

forums Held 

No. of 

Developme

nt Partners 

forums Held 

4       

   
      

Investment 

and 

Cooperativ

e 

Developme

nt 

  
      

Investment 

& 

cooperatives 

policies 

&strategy 

developed 

No. of 

policies 

developed 

1       
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Key Output 

(KO) 

Key 

Performan

ce 

Indicators 

(KPIs) 

Targets 

2021/22 

Q1 

Achieveme

nts  

Q2  

Achieveme

nts 

Q3 

Achieveme

nts 

Varian

ce  

% Remar

ks  

Investment 

profile 

updated 

Investment 

profile 

updated 

1       

Investment 

Conference 

held  

Investment 

conference 

-       

 
No of 

potential 

investors in 

attendance 

-       

 
No. of new 

major 

investments  

in the county 

1       

Gender and 

special 

needs 

  
      

         

 

2.13.4 Achievement analysis FY 2021-2022  

 Review and formalization of Disaster Risk Management Policy 

 Trained 30 Community Disaster Risk Management Committees in every Ward 

 Preparation and Validation of County Emergency Contingency Pan 

 Linked with Kenya Red Cross for the process of equipping Emergency operation Center 

that is currently underway. 

 Patner coordination with Kenya Redcross and Acted Organization on enhanced 

Community Disaster Risk Reduction activities in North Pokot and Central Pokot 

2.13.5 Challenges 

 Inadequate Resources in terms of budgetary allocation 

 Lack of Mobility for coordination and Response 

 Poor implementation of existing policy framework  
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2.13.6 Recommendations  

 Purchase of vehicle to aid in mobility  
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 COUNTY ASSEMBLY  

2.14.1 Overview  

2.14.2 Department Expenditure analysis 

Programme/SP 

 

Origina

l 

Budget  

Adjustmen

ts 

Supplement

ary 1 

Actual on 

comparable 

basis 

Budget 

utilization 

difference 

Percentag

e 

Utilization 

SP 1 - (General 

Administration, 

planning and 

Support 

Services) 

                              

521,953

,923.00  

       

140,000,00

0.00  

                  

381,953,923.

00  

                  

189,904,787.0

0  

                  

192,049,136.0

0  

49.72% 

SP 2 - 

(Legislation and 

Representation) 

                              

197,353

,618.00  

                

45,500,000.

00  

                  

242,853,618.

00  

                  

128,452,688.0

0  

                  

114,400,930.0

0  

52.89% 

SP 3- (Staff 

Affairs and 

development) 

                                 

58,800,

000.00  

            

11,434,033.

00  

                     

47,365,967.0

0  

                     

19,672,936.00  

                     

27,693,031.00  
41.53% 

TOTAL                        

778,107

,541.00  

 

105,934,03

3.00  

           

672,173,508.

00  

           

338,030,411.0

0  

           

334,143,097.0

0  

50.29% 

 

During the third Quarter the County Assembly recorded an absorption rate of 50.29%. Legislation and 

Representation consumed the highest during the quarter, while Staff Affairs and development 

represented the lowest budget absorption. 

 2.14.3 Annual Targets and Performance FY 2021-2022 

Key Output (KO) Key 

Performance 

Indicators 

(KPIs) 

Targets 

2021/22 

Q3 

Achievements  

Variance  % Remarks  

General 

Administration, 

Planning and Support 

      

Improved Working 

environment 

Adequate 

office space, 

and other 

facilities 

95% 

completion 

of the 

modern 

county 
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Key Output (KO) Key 

Performance 

Indicators 

(KPIs) 

Targets 

2021/22 

Q3 

Achievements  

Variance  % Remarks  

assembly 

project 

Legislation, 

Representation and 

Oversight 

      

Bills/Laws/Regulations Bills 

introduced 

and passed in 

the county 

assembly in 

one financial 

year 

40     

Bills/Laws 

 

Number of 

motions 

introduced 

and 

concluded 

200     

 

Representation 

Number of 

statements 

issued 

150     

Oversight over usage 

of public resources 

PAC & PIC 

reports 

5     

Enhanced Governance 

in the county service 

Reports of 

Vetting of 

County 

Officers 

8     

Enhanced Governance 

in the county service 

Committee 

Reports 

67     

Realist and Inclusive 

Budget 

Firm 

expenditure 

policies 

Adherence 

to the 

county 

budget 

preparation 

calendar 
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Key Output (KO) Key 

Performance 

Indicators 

(KPIs) 

Targets 

2021/22 

Q3 

Achievements  

Variance  % Remarks  

 

 

Staff Affairs and 

development 

 

      

Enhanced staff 

performance. 

 

Improved 

service 

delivery  

70% 

average 

score on 

performance 

appraisals 

 

 

   

Reduced 

audit queries 

Less than 10     

Efficiency 

and 

effectiveness 

in 

committees 

Quality 

reports 

    

 

  



114 

 

CHAPTER 3: CHALLENGES, LESSONS LEARNT AND RECOMMENDATIONS 

This section discusses general implementation challenges experienced and recommendations for the 

same. 

3.1 CHALLENGES  

 Delay in approving supplementary one budget estimate,  

 The suupliers challenge in aaccessing new IFMIS procument module causing delay in preparation 

of consolidated procumrent plan. 

 Insufficient fuels among the various departmental vehicles affected service delivery and execution.   

  

3.2 Recommendations   

 There is a need to address the delay in disbursement of government funding 

 Budgeting and Appropriation exercises should address funding gaps that lead to the outcries 

due to inadequacies 

 There is a need to consider the initiation of the procurement process of additional utility vehicles 

for the affected departments 

 The county government departments should ensure expeditious reporting to enhance timely 

preparation of the Quarterly Progress Reports 
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ANNEX: PROJECT STATUS 

 

a) PUBLIC WORKS TRANSPORT AND INFRASTRCTURE 

  

PROJECT NAME  WARD CONTRACTOR BUDGET 

ALLOCATI

ON 

PROJE

CT 

TENDE

R SUM 

TOTA

L 

PAYM

ENT 

BALAN

CE 

STAT

US 

CONSTRUCTION OF 

ROADS 

        

TUNOYO-KOLA-

CHEPNYAL ROAD 

SOOK TAPASIAK 

CONTRACTORS LTD 

             

5,500,000.00  

5,298,88

0.00 

0 5,298,88

0.00 

PAYM

ENT 

PROC

ESS 

LITYEI SECONDARY-

KOMOLE ROAD 

MNAGE

I 

              

3,500,000.00  

   SOUR

CING 

TALAU-KIPKORINYA-

KAIBOS-SIYOI ROAD 

SIYOI               

4,000,000.00  

   SOUR

CING 

KITELAKAPEL-

LOKITEDEL-LODUPUP 

ROAD 

RIWO CHAYKA 

CONTRACTORS LTD 

             

4,000,000.00  

3,970,50

6.00 

0 3,970,50

6.00 

PAYM

ENT 

PROC

ESS 

CHEWOYET PRI. -TAMPU-

LUTHERAN ROAD 

MNAGE

I 

WUUTU 

ENTERPRISES LTD 

             

6,500,000.00  

6,404,89

3.60 

0 6,404,89

3.60 

PAYM

ENT 

PROC

ESS 

KAPLES-KOTULPOGH-

CHEPKIRINYONY-

APEKER-TUWIT ROAD 

KODICH LENICH GLOBAL 

LIMITED 

 

             

6,000,000.00  

5,530,77

7.92 

0 5,530,77

7.92 

PAYM

ENT 

PROC

ESS 

KASEI-CHEPURWO-

APUKE ROAD 

KASEI TALAY INVESTMENT 

COMPANY LIMITED 

             

7,000,000.00  

6,884,73

3.95 

 6,884,73

3.95 

PAYM

ENT 

PROC

ESS 

LOTEPES-LOKILELIAN-

LOKWAMOR-LOKITEDEL 

ROAD 

KAPCH

OK 

TAPASIAK BUILDING 

CONTRACTORS 

             

5,000,000.00  

4,997,08

3.00 

0 4,997,08

3.00 

PAYM

ENT 

PROC

ESS 

MOINOI-CHUWAI-APUKE 

ROAD 

KASEI PARAPSI 

ENTERPRISES LTD 

             

6,000,000.00  

5,808,44

1.06 

0 5,808,44

1.06 

PAYM

ENT 

PROC

ESS 

LENGOROK-AKORET-

APUKE ROAD 

KASEI -              

6,000,000.00  

    

KACHELIBA-TAPADANY-

KARIAMACHIN ROAD 

SUAM KINCAID 

ENTERPRSES LTD 

             

4,000,000.00  

3,998,15

5.76 

0 3,998,15

5.76 

PAYM

ENT 

PROC

ESS 

KABICHBICH-SIMOTWO-

MOTPOKOR ROAD 

SUAM MANKOS AGENCIES 

LTD 

             

6,000,000.00  

5,609,29

6.00 

0 5,609,29

6.00 

PAYM

ENT 
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PROC

ESS 

KAA LONGAR-MARSITOT-

KOSULOL ROAD 

CHEPAR

ERIA 

KONGOT 

MULTIDIGICOM LTD 

             

6,000,000.00  

5,567,44

1.06 

0 5,567,44

1.06 

PAYM

ENT 

PROC

ESS 

SINA-PTOP-TAPACH 

ROAD 

TAPAC

H 

              

4,000,000.00  

   SOUR

CING 

ROAD OPENING OF 

KAPUSHEN-

KAMOLOGON-CHESUKO 

ROAD 

TAPAC

H 

              

4,850,000.00  

   SOUR

CING 

ROAD OPENING OF AROL -

PARAMATAI ROAD 

RIWO               

5,000,000.00  

   SOUR

CING 

ROAD OPENING OF 

SEKEMION-SUKUT ROAD 

LELAN               

5,000,000.00  

   SOUR

CING 

CHESOR-KERELWA-

KAPCHIKAR ROAD 

BATEI CHEMORCHEMOR 

BUILDING 

CONTRACTORS 

             

4,950,000.00  

4,996,3,

118.00 

0 4,996,3,

118.00 

PAYM

ENT 

PROC

ESS 

WAKOR-

KOKWOTENDWO-

NYARPAT ROAD 

WEIWEI TAPASIAK 

CONSTRUCTION 

COMPANY 

             

5,000,000.00  

4,996,52

9.00 

0   

SIGOR-AKIRIAMET-

AMOLEM ROAD 

WEI TAPASIAK 

CONSTRUCTION 

COMPANY 

             

6,000,000.00  

5,550,89

0.00 

 5,550,89

0.00 

PAYM

ENT 

PROC

ESS 

KISONOWON-OTIOT-

MARUS ROAD 

LOMUT MAKUTANO 

CONTRACTORS 

LIMITED 

             

7,400,000.00  

6,489,88

1.00 

0 6,489,88

1.00 

PAYM

ENT 

PROC

ESS 

CHEPKOGHIN-SOSTIN-

MARINY ROAD 

WEIWEI               

4,000,000.00  

   SOUR

CING 

MARICH-BOOSTER-

MARINY ROAD 

SEKERR               

4,000,000.00  

   SOUR

CING 

CONSTRUCTION OF 

WEIWEI-TAMKAL-

SOLION ROAD 

WEIW BRANMENT 

ENGINEERING LTD 

             

3,000,000.00  

2,997,76

1.00 

0 2,997,76

1.00 

PAYM

ENT 

PROC

ESS 

GRADING OF KIWAWA-

AKORKEA ROAD 

KIWAW

A 

              

4,800,000.00  

   SOUR

CING 

CONSTRUCTION OF 

TALAU-BONDENI BOX 

CULVERT 

SIYOI               

4,500,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

CHEPKOTI ROAD 

SIYOI                  

600,000.00  

   SOUR

CING 

CONSTRUCTION OF 

TOMENA-ARAMAKET 

ROAD 

MNAGE

I 

              

1,500,000.00  

   SOUR

CING 
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CONSTRUCTION OF 

PARAYWA-KAPCHILA 

ROAD 

KAPEN

GURIA 

              

2,500,000.00  

   SOUR

CING 

PROPOSED 

CONSTRUCTION OF 

KORKORWO SLAB-RIWO 

WARD 

RIWO               

4,500,000.00  

   SOUR

CING 

ROAD OPENING OF 

KRICH-RERES ROAD 

ENDOU

GH 

              

5,000,000.00  

   SOUR

CING 

ROADS MAINTENANCE                

8,582,249.00  

   SOUR

CING 

ROAD OPENING OF TOO-

SESSEN-KAMKETO ROAD 

SIYOI               

4,000,000.00  

   SOUR

CING 

GRADING OF CHEPNYAL-

KOTIT-CHEPOLET-KRIICH 

ROAD 

SIYOI               

4,000,000.00  

   SOUR

CING 

COMPLETION OF DARAJA 

MUNGU -CHEMALTIN-

MOTPOKOR ROAD 

LELAN               

3,000,000.00  

   SOUR

CING 

ROAD OPENING OF 

KANISA MBILI-

MSALABA-SENETWO 

ROAD (PENDING BILL) 

               

4,000,000.00  

   SOUR

CING 

GRADING OF MURKWIJIT-

KANGLIKWAN-KERINGET 

ROAD 

               

2,000,000.00  

   SOUR

CING 

BACKFILLING OF TARTAR 

BOX CULVERT 

               

2,000,000.00  

   SOUR

CING 

COMPLETION OF 

KOKWOPSIS-KAIPAWIS-

LOSA-CHONGIS ROAD 

               

3,000,000.00  

   SOUR

CING 

CONSTRUCTION OF 

SIRWACH-KAPURKUT 

ROAD 

               

4,499,548.00  

   SOUR

CING 

CONSTRUCTION OF 

BUKWO-CHEPKOROPON 

ACCESS ROAD 

               

3,000,000.00  

   SOUR

CING 

CHEPTUYA-KARIWO-

KUTUNG ROAD (10KMS)-

MNAGEI WARD 

MNAGE

I 

              

4,676,610.00  

   SOUR

CING 

KASEI-CHEBURWO-

CHESPEN ROAD (15KMS)- 

KASEI WARD 

KASEI               

5,950,837.00  

   SOUR

CING 

MOINOI-CHUWAI-APUKE 

ROAD 

               

6,994,815.00  

    

DARAJA MUNGU-

CHEMALTIN-MOTPOKOR 

ROAD -

LELAN/CHEPARERIA 

WARDS 7KMS 

CHEPAR

ERIA 

                 

471,535.00  
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KOPOCH-KORMONOT 

ECDE ROAD 

RIWO               

3,299,430.00  

    

CHUMNI-ATACHA ROAD RIWO               

1,101,963.00  

    

COUNTY COMMUNITY 

SERVICE 

             

31,680,000.0

0  

   SOUR

CING 

PURCHASE OF GRADER  ACHELIS MATERIAL 

HANDLING LIMITED. 

 

           

30,000,000.0

0  

29,812,0

00.00 

 

 29,812,0

00.00 

 

PAYM

ENT 

PROC

ESS 

COMPLETION OF 

TURKWEL BRIDGE 

 KAKUKA 

CONSTRUCTION 

COMPANY LTD 

             

5,000,000.00  

4,993,98

5.00 

0 4,993,98

5.00 

SOUR

CING 

PROPOSED 

CONSTRUCTION OF 

IYOON BRIDGE (PENDING 

BILL)-WEIWEI WARD 

 KUKAI ENT LTD              

2,000,000.00  

1,999,95

6.00 

0 1,999,95

6.00 

PAYM

ENT 

PROC

ESS 

REPAIR OF KODERA 

FOOTBRIDGE 

 KADAN BUILDING 

AND CIVIL 

ENGINEERING 

             

2,000,000.00  

1,991,45

3.20 

0 1,991,45

3.20 

PAYM

ENT 

PROC

ESS 

CONSTRUCTION OF 

CHEMUJURO BOX 

CULVERT 

 KIDE ENTERPRISES 

LTD 

             

5,000,000.00  

9,590,59

0.00 

0 9,590,59

0.00 

PAYM

ENT 

PROC

ESS 

CONSTRUCTION OF 

SHALPOGH FOOT BRIDGE 

 GESURE BUILDING 

CONTRACTORS LTD 

             

5,000,000.00  

11,726,8

58.00 

0 11,726,8

58.00 

PAYM

ENT 

PROC

ESS 

REPAIR OF CHERANGAN 

FOOT BRIDGE 

 KADAN BUILDING 

AND CIVIL 

ENGINEERING 

             

1,000,000.00  

1,002,00

8.00 

0 1,002,00

8.00 

PAYM

ENT 

PROC

ESS 

PROGRAMME 5: SUB 

PROGRAMME 5.2: 

ROADS: WARD SPECIFIC 

PROJECTS 

   

APPROVE

D 

SUPPLEME

NTARY 1 

FY 

2021/2022  

STATU

S 

 REMA

RKS 

 

CONSTRUCTION OF 

ROADS 

        

GRADING OF FEEDER 

ROADS (PSUTONU, PSERO, 

KALITIT, TARAK, 

CHEBON, TELO, 

KACHEPURKONG/MWOT

OT/KONTOPILET)-

TAPACH  WARD 

TAPAC

H 

KAIPA MUSO 

COMPANY LTD 

             

3,500,000.00  

3,499,99

9.56 

0 3,499,99

9.56 

PAYM

ENT 

PROC

ESS 
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ROAD OPENING OF 

TANGASIA-PTARKONG-

KITAKES ROAD-TAPACH 

WARD 

TAPAC

H 

                 

250,000.00  

   SOUR

CING 

KAPTUKOR-AMKOKON-

KOKUNUR-KAPELNYANG 

ROAD-TAPACH WARD 

TAPAC

H 

TAPUK GENERAL 

CONTRACTORS WEST 

POKOT 

             

3,500,000.00 

3,498,73

3.00 

0 3,498,73

3.00 

PAYM

ENT 

PROC

ESS 

ROAD OPENING OF 

SENGERERWO-TANGASIA 

ROAD-TAPACH WARD 

TAPAC

H 

                 

300,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

TORORO-MWOTOT ROAD-

TAPACH WARD 

TAPAC

H 

                 

500,000.00  

   SOUR

CING 

CONSTRUCTION OF 

SANGWET-CHEMELINY-

SINA ROAD-TAPACH 

WARD 

TAPAC

H 

              

1,000,000.00  

   SOUR

CING 

BUSH CLEARING AT 

MAINJUNCTION-

KONGELAI DISPENSARY-

KWA APOLO ROAD-RIWO 

WARD 

RIWO                  

300,000.00  

   SOUR

CING 

BUSH CLEARING AT 

NAKWANGAMORU-

MARICHOR-KODOKONY 

ROAD-RIWO WARD 

RIWO CHEPCHOI 

ENTEPRISES LTD 

             

1,000,000.00  

999,998.

00 

0 999,998.

00 

PAYM

ENT 

PROC

ESS 

DOZER WORKS AT 

MARCHA JUNCTION-

PRURWOK ROAD-RIWO 

WARD 

RIWO PILAKER 

CONSTRUCTION 

COMPANY LIMITED 

             

1,500,000.00  

1,398,34

0.00 

0 1,398,34

0.00 

PAYM

ENT 

PROC

ESS 

DOZER WORKS AT 

LOKNA-TAKAR-

CHEPKIRONY ROAD-

RIWO WARD 

RIWO SOLION AGENCIES 

LTD 

             

1,000,000.00  

999,989.

60 

0 999,989.

60 

PAYM

ENT 

PROC

ESS 

GRADING OF 

KAMAKONGEN-

NAKTOPAR ROAD-RIWO 

WARD 

RIWO PELKAU ENT LTD              

2,000,000.00  

1,996,25

8.00 

0 1,996,25

8.00 

PAYM

ENT 

PROC

ESS 

GRADING OF AKIRIAMET-

AMOLEM ROAD-MASOL 

WARD 

MASOL               

1,000,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

LOTONGOT-AMOLEM 

ROAD-MASOL WARD 

MASOL                  

400,000.00  

   SOUR

CING 

GRADING OF SIMBOL-

SURUMBEN ROAD-

MASOL WARD 

MASOL TAPASIAK 

CONSTRUCTION CO 

LTD 

             

1,000,000.00  

999,688.

00 

0 999,688.

00 

PAYM

ENT 

PROC

ESS 
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CONSTRUCTION OF 

KAIPRA FOOTBRIDGE-

MASOL WARD 

MASOL                                 

-    

   SOUR

CING 

GRADING AND 

DRAINAGE WORKS OF 

TOMPUL-CHEPTRAM-

KRIICH-KALAN (25KMS)-

ENDUGH WARD 

ENDUG

H 

              

4,000,000.00  

   SOUR

CING 

ROAD OPENING OF 

CHEPOKACHIM-RERES 

ROAD-ENDUGH WARD 

ENDUG

H 

                 

600,000.00  

   SOUR

CING 

ROAD OPENING OF 

RERES-KASES ROAD-

ENDUGH WARD 

ENDUG

H 

                 

600,000.00  

   SOUR

CING 

ROAD OPENING OF 

EMPASOYEN-KETYAM 

ROAD-ENDUGH WARD 

ENDUG

H 

                 

500,000.00  

   SOUR

CING 

ROAD OPENING OF 

KUDUNGOLE-RORACH 

ROAD-ENDUGH WARD 

ENDUG

H 

                 

500,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

MERUR ROAD-ENDUGH 

WARD 

ENDUG

H 

                 

600,000.00  

   SOUR

CING 

GRADING OF KAMANAU 

JUNCTION-SURUMBEN 

ROAD-LOMUT WARD 

LOMUT PARUA GEN 

CONTRACTORS 

             

1,500,000.00  

1,499,88

0.00 

0 1,499,88

0.00 

PAYM

ENT 

PROC

ESS 

ROAD GRADING OF 

ANNET-KATIUT-PITPAGH-

SORORO AND CHERATAK 

CULVERT INSTALLATION 

ROAD-LOMUT WARD 

LOMUT WESPEC AGENCIES 

LTD 

             

2,000,000.00  

1,996,01

2.00 

0 1,996,01

2.00 

PAYM

ENT 

PROC

ESS 

ROAD GRADING OF 

KONA-SAPULMOI ROAD-

LOMUT WARD 

LOMUT               

1,000,000.00  

   SOUR

CING 

GRADING OF 

CHEMURLOKOTYO-

KOKWORITIT-MNYOKOT 

ROAD-LOMUT WARD 

LOMUT PARUA GENERAL 

CONTRACTORS 

             

1,500,000.00  

1,499,88

0.00 

0 1,499,88

0.00 

PAYM

ENT 

PROC

ESS 

GRAVELLING OF 

IMONPOGHET ROAD-

LELAN WARD 

LELAN KAIPRIL SETCOS 

ENTERPRISES 

                

500,000.00  

497,333.

00 

0 497,333.

00 

PAYM

ENT 

PROC

ESS 

CONSTRUCTION OF 

KAGHMUU-PKOROI-

STONES ROAD-LELAN 

WARD 

LELAN                  

500,000.00  

   SOUR

CING 

SAMICH-PTIMORWO 

ROAD-BATEI WARD 

BATEI DOWANA AGENCIES 

LTD 

             

1,000,000.00  

999,896.

00 

 999,896.

00 

PAYM

ENT 

PROC

ESS 
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RESHAPING OF 

EMPOGHAT-

KAPECHEKWA ROAD-

SEKERRR WARD 

BATEI                  

250,000.00  

   SOUR

CING 

ROAD OPENING OF 

CHEPOTWO-YAS ECDE 

FEEDER ROAD-SEKERRR 

WARD 

BATEI                  

200,000.00  

   SOUR

CING 

ROAD OPENING OF 

CHEPOTWO-SOSTIN GOK 

DISPENSARY FEEDER 

ROAD-SEKERRR WARD 

SEKERR

R 

                 

200,000.00  

   SOUR

CING 

ROAD OPENING OF 

SOSTIN-CHEMSAR 

FEEDER ROAD-SEKERRR 

WARD 

SEKERR

R 

                 

300,000.00  

   SOUR

CING 

ROAD OPENING OF KRIM-

CHEMNYARILACH POGH 

FEEDER ROAD-SEKERRR 

WARD 

SEKERR

R 

                 

200,000.00  

   SOUR

CING 

ROAD OPENING OF 

MUNGAT-TEMOW- 

PSAPAI ROAD-SEKERRR 

WARD 

SEKERR

R 

GLOWAN LTD              

2,000,000.00  

1,999,99

8.50 

0 1,999,99

8.50 

PAYM

ENT 

PROC

ESS 

ROAD OPENING OF 

SENGELE-MATAGH 

FEEDER ROAD-SEKERRR 

WARD 

SEKERR

R 

                 

203,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

KATAMAS ROAD-

KIWAWA WARD 

SEKERR

R 

              

1,000,000.00  

   SOUR

CING 

GRADING OF KOPITO-

WASAT ROAD-KIWAWA 

WARD 

SEKERR

R 

              

1,000,000.00  

   SOUR

CING 

CONSTRUCTION OF 

MURRIAN-TOPOYEN 

ROAD-WEIWEI WARD 

WEIWEI PELKAU 

ENTERPRISES LTD 

                

700,000.00  

697,413.

00 

0 697,413.

00 

PAYM

ENT 

PROC

ESS 

CONSTRUCTION OF 

KAKAWA-SANGAT ROAD-

WEIWEI WARD 

WEIWEI                  

400,000.00  

   SOUR

CING 

MURRAMING OF KWA 

RUFASI ROAD 1KM -

MNAGEI WARD 

MNAGE

I 

                                

-    

    

BUSH CLEARING AT 

KANGLIKWAN 

ROAD(0.5KMS)-MNAGEI 

WARD 

MNAGE

I 

                 

200,000.00  

   SOUR

CING 

BUSH CLEARING OF 

KISHAUNET-TARTAR 

ROAD (PENDING BILL) 

MNAGE

I 

                 

500,000.00  

   SOUR

CING 
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BUSH CLEARING OF 

KAMAROW-KERINGET 

ROAD (PENDING BILL) 

MNAGE

I 

              

1,000,000.00  

   SOUR

CING 

 OPENING OF 

LOMURIEBUL -NARUORO 

ROAD DOZER WORKS-

ALALE WARD 

MNAGE

I 

              

2,500,000.00  

   SOUR

CING 

GRADING OF 

AMAKURIAT-OTUKO-

ALALE GIRLS ROAD-

ALALE WARD 

ALALE CLUXTONE ENT LTD              

2,000,000.00  

1,999,31

7.12 

0 1,999,31

7.12 

PAYM

ENT 

PROC

ESS 

GRADING OF 

CHEMULUNJO-KISIAMOI 

ROAD-ALALE WARD 

ALALE LOPION INVESTMENT 

LTD 

             

1,000,000.00  

999,340.

00 

0 999,340.

00 

PAYM

ENT 

PROC

ESS 

GRADING OF KATICH -

NASURET ROAD -ALALE 

WARD 

ALALE MOGHTANY ENT LTD              

1,000,000.00  

999,556.

50 

0 999,556.

50 

PAYM

ENT 

PROC

ESS 

MANUAL RESHAPING OF 

KIMPUR -ORON ROAD -

ALALE WARD 

ALALE                  

466,207.00  

   SOUR

CING 

GRADING OF KOSAMUK-

SASAK ROAD-ALALE 

WARD 

ALALE MOGHTANY ENT LTD              

1,000,000.00  

999,841.

50 

0 999,841.

50 

PAYM

ENT 

PROC

ESS 

MANUAL RESHAPING OF 

NAWORKUL-

TOMATANGOKWO ROAD-

ALALE WARD 

ALALE                  

400,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

SIMAT ROAD-ALALE 

WARD 

ALALE                  

300,000.00  

   SOUR

CING 

OPENING OF 

CHESUSWON- TAKAR 

ROAD-KASEI WARD 

KASEI                  

100,000.00  

   SOUR

CING 

OPENING OF KAMKETO -

KAMNONGOWO ROAD-

KASEI WARD 

KASEI               

2,000,000.00  

   SOUR

CING 

OPENING OF KOROKOU-

EMBO KATNGWOI ROAD -

KASEI WARD 

KASEI                  

300,000.00  

   SOUR

CING 

OPENING OF MALKUY-

KAPKEWA ROAD-KASEI 

WARD 

KASEI                  

300,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

KOROKOW-ROROK 

ROAD-KASEI WARD 

                  

600,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

OPOL-KLAYA ROAD-

KASEI WARD 

KASEI                  

600,000.00  

   SOUR

CING 
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MANUAL RESHAPING OF 

CHEPKONDOL-KOKATEN 

ROAD-KASEI WARD 

KASEI                  

400,000.00  

   SOUR

CING 

GRADING OF 

KATUKUMWOK-OPOL 

ROAD-KASEI WARD 

KASEI               

1,000,000.00  

   SOUR

CING 

OPENING OF 

KASHELPOGH-KOPOLUK 

ROAD-CHEPARERIA 

WARD 

CHEPAR

ERIA 

PARAPSI 

ENTERPRISES LTD 

             

2,000,000.00  

1,999,30

6.00 

 1,999,99

7.00 

PAYM

ENT 

PROC

ESS 

OPENING OF KAKALAS 

ROAD-CHEPARERIA 

WARD 

CHEPAR

ERIA 

DOWANA AGENCIES 

LTD 

             

2,000,000.00  

1,999,99

7.00 

0 1,999,99

7.00 

PAYM

ENT 

PROC

ESS 

INSTALLATION OF 

CULVERTS AT PROPOI-

CHEPARERIA WARD 

CHEPAR

ERIA 

                 

500,000.00  

   SOUR

CING 

OPENING OF CHUUWAI 

ROAD-CHEPARERIA 

WARD 

CHEPAR

ERIA 

                 

100,000.00  

   SOUR

CING 

MORWONGAR-KALERE 

ROAD-SUAM WARD 

SUAM KAIPRIL SETCOS 

ENTERPRISES 

             

1,000,000.00  

999,999.

99 

0 999,999.

99 

PAYM

ENT 

PROC

ESS 

OPENING OF NAKUYEN-

LOKOMOLO ROAD-SUAM 

WARD 

SUAM PARUA GENERAL 

CONTRACTORS 

             

2,000,000.00  

1,999,39

5.00 

0 1,999,39

5.00 

PAYM

ENT 

PROC

ESS 

OPENING OF KARON-

KOSIA-UGANDA BORDER 

ROAD-SUAM WARD 

SUAM KAISAKAT 

ENTERPRISES LTD 

             

1,000,000.00  

999,846.

58 

0 999,846.

58 

PAYM

ENT 

PROC

ESS 

MANUAL RESHAPING OF 

KALOKORU-LOKII ROAD-

SUAM WARD 

SUAM                  

500,000.00  

   SOUR

CING 

MANUAL RESHAPING OF 

ACHILA ROAD -SUAM 

WARD 

SUAM                  

300,000.00  

   SOUR

CING 

BUSH CLEARING OF 

TANDAPOS-

KAPETAKINEI ROAD -

SUAM WARD 

SUAM               

1,100,000.00  

   SOUR

CING 

GRADING OF KAROON-

MORUEBONG-ABONGAI 

ROAD-SUAM WARD 

SUAM LOLEPEN 

CONTRACTOES LTD 

             

2,000,000.00  

1,999,71

9.00 

0 1,999,71

9.00 

PAYM

ENT 

PROC

ESS 

DOZER WORKS OF 

TARMACK JUNCTION-

NAPITIRO-LONGENYA-

CHEMILIOT ROAD-

KAPCHOK WARD 

KAPCH

OCK 

              

1,414,641.00  

   SOUR

CING 
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 INSTALLATION OF 

CULVERT AT PISAA 

ROAD-KAPCHOK WARD 

KAPCH

OCK 

KONDWARAN LTD                 

700,000.00  

699,766.

96 

0 699,766.

96 

PAYM

ENT 

PROC

ESS 

GRADING OF LOPUSOL-

KAPEYON-AKIRIAMET 

ROAD-KAPCHOK WARD 

KAPCH

OCK 

WESPEC 

ENTERPRISES LTD 

             

1,500,000.00  

1,499,99

9.99 

0 1,499,99

9.99 

PAYM

ENT 

PROC

ESS 

OPENING OF KAA 

KOMTIN ROAD -

KAPENGURIA WARD 

KAPEN

GURIA 

LIMAKAI BUILDING 

CONTRACTORS 

             

1,200,000.00  

1,199,95

0.00 

0 1,199,95

0.00 

PAYM

ENT 

PROC

ESS 

OPENING OF TUKUMWO 

ROAD -KAPENGURIA 

WARD 

KAPEN

GURIA 

              

1,000,000.00  

   SOUR

CING 

GRADING OF KAPKORIS-

CHEMNGAYAM ROAD-

KAPENGURIA WARD 

(PENDING BILL) 

KAPEN

GURIA 

                 

350,000.00  

   SOUR

CING 

PROPOSED 

IMPROVEMENT AND 

MAINTENANCE WORKS 

CULVERTS 

INSTALLATION AT 

ALMARIS ROAD-

KAPENGURIA WARD 

KAPEN

GURIA 

                 

144,536.00  

   SOUR

CING 

CULVERT INSTALLATION 

AT KATIPOROT ROAD-

KAPENGURIA WARD 

KAPEN

GURIA 

                 

600,000.00  

   SOUR

CING 

OPENING AND 

CONSTRUCTION OF SLAB 

AT KAKPAW ROAD-

KAPENGURIA WARD 

KAPEN

GURIA 

KAPKEI ENT LTD              

1,500,000.00  

1,499,82

7.00 

0 1,499,82

7.00 

PAYM

ENT 

PROC

ESS 

OPENING OF CHUMAIM 

ROAD-KAPENGURIA 

WARD 

KAPEN

GURIA 

                 

900,000.00  

   SOUR

CING 

BUSH CLEARING OF 

KAROON-CHEPTUYIS 

ROAD-KODICH WARD 

KODICH                  

400,000.00  

   SOUR

CING 

BUSH CLEARING OF 

NAMODO-CHAWOI ROAD-

KODICH WARD 

KODICH                  

400,000.00  

   SOUR

CING 

BUSH CLEARING OF 

LOKII-KRIMTII ROAD-

KODICH WARD 

KODICH                  

400,000.00  

   SOUR

CING 

BUSH CLEARING OF 

LULUNGA-MITINGI 

ROAD-KODICH WARD 

KODICH                                 

-    

   SOUR

CING 

DOZER WORKS OF  4 KM 

MISKWONY-

SOOK               

1,000,000.00  

   SOUR

CING 
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CHEPKIRONY ROAD-

SOOK WARD 

DOZER WORKS OF 3KM 

CHEPTONGO-LETWA 

PRIMARY ROAD-SOOK 

WARD 

SOOK               

1,000,000.00  

   SOUR

CING 

ROAD OPENING OF  3KM 

KOCHAR-TOKOROI 

ROAD-SOOK WARD 

SOOK               

1,000,000.00  

   SOUR

CING 

DOZERWORKS TANYKUT-

TOTUM ROAD-SOOK 

WARD 

SOOK               

1,000,000.00  

   SOUR

CING 

DOZER WORKS 3KM 

KONA-TOPNA ROAD-

SOOK WARD 

SOOK               

1,000,000.00  

   SOUR

CING 

GRADING OF 

KIPKORINYA-KAIBOS-

KAPKATET-KIPTENDEN 

ROAD-SIYOI WARD 

SIYOI               

3,000,000.00  

   SOUR

CING 

CONSTRUCTION OF 

CONCRETE SLAB AT 

KAPKECHA-CHEPYOMOT 

ROAD-SIYOI WARD 

SIYOI GLOWAN LIMITED                 

500,000.00  

499,635.

00 

0 499,635.

00 

PAYM

ENT 

PROC

ESS 

ROAD OPENING OF 

TALAU-KAPSURUM 

ROAD-SIYOI WARD 

SIYOI               

1,700,000.00  

   SOUR

CING 

CONSTRUCTION OF ONE 

LINE CULVERT AT 

KIBEIGO-SIYOI WARD 

SIYOI MAYAKITKIPTENDE

NENTERPRISES 

                

300,000.00  

299,975.

00 

0 299,975.

00 

PAYM

ENT 

PROC

ESS 

CONSTRUCTION OF ONE 

LINE CULVERT AT 

KIPSAKAS-SIYOI WARD 

SIYOI                  

300,000.00  

   SOUR

CING 

CONSTRUCTION OF TWO-

LINE CULVERT AT 

FOREST-SIYOI WARD 

SIYOI                  

600,000.00  

   SOUR

CING 

  ROAD OPENING OF 

KAMAKETOI-KAPLAIN 

ROAD(COMPLETION)-

SIYOI WARD  

SIYOI                  

500,000.00  

   SOUR

CING 

 CULVERT INSTALLATION 

AT MATHARE- KOLOWO 

ROAD -MNAGEI WARD  

MNAGE

I 

              

1,000,000.00  

   SOUR

CING 

 MAINTENANCE AT 

LOPALAL BOX CULVERT-

MNAGEI WARD  

MNAGE

I 

                 

900,000.00  

   SOUR

CING 

 CULVERT INSTALLATION 

AT TIMBIR FEEDER 

ROAD-SUAM WARD  

SUAM                  

500,000.00  

   SOUR

CING 

 CONSTRUCTION OF 

SEKWANG-SAWAYAN-

RIWO               

2,491,564.00  

   SOUR

CING 
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KAITUKUM MAIN ROAD 

(DOZER WORKS)-RIWO 

WARD  

 KAPSAIT-CHORWAI 

ROAD(MURRAMING)-

LELAN WARD  

LELAN PELOU ARATICH 

CONTRACTORS 

             

1,000,508.00  

1,000,38

4.00 

0 1,000,38

4.00 

PAYM

ENT 

PROC

ESS 

 ROAD MAINTENANCE-

LELAN WARD  

LELAN                  

400,000.00  

   SOUR

CING 

 GRADING AND 

MURRAMING OF HAGUE 

BRIDGE-PSUKUNO 

PRIMARY ROAD-LELAN 

WARD  

LELAN                  

900,000.00  

   SOUR

CING 

 KABICHBICH-

KAPKUNYUK-

CHEPARTEN 

ROAD(MURRAMING)-

LELAN WARD  

LELAN               

2,000,000.00  

   SOUR

CING 

 CONSTRUCTION OF 

SOLION-POITO ROAD-

WEIWEI WARD  

WEIWEI                  

500,000.00  

   SOUR

CING 

 CONSTRUCTION OF 

YWOPIT-SOT ROAD - 

SEKERRR WARD  

SEKERR

R 

CHEPCHOI 

ENTERPRISES LTD 

                

300,000.00  

299,999.

93 

0 299,999.

93 

PAYM

ENT 

PROC

ESS 

 CONSTRUCTION OF 

MARINY-KAPONPON-

SINAYA ROAD-SEKERRR 

WARD  

SEKERR

R 

                 

300,000.00  

   SOUR

CING 

 CONSTRUCTION OF 

KAGHAT-KARIWOI 

ROAD-CHEPARERIA 

WARD  

CHEPAR

ERIA 

                 

500,000.00  

   SOUR

CING 

BUSH CLEARING OF 

AKIRIAMET-MADING-

LOKASUR ROAD-

KAPCHOK WARD 

KAPCH

OK 

                 

500,000.00  

   SOUR

CING 

BUSH CLEARING OF 

NAUMA-NASURET ROAD-

ALALE WARD 

ALALE                  

299,077.00  

   SOUR

CING 

CONSTRUCTION OF 

CHEMATCHOR ROAD-

KODICH ROAD KODICH 

WARD 

KODICH                  

650,000.00  

   SOUR

CING 

CONSTRUCTION OF 

MUNGAT-TEMOW-PSAPAI 

ROAD- SEKERRR WARD 

SEKERR

RR 

              

1,999,834.00  

   SOUR

CING 

 MAINTENACE OF 

KITALAKAPEL CENTRE - 

KITALAKAPEL 

RIWO                  

300,000.00  

   SOUR

CING 
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SECONDARY ROAD-RIWO 

WARD 

CONSTRUCTION OF 

MOROMBUS-KROMWO-

CHELAKATET ROAD-

CHEPARERIA WARD 

CHEPAR

ERIA 

                 

500,000.00  

   SOUR

CING 

 GRADING OF CHEPSIKIN 

NANGOLENYANG ROAD-

KODICH WARD  

KODICH               

1,200,000.00  

   SOUR

CING 

 GRADING OF NADEKELE-

LOKWALOI ROAD-

KODICH WARD  

KODICH MAYAKIT 

KIPTENDEN ENT 

             

1,000,000.00  

999,998.

00 

0 999,998.

85 

PAYM

ENT 

PROC

ESS 

 CONSTRUCTION OF 

KOSUPKO-SAKAT ROAD- 

LOMUT WARD (NEW  

LOMUT               

2,099,020.00  

   SOUR

CING 

 MANUAL RESHAPING OF 

KOTULPOGH-RARAITEN 

ROAD-KASEI WARD  

KASEI                  

300,000.00  

   SOUR

CING 

 MANUAL RESHAPING OF 

KALAM-TIPON ROAD-

KASEI WARD  

KASEI                  

300,000.00  

   SOUR

CING 

 MANUAL RESHAPING OF 

GHATIA KOGHUMOI 

ROAD-KASEI WARD  

KASEI                  

300,000.00  

   SOUR

CING 

 MANUAL RESHAPING OF 

GHATIA CHEPOSERA 

ROAD-KASEI WARD  

KASEI                  

300,000.00  

   SOUR

CING 

 MANUAL RESHAPING OF 

KAKITOR-AKWICHANIAN 

ROAD-KASEI WARD  

KASEI                  

200,000.00  

   SOUR

CING 

 MANUAL RESHAPING OF 

LALWA KAMKETO-

KASITIT ROAD-KASEI 

WARD   

KASEI                  

400,000.00  

   SOUR

CING 

ROAD OPENING OF 

CHEPTADAGH ROAD-

KASEI WARD 

KASEI               

1,000,000.00  

   SOUR

CING 

CONSTRUCTION OF 

KOKWOTENDWO-KAMOI 

ROAD-WEIWEI WARD 

WEIWEI                  

500,000.00  

   SOUR

CING 

CONSTRUCTION OF SOKA 

FOOTBRIDGE-WEIWEI 

WARD 

WEIWEI               

2,700,000.00  

   SOUR

CING 

CONSTRUCTION OF IPEET 

FOOTBRIDGE-WEIWEI 

WARD 

WEIWEI ZUMAKO CO LTD              

2,700,000.00  

2,699,98

1.20 

0 2,699,98

1.20 

PAYM

ENT 

PROC

ESS 

CONSTRUCTION OF KALE 

FOOTBRIDGE-WEIWEI 

WARD 

WEIWEI CHEROSUS CO LTD              

2,700,000.00  

2,699,99

2.80 

0 2,699,99

2.80 

PAYM

ENT 
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PROC

ESS 

CONSTRUCTION OF FOOT 

BRIDGE AT NYASI MOJA-

SIYOI WARD 

SIYOI                  

150,000.00  

   SOUR

CING 

CONSTRUCTION OF 

KAIPRA FOOTBRIDGE-

MASOL WARD 

MASI-

OL 

LALWA 

DEVELOPMENT CO 

LTD 

             

2,600,000.00  

2,599,88

5.00 

0 2,599,88

5.00 

PAYM

ENT 

PROC

ESS 

 CONSTRUCTION OF 

SURUMBEN 

FOOTBRIDGE-MASOL 

WARD  

MASOL               

2,596,834.00  

   SOUR

CING 

CONSTRUCTION OF 

STADIUM-MILIMANI 

FOOTBRIDGE -MNAGEI 

WARD 

MNAGE

I 

MOKS 

CONSTRUCTION 

ENTREPRISES 

             

1,400,000.00  

1,399,59

8.00 

0 1,399,59

8.00 

PAYM

ENT 

PROC

ESS 

 

 

b) AGRICULTURE AND IRRIGATION 

  

PROGRAMME 2: SUB PROGRAMME 

2.1: CROP DEVELOPMENT AND 

MANAGEMENT   

WARD CONTRA

CTOR 

 APPROVED 

SUPPLEME

NTARY 1 FY 

2021/2022  

PROJ

ECT 

TEN

DER 

SUM 

TOTA

L 

PAYM

ENTS 

TOT

AL 

BALA

NCE 

STATUS 

CAPITAL GRANTS TO GOVERNMENT 

AGENCIES AND OTHER LEVELS OF 

GOVERNMENT 

        

EMERGENCY LOCUST RESPONSE 

PROJECT 

ALALE, 

KASEI, 

RIWO, 

CHEPAR

ERIA, 

WEIWEI 

AND 

LOMUT 

-                

34,504,000.00  

- - - THE 

FUNDS 

HAS NOT 

YET 

BEEN 

RECEIVE

D. 

KENYA CLIMATE SMART 

AGRICULTURE PROJECT (KCSAP)-

DONOR FUND COUNTY 

CONTRIBUTION 

ALALE, 

SOOK, 

ENDOU

GH, 

SEKERR

R AND 

LOMUT 

                  

5,200,000.00  

   THE 

FUNDS 

ARE FOR 

OFFICE 

ACTIVIT

IES I.E 

ELECTRI

CITY 

ETC 

KENYA CLIMATE SMART 

AGRICULTURE PROJECT (KCSAP) 

VACCIN

ATION 

IN SIYOI 

WARD, 

GRANTS 

GIVEN 

TO 

GROUPS, 

 

             

353,574,020.0

0  

   VACCIN

ES 

DELIVER

ED, 
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WAITIN

G 

CONSTRUCTION AND CIVIL WORKS         

FENCING OF KABICHBICH 

PYRETHRUM DEMONSTRATION PLOT 

LELAN  -                     

500,000.00  

- - - IN 

PROCUR

EMENT 

STAGE 

TAMUGH IRRIGATION PROJECT SOOK - 

LIMAKAI 

BUILDIN

G 

CONTAC

TORS 

LTD 

                 

5,000,000.00  

4,997,

516 

  COMPLE

TE AND 

DUE FOR 

PAYMEN

T 

PURCHASE OF CERTIFIED SEEDS, 

BREEDING STOCK AND LIVE 

ANIMALS 

        

PURCHASE OF CERTIFIED CROP SEEDS 

TO BE DISTRIBUTED TO FARMERS IN 

ALL WARDS (MAIZE, ONIONS, GREEN 

GRAMS, MILLET,SORGHUM ETC) 

ALL 

WARDS 

KENYA 

SEED 

               

52,700,000.00  

- - - IN 

DISTRIB

UTION 

STAGE. 

TOTAL CROP DEVELOPMENT 

DEVELOPMENT 

               

451,478,020.0

0  

    

PROGRAMME 3:  SUB PROGRAMME 

3.1 CASH CROP PRODUCTION 

   APPROVED 

SUPPLEME

NTARY 1 FY 

2021/2022  

STAT

US 

  REMAR

KS 

PURCHASE OF CERTIFIED SEEDS, 

BREEDING STOCK AND LIVE 

ANIMALS 

        

PURCHASE OF ASSORTED SEEDLINGS 

(COFFEE, TEA, SISAL, PYRETHRUM, 

COTTON, SUNFLOWER, ALOE VERA, 

ONIONS, HORTICULTURE CROPS) IN 

RESPECTIVE WARDS 

WEIWEI

, 

CHEPAR

ERIA, 

SIYOI, 

KAPEN

GURIA, 

MNAGEI 

AND 

RIWO. 

SONDAN

Y 

CONTRA

CTORS 

(FOR 

AVOCAD

O) 

               

10,000,000.00  

- - - PROCUR

EMENT 

STAGE 

TOTAL CASH CROP PRODUCTION 

DEVELOPMENT EXPENDITURE 

                 

10,000,000.00  

    

 PROGRAMME 4: SUB PROGRAMME 

4.1: WARD SPECIFIC PROJECTS   

   APPROVED 

SUPPLEME

NTARY 1 FY 

2021/2022  

STAT

US 

  REMAR

KS 

 CONSTRUCTION AND CIVIL WORKS          

CONSTRUCTION OF SUKUK FURROW -

LOMUT WARD (ROLLOVER) 

LOMUT CHITOO 

AGENCIE

S 

                 

1,000,000.00  

989,9

91 

  COMPLE

TE AND 

DUE FOR 
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PAYMEN

T. 

REPAIR OF IPEET WATER FURROW -

WEIWEI WARD(ROLLOVER) 

WEIWEI -                     

300,000.00  

- - - IN 

EVALUA

TION 

STAGE 

ESTABLISHMENT OF CHERANGAN 

DEMO PLOT-KODICH 

WARD(ROLLOVER) 

KODICH SKYGO 

CONSTR

UCTION 

                 

1,200,000.00  

1,199,

925 

  WAITIN

G 

INSPECT

ION. 

REPAIR OF CHEPARWASA WATER 

FURROW-LOMUT WARD 

LOMUT -                                    

-   - 

- - - NOT 

BUDGET 

FOR. 

REHABILITATION OF PARRO 

FURROW-WEIWEI WARD 

WEIWEI -                  

1,000,000.00  

- - - IN 

EVALUA

TION 

STAGE 

REPAIR OF WATER FURROW AT 

PTOKOU-WEIWEI WARD 

WEIWEI TALAPA

RAW 

                    

300,000.00  

26998

2 

  COMPLE

TED AND 

DUE FOR 

PAYMEN

T. 

PURCHASE OF SPECIALISED PLANT 

AND MACHINARY 

        

PURCHASE OF TWO WATER PUMPS-

KAPCHOK WARD 

KAPCH

OK 

WARD 

YAKNER                   

1,000,000.00  

999,0

00 

  WAITIN

G FOR 

PAYMEN

T 

PURCHASE OF MONEY MAKER 

WATER PUMPS-RIWO WARD 

RIWO                   

1,000,000.00  

   IN 

EVALUA

TION 

STAGE. 

PURCHASE AND SUPPLY OF FARM 

TOOLS TO WOMEN FARMERS ACROSS 

THE WARD-KODICH WARD 

KODICH TORION 

ENTERPR

ISES LTD 

                    

600,000.00  

599,7

72 

  SUPPLIE

D, 

WAITIN

G FOR 

PAYMEN

T. 

PURCHASE OF CERTIFIED CROP 

SEEDS, BREEDING STOCK AND LIVE 

ANIMALS 

        

PURCHASE OF MAIZE SEEDS-SUAM 

WARD 

SUAM                      

500,000.00  

   EVALUA

TION 

PURCHASE AND SUPPLY OF MAIZE 

SEEDS-KIWAWA WARD 

KIWAW

A 

-                     

600,000.00  

- - - PROCUR

EMENT 

INITIATE

D. 

PURCHASE AND SUPPLY OF MANGO 

SEEDLINGS-KIWAWA WARD 

KIWAW

A 

                     

500,000.00  

   PROCUR

EMENT 

INITIATE

D 
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PURCHASE OF ONIONS SEEDS-LOMUT 

WARD 

LOMUT MALTUT

U YOUTH 

K 

ENTERPR

ISES 

                 

2,000,000.00  

1,995,

000 

- - IN 

PAYMEN

T 

PROCES

S. 

PURCHASE OF WATERMELONS 

SEEDS-LOMUT WARD 

LOMUT BESOKO 

ENTERPR

ISES LTD 

                    

500,000.00  

499,9

75 

  IN 

PAYMEN

T 

PROCES

S. 

PURCHASE OF TOMATOES SEEDS -

LOMUT WARD 

LOMUT -                     

500,000.00  

- - - EVALUA

TION 

PURCHASE OF CRAFTED MANGO 

TREE SEEDLINGS-LOMUT WARD 

LOMUT -                  

1,000,000.00  

- - - PROCUR

EMENT 

INITIATE

D. 

PURCHASE OF ONION SEEDS-LELAN 

WARD 

LELAN MAMORI

L 

ENTERPR

ISE 

                 

1,000,000.00  

99,75

0 

- - IN 

PAYMEN

T 

PROCES

S 

PURCHASE OF ONION SEEDS-WEIWEI 

WARD 

WEIWEI -                  

2,000,000.00  

- - - PROCUR

EMENT 

INITIATE

D 

PURCHASE AND SUPPLY OF 

AVACADO SEEDLINGS TO FARMERS-

SIYOI WARD 

SIYOI KANGAL

AN 

CONTRA

CTORS 

                 

2,000,000.00  

1,995,

200 

- - WAITIN

G TO BE 

SUPPLIE

D 

PURCHASE OF OVACADO SEEDLINGS-

KIWAWA WARD 

KIWAW

A 

KAKUKA 

CONTRA

CTORS 

                    

900,000.00  

898,0

00 

  WAITIN

G TO BE 

SUPLLIE

D. 

 PURCHASE AND SUPPLY OF BOMA 

RHODES TO FARMERS-CHEPARERIA 

WARD(ROLLOVER)  

CHEPAR

ERIA 

KASOL 

AGENCIE

S 

                    

500,000.00  

- - - NOT YET 

SUPPLIE

D 

TOTALS WARD SPECIFIC PROJECTS                  

18,400,000.00  

    

 

 

c) PASTORAL ECONOMY 

PROJECT NAME WARD CONTR

ACTOR 

 BUDGET 

ALLOCATIO

N 

PROJ

ECT 

TEND

ER 

SUM 

TOTA

L 

PAY

MEN

T  

BALA

NCE 

STATUS 

CAPITAL GRANTS TO 

GOVERNMENT AGENCIES AND 

OTHER LEVELS OF 

GOVERNMENT 
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ASDSP COUNTY CONTRIBUTION  COUNT

Y 

                       

5,500,000.00  

    

ASDSP II COUNT

Y 

                     

44,035,628.00  

    

EU -IDEAS GRANT COUNT

Y 

                     

11,000,000.00  

    

CONSTRUCTION AND CIVIL 

WORKS 

                                          

-    

    

PROPOSED CONSTRUCTION OF 

CHAINLINK FENCE, TOILET 

PLUMBING AND FISHPOND 

DEPAR

TMENT 

TAPASI

AK 

CONTRA

CTORS 

                      

1,999,543.00  

                      

1,999,5

43.00  

NIL  WORKS NOT 

COMPLETE 

PURCHASE OF VEHICLES AND 

OTHER TRANSPORT 

EQUIPMENT 

                                          

-    

    

PURCHASE OF 

TRANSPORTATION LORRY 

COUNT

Y 

ISUZU 

EAST 

AFRICA 

LIMITED 

                    

10,000,000.00  

8,877,0

00.00 

NIL - YET TO 

SUPPLY 

PURCHASE OF PASTURE SEEDS DEPAR

TMENT 

GLOWA

N 

LIMITED 

                      

7,400,000.00  

   YET TO 

SUPPLY 

PURCHASE OF ANIMAL FEEDS                         

2,500,000.00  

   REQUISITION 

PURCHASE OF SAHIWAL BULLS DEPAR

TMENT 

                       

5,000,000.00  

- -  ADVERTISED 

PURCHASE OF GALLA GOATS DEPAR

TMENT 

                       

2,000,000.00  

   ADVERTISED 

PURCHASE OF MERINO RAMS 

(ROLLOVER 1.5M) 

DEPAR

TMENT 

LOMEM 

COMPA

NY 

LIMITED 

                      

3,500,000.00  

349440

0 

  YET TO 

DELIVER 

PURCHASE OF POULTRY   

BREEDS (TO BE DISTRIBUTED 

TO ALL   20 WARDS AT 

LOCATIONAL LEVEL (AT LEAST 

2500 PER LOCATION)) 

(ROLLOVER) 

DEPAR

TMENT 

MAMA 

FRESH 

COMPA

NY 

LIMITED 

                      

1,854,400.00  

                      

1,854,4

00.00  

  PAYMENT 

PROCESS 

PURCHASE OF DAIRY HEIFERS 

AND BULLS 

DEPAR

TMENT 

                       

4,000,000.00  

   ADVERTISED 

TOTAL LIVESTOCK 

PRODUCTION AND RANGE 

MANAGEMENT 

                    

127,413,797.0

0  

    

PROGRAMME 2 & 3: SUB 

PROGRAMME 2.2 &3.2 WARD 

SPECIFIC PROJECTS 

   APPROVED 

SUPPLEMEN

TARY 1 FY 

2021/2022  

    

SPECIALIZED MATERIAL AND 

SUPPLIES 

        

CONSTRUCTION AND CIVIL 

WORKS 

                                          

-    
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RENOVATION OF MURKWIJIT 

CATTLE DIP 

MNAGE

I WARD 

VITA 

NOVA 

LTD 

                      

1,200,000.00  

111985

2 

NIL - VOUCHER AT 

WORKS 

PURCHASE OF CERTIFIED 

SEED, BREEDING STOCK AND 

LIVE ANIMALS 

        

ACQUISITION OF LAND         

TOTALS WARD SPECIFIC 

PROJECTS 

                      

67,305,140.00  

    

COMPLETION OF ALALE 

VERTINERY OFFICE 

ALALE TALON 

K 

LIMITED 

                      

4,000,000.00  

395100

0.00 

  ONGOING 

CONSTRUCTION OF ALALE 

VERTINERY OFFICE (PENDING 

BILL) 

ALALE ALALE 

HARDW

ARE 

LIMTED 

                         

311,790.00  

    

PURCHASE OF SPRAY PUMPS-

ALALE WARD 

ALALE                           

900,000.00  

   ADVERTISED 

PURCHASE OF ACARICIDES-

ALALE WARD 

ALALE                           

800,000.00  

   ADVERTISED 

CONSTRUCTION OF CATTLE 

CRUSH AT OTUKO-ALALE 

WARD 

ALALE TEPAKA

POR 

LIMITED 

                      

1,200,000.00  

119900

0.00 

  ONGOING 

CONSTRUCTION OF CATTLE 

CRUSH AT KIPOMOT-ALALE 

WARD 

ALALE                        

1,200,000.00  

   ONGOING 

CONSTRUCTION OF 

NAKIROKONY METALLIC 

CRUSH-ALALE 

WARD(ROLLOVERS) 

ALALE CHITOO 

AGENCI

ES LTD 

                      

1,200,000.00  

119990

4 

  ONGOING 

PURCHASE OF ACARICIDES-

BATEI WARD 

BATEI                        

2,000,000.00  

   REQUISITION 

CONSTRUCTION OF SOKUT 

CATTLE DIP-BATEI WARD 

BATEI LOMEM 

COMPA

NY 

LIMITED 

                      

2,500,000.00  

249987

5.40 

  YET TO 

SUPPLY 

RENOVATION OF SEBIT CATTLE 

DIP-BATEI WARD 

BATEI                           

500,000.00  

   REQUISITION 

RENOVATION OF MASWAN 

CATTLE DIP-BATEI WARD 

BATEI                           

800,000.00  

   REQUISION 

CONSTRUCTION OF CATTLE DIP 

AT KAPSIMOTWO(ROLLOVER)-

CHEPARERIA WARD 

CHEPAP

ERIA 

SEPULIO

N 

CONTRA

CTORS 

                      

1,500,000.00  

1499,0

00.00 

  PO APPROVAL 

EU-NASUKUTA PROJECT 

COUNTY CONTRIBUTION 

CHEPA

RERIA 

                     

20,000,000.00  

    

CONSTRUCTION OF 

MUNYOPELPEL CATTLEDIP-

CHEPARERIA WARD 

CHEPA

RERIA 

KESSOM 

ENTREP

RISES 

LIMITED 

                      

2,000,000.00  

1,999,8

17.00 

  PO APPROVAL 
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CONSTRUCTION OF CATTLE DIP 

AT SHALPOGH -CHEPARERIA 

WARD 

CHEPA

RERIA 

                          

100,000.00  

   REQUISITION 

STAGE 

COMPLETION OF NGINGINAT 

CATTLEDIP -CHEPARERIA 

WARD 

CHEPA

RERIA 

                       

1,200,000.00  

   PAID 

COMPLETION OF 

CHEPTURNGUNY CATTLEDIP -

CHEPARERIA WARD 

CHEPA

RERIA 

                       

1,200,000.00  

   PAID 

PURCHASE OF LAND FOR 

SENETWO CATTLEDIP-

CHEPARERIA WARD 

CHEPA

RERIA 

                          

800,000.00  

   ADVERTISED 

CONSTRUCTION OF METALLIC 

CRUSH AT TAMARUKWO 

(PENDING BILL)-ENDUGH WARD 

ENDUG

H 

KORMO 

LIMITED 

                      

1,199,836.00  

1,199,8

36.00 

  PO APPROVAL 

CONSTRUCTION OF KRIICH 

CATTLE DIP-ENDUGH 

WARD(ROLLOVERS) 

ENDUG

H 

                                         

-    

    

PURCHASE OF DAIRY CATTLE 

FOR FARMERS -ENDUGH WARD 

ENDUG

H 

KAKUK

A 

COMPA

NY 

LIMITED 

                      

2,998,800.00  

2,998,8

00.00 

  YET TO 

DELIVER 

CONSTRUCTION OF CATTLE 

CRUSH AT KANASAT-KAPCHOK 

WARD 

KAPCH

OK 

LEYO 

COMPA

NY 

LIMITED 

                      

1,200,000.00  

 

1,199,9

04.00 

  ONGOING 

PURCHASE OF GOATS-

KAPCHOK WARD 

KAPCH

OK 

                       

1,850,000.00  

   ADVERTISED 

PERIMETER WALL MIFUGO 

HOUSE-PENDING BILL 

KAPEN

GURIA 

JAPEX 

CONTRA

CTORS 

                      

4,312,436.00  

4,312,4

36.00 

NIL NIL PAID 

PUTRCHASE OF 

ACARICIDES/DEWORMERS-

KAPENGURIA WARD 

KAPEN

GURIA 

LIMAKA

I 

BUILDIN

G AND 

CONTRA

CTORS 

                      

1,800,000.00  

   PO APPROVAL 

PURCHASE OF ACARICIDES AND 

DEWORMERS-KASEI WARD 

KASEI OSLO 

HARDW

ARE 

LIMITED 

                      

2,000,000.00  

   YET TO 

SUPPLY 

PURCHASE OF BOMA RHODES 

SEEDS TO FARMERS - 

KAPENGURIA WARD 

KAPEN

GURIA 

TETA 

AGRO-

LIMITED 

                      

1,800,000.00  

1,799,0

00.00 

  YET TO 

SUPPLY 

CONSTRUCTION OF 

MAYAYPOGH CATTLE CRUSH 

NEW(ROLLOVER) -KASEI WARD 

KASEI KARAM

TAGH 

LIMITED 

                      

1,199,359.00  

1,199,3

59.00 

  VOUCHER IS 

READY 

PURCHASE OF GOATS -KASEI 

WARD 

KASEI -                       

2,000,000.00  

- - - ADVERTISED 
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PURCHASE OF ACARICIDES-

KIWAWA WARD 

KIWAW

A 

SAVEWI

ND 

GENERA

L 

ENTREP

RISES 

                         

700,000.00  

698,60

0.00 

  YET TO 

SUPPLY 

 PURCHASE AND SUPPLY OF 

FOOT PUMP-KIWAWA WARD 

KIWAW

A 

PAKO 

CONTRA

CTORS 

                         

500,000.00  

499,60

0.00 

  YET TO 

SUPPLY 

CONSTRUCTION OF CATTLE 

CRUSH-KIWAWA WARD 

KIWAW

A 

TEPAKA

POR 

ENTERP

RISE 

LIMITED 

                      

1,500,000.00  

149999

6 

  ONGOING 

PURCHASE OF HAY FOR 

FARMERS-KIWAWA WARD 

KIWAW

A 

GLOWA

N 

LIMITED 

                         

700,000.00  

700000   YET TO 

SUPPLY 

PURCHASE OF GOATS-KIWAWA 

WARD 

KIWAW

A 

MOGHT

ANY 

ENTERP

RISES 

LTD 

                      

1,000,000.00  

999600

.00 

  YET TO 

SUPPLY 

PURCHASE AND DISTRIBUTION 

OF GOATS TO VULNARABLE 

FARMERS-KODICH WARD 

KODIC

H 

                                         

-    

    

PURCHASE AND DISTRIBUTION 

OF GOATS TO VULNARABLE 

FARMERS-KODICH WARD 

KODIC

H 

                       

2,400,000.00  

   ADVERTISED 

PURCHASE AND SUPPLY OF 

ACARICIDES-LELAN WARD 

LELAN BINTOL

E 

COMPA

NY 

LIMITED 

                      

1,400,000.00  

1399,0

00.00 

- - PAID 

PURCHASE OF CHAFF CUTTERS 

FOR MILK COOLERS-LELAN 

WARD 

LELAN                           

900,000.00  

   ADVERTISED 

RENOVATION OF RINGRING 

CATTLE DIP-LELAN WARD 

LLEAN NYONGI 

SUPPLIE

S LTD 

                         

300,000.00  

299,93

0 

  ONGOING 

CONSTRUCTION OF TILAKAI 

CATTLE DIP-LOMUT WARD 

LOMUT MASITA 

GENERA

L 

SUPPLIE

S 

                      

2,200,000.00  

219960

0 

  VOUCHER AT 

WORKS 

PURCHASE OF ACARICIDES -

MASOL WARD 

MASOL                        

1,000,000.00  

   ADVERTISED 

RENOVATION OF TIKIT CATTLE 

DIP-MASOL WARD 

MASOL                        

1,067,250.00  

   PREPARATION 

OF BOQ 

CONSTRUCTION OF 

CHELOKOTETWO CATTLE 

RIWO ENVIRO

LINK 

LIMTED 

                      

1,200,000.00  

1,199,2

00 

  CHIEF OFFER 

TO SIGN 

VOUCHER 
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CRUSH-RIWO 

WARD(ROLLOVERS) 

REPAIR OF KITALAKAPEL 

CATTLE DIP-RIWO 

WARD(ROLLOVERS) 

RIWO KSAA 

COMPA

NY 

LIMITE 

                         

500,000.00  

499,90

0 

  IB 

FENCING OF LIVESTOCK 

MARKET AT KONGELAI 

MARKET-RIWO 

WARD(ROLLOVERS) 

RIWO                           

500,000.00  

   IB 

PURCHASE OF GOATS (NAUME, 

ASACHAYO, NETWOK, 

KONGELAI)-RIWO WARD 

RIWO TIMPOL

OL 

COMPA

NY 

LIMITED 

                      

1,400,000.00  

139500

0 

  YET TO 

SUPPLY 

CONSTRUCTION OF MBARA 

CATTLE DIP-PENDING BILL 

SEKERR

R 

                       

2,112,383.00  

2,112,3

83.00 

  VOUCHER AT 

WORKS 

CONSTRUCTION OF ORWA 

METTALIC CRUSH-PENDING 

BILL 

SEKERR

R 

OMBOLI

ON 

EXPLOR

ATION 

LIMITED 

                      

1,198,619.00  

1,198,6

19.00 

  CHIEF OFFER 

TO SIGN 

VOUCHER 

RENOVATION OF CHOROK 

CATTLE DIP-SIYOI WARD 

SIYOI MOGHT

ANY 

ENTERP

RISES 

LIMITED 

                      

2,000,000.00  

199569

6.40 

  ONGOING 

 FENCING OF PARAYWA CATTLE 

DIP(ROLLOVER)-SIYOI WARD 

SIYOI NANOFI

XX 

LIMITED 

                         

199,950.00  

199,95

0.00 

  ONGOING 

 CONSTRUCTION OF PARAYWA 

CATTLE DIP(ROLLOVER)- SIYOI 

WARD 

SIYOI NANOFI

XX 

LIMITED 

                      

1,999,886.00  

1,999,8

86.00 

  WORKS NOT 

COMPLETE 

REPAIRS OF CHEPNYAL CATTLE 

DIP-SOOK WARD 

SOOK                           

200,000.00  

   REQUISITION 

PURCHASE OF 

ACARICIDES/DEWORMERS-

SUAM WARD 

SUAM                           

800,000.00  

   ADVERTISEDA

DVERTISED 

PURCHASE AND SUPPLY OF 

SPRAY PUMPS-SUAM WARD 

SUAM                           

500,000.00  

   ADVERTISED 

CONSTRUCTIO OF KALOKORU 

CATTLE CRUSH -SUAM WARD 

SUAM                                          

-    

    

CONSTRUCTION OF MAKANY 

CATTLE CRUSH-SUAM WARD 

SUAM BINTOL

E 

COMPA

NY 

LIMITED 

                      

1,200,000.00  

1199,9

90.00 

  CHIEF OFFICER 

TO SIGN 

VOUNCHER 

REHABILITATION OF 

KATEMONGOR CATTLE DIP 

(PENDING BILL)-SUAM WARD 

SUAM                                          

-    
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PURCHASE OF GALLA GOATS -

SUAM WARD 

SUAM                        

1,000,000.00  

   ADVERTISED 

PURCHASE OF KNAPSUCK 

SPRAY PUMPS FOR FARMERS 

(ROLLOVER)-WEIWEI WARD 

WEIWEI KAIPAT

AGH 

ENTERP

RISES 

LIMITED 

                         

679,057.00  

679,05

7.00 

  CHIF OFFICER 

TO SIGN 

VOUCHER 

PURCHASE OF GALA GOATS-

WEIWEI WARD 

WEIWEI SONDAN

Y 

ENTERP

RISES 

LIMITED 

                      

3,000,000.00  

299730

0 

  YET TO 

SUPPLY 

 

 

 

 

d) EDUCATON AND TECHNICAL TRAININGS 

CONSTRUCTION AND CIVIL WORKS         

 PROGRAMME 2: SUB PROGRAMME 

2.2 WARD SPECIFIC PROJECTS  

WARD CONTRACTO

R 

 

APPROV

ED 

SUPPLE

MENTAR

Y 1 FY 

2021/2022  

PROJ

ECT 

TEND

ER 

SUM 

TOTA

L 

PAY

MEN

TS 

BALA

NCE 

STATU

S 

 CAPITAL GRANTS TO GOVERNMENT 

AGENCIES AND OTHER LEVELS OF 

GOVERNMENT  

        

 CONSTRUCTION OF BUILDING          

PURCHASE OF OFFICE FURNITURE 

AND GENERAL EQUIPMENT 

        

 PURCHASE OF SPECIALISED PLANT 

& EQUIPMENT  

        

ACQUISITION OF LAND                                     

-    

    

TOTALS WARD SPECIFIC PROJECTS               

163,786,17

4.00  

    

 CONSTRUCTION OF NASAL PEACE 

BORDER SCHOOL  

ALALE LABOR 

BASED  

                

3,000,000.

00  

                

3,000,

000.00  

0                 

3,000,

000.00  

NOT 

START

ED  

FENCING AND CONSTRUCTION OF 

TOILETS AT ALALE VTC 

ALALE LABOR 

BASED  

                

2,000,000.

00  

                

2,000,

000.00  

0                 

2,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF LOMURIEBUL 

ECDE CLASSROOM AT LOMURIEBUL-

ALALE WARD 

ALALE LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ALANY ECDE-

ALALE WARD 

ALALE LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF ELCK NAPIS ECDE-

ALALE WARD 

ALALE LABOR 

BASED  

                                  

-    

                                  

-    

-                                   

-    

STALLE

D   

COMPLETION OF KIPOMOT ECDE 

CLASSROOM-ALALE WARD 

ALALE LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

COMPLETION OF CLASSROOM AT 

KAROROK ECDE-ALALE WARD 

ALALE LABOR 

BASED  

                   

184,471.00  

                   

184,47

1.00  

0                    

184,47

1.00  

NOT 

START

ED  

COMPLETION OF ODONG ECDE-ALALE 

WARD 

ALALE LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

COMPLETION OF KOMOLWO ECDE-

ALALE WARD 

ALALE LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

COMPLETION OF NATAPAR ECDE-

ALALE WARD 

ALALE LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

COMPLETION OF NARWARA ECDE-

ALALE WARD 

ALALE LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

COMPLETION OF CLASSROOM AT 

KAROROK ECDE- ALALE WARD 

ALALE LABOR 

BASED  

                   

131,114.00  

                   

131,11

4.00  

0                    

131,11

4.00  

NOT 

START

ED  

CONSTRUCTION OF MORON ECDE 

(PENDING BILL)-ALALE WARD 

ALALE MARANENO 

COMPANY 

LTD 

                

1,299,513.

00  

1,299,

513.00 

0 1,299,

513.00 

COMPL

ETE 

CONSTRUCTION OF OTUKO ECDE 

(PENDING BILL)-ALALE WARD 

ALALE NALUKU                                   

-    

- - - STALLE

D 

PURCHASE OF CHAIRS FOR ECDE 

CENTRES-ALALE WARD 

ALALE LABOR 

BASED  

                   

500,000.00  

                   

498,00

0.00  

                    

498,00

0.00  

ONGOI

NG  

PURCHASE OF IRONSHEETS FOR ECDES 

-ALALE WARD 

ALALE LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

AWAR

DED 

PURCHASE OF SAUCEPANS FOR ECDE 

CENTRES -ALALE WARD 

ALALE BEEZETECH 

LIMITED  

                   

500,000.00  

                   

499,77

0.00  

0                    

499,77

0.00  

AWAR

DED 

COMPLETION OF TWO CLASSROOMS 

AT KAPKRESS ECDE-BATEI WARD 

BATEI LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

COMPLETION OF CLASSROOM AT 

MOTOKORON ECDE-BATEI WARD 

BATEI LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

RENOVATION OF CLASSROOMS AT 

SEBIT PRIMARY SCHOOL-BATEI WARD 

BATEI LABOR 

BASED  

                

1,200,000.

00  

                

1,200,

000.00  

0                 

1,200,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHEPTIYA-BATEI WARD 

BATEI LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF ECDE CLASSROOM 

AT NGEREL-BATEI WARD 

BATEI LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KOTULPOGH-BATEI WARD 

BATEI LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT ROROK-BATEI WARD 

BATEI LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

COMPLETION OF ECDE CLASSROOM AT 

PARUA EAST ECDE-BATEI WARD 

BATEI LABOR 

BASED  

                   

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

RENOVATION OF ADMINISTRATION 

BLOCK AT ORTUM POLYTECHNIC-

BATEI WARD 

BATEI LABOR 

BASED  

                

1,600,000.

00  

                

1,600,

000.00  

0                 

1,600,

000.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

CHEPOKORIONG ECDE-BATEI WARD 

BATEI LABOR 

BASED  

                                  

-    

                                  

-    

-                                   

-    

NOT 

START

ED  

PURCHASE OF CHAIRS FOR ECDES-

BATEI WARD 

BATEI SEPULION 

LIMITED   

                

1,300,000.

00  

                

1,299,

800.00  

0                 

1,299,

800.00  

AWAR

DED  

CONSTRUCTION OF CHEPTUYIS ECDE 

CLASSROOMS-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF SAKALE ECDE-

CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

150,000.00  

                   

150,00

0.00  

0                    

150,00

0.00  

NOT 

START

ED  

SUPPORT FOR BUSARY FOR YOUTH AT 

CHEPARERIA YOUTH POLYTECHNIC-

CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

150,000.00  

                   

150,00

0.00  

0                    

150,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF REKERET ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF KAPKARAWAI 

ECDE CLASSROOM-CHEPARERIA 

WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TOLKAGHIN ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF SIMAT ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF RIRIMBOI ECDE 

CLASSROOM -CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF KANGORIO ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PKATIENY ECDE 

CLASSROOM -CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF KODOSO ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

NASUKUTA ECDE -CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TUKUMO ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TOMKO SITIT ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF KAPCHETARIM 

ECDE CLASSROOM -CHEPARERIA 

WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF CHESOYOW ECDE 

CLASSROOM -CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF CHEPUKAT ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED 

CONSTRUCTION OF KAMAWUWA 

ECDE-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CHEPAKUL ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CHEMOTONG 

ECDE CLASSROOM -CHEPARERIA 

WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TAPOYO ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CHELOMBAI ECDE 

CLASSROOM-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF MSALABA ECDE 

CLASSROOM -CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

YOUTH EMPOWERMENT (DRIVING 

SHOOL)-CHEPARERIA WARD 

CHEPA

RERIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AND PIT LATRINE AT LOLWONOI-

CHEPARERIA(ROLLOVER) 

CHEPA

RERIA 

KASOL 

AGENCIES  

                     

50,000.00  

                     

50,000

.00  

0                      

50,000

.00  

COMPL

ETE  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHEPEL-CHEPARERIA 

WARD(ROLLOVER) 

CHEPA

RERIA 

LOMORIMOR 

COMPANY 

LTD  

                   

436,279.00  

                   

436,27

9.00  

436,27

9.00 

                   

0.00  

COMPL

ETE  

 INFRASTRUCTURE DEVELOPMENT IN 

PRIMARY SCHOOLS THROUGHOUT 

THE COUNTY  

COUN

TYWID

E 

LABOR 

BASED  

              

25,000,000

.00  

              

25,000

0               

25,000

NOT 

START

ED  
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,000.0

0  

,000.0

0  

 INFRASTRACTURE DEVELOPMENT IN 

SECONDARY SCHOOLS THROUGHT 

THE COUNTY  

COUN

TYWID

E 

LABOR 

BASED  

              

25,000,000

.00  

              

25,000

,000.0

0  

0               

25,000

,000.0

0  

NOT 

START

ED  

 IFRASTRUCTURE DEVELOPMENT 

ECDE CENTRES THROUGHT THE 

COUNTY  

COUN

TYWID

E 

LABOR 

BASED  

                

5,000,000.

00  

                

5,000,

000.00  

0                 

5,000,

000.00  

NOT 

START

ED  

FENCING AND CONSTRUCTION OF 

TOILETS AT CHEPOLET VTC 

ENDU

GH 

LABOR 

BASED  

                

1,500,000.

00  

                

1,500,

000.00  

0                 

1,500,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT SAKAT ECDE-ENDUGH WARD 

ENDU

GH 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

RENOVATION OF ADMINISTRATION 

BLOCK AT ST. MICHAELS SECONDARY 

SCHOOL PTOYO-ENDUGH WARD 

ENDU

GH 

LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT TENGAR ECDE-ENDUGH WARD 

ENDU

GH 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

COMPLETION OF KANAA ECDE-

ENDUGH WARD 

ENDU

GH 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

TUNOYO PRIMARY SCHOOL-ENDUGH 

WARD 

ENDU

GH 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TOPOROP ECDE-

ENDUGH WARD 

ENDU

GH 

LABOR 

BASED  

                   

335,859.00  

                   

335,85

9.00  

0                    

335,85

9.00  

NOT 

START

ED  

INFRASTRACTURAL SUPPORT TO 

CHEPOLET VTC-ENDUGH WARD 

ENDU

GH 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

WURAR-ENDUGH WARD(ROLLOVER) 

ENDU

GH 

KAMKELLO 

COMPANY 

LTD  

                   

498,137.00  

                   

498,13

7.00  

498,13

7.00 

                   

0.00  

COMPL

ETE  

PURCHASE OF ECDE CHAIRS- ENDUGH 

WARD 

ENDU

GH 

-                     

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

PUBLIS

HED TO 

SUPPLI

ERS    

CONSTRUCTION OF ECDE 

CLASSROOMS AT AGC KODERA ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE 

CLASSROOMS AT CHEPTUOT-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF NASAKAM ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF NAPITIRO ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF BARAKA ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF KAWOLOK ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHEPTOKOL ECDE-KAPCHOK 

WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF LOSAM ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT LOKWALOY ECDE-KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF KOPEYON ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TUWIT ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

311,000.00  

                   

311,00

0.00  

0                    

311,00

0.00  

NOT 

START

ED  

COMPLETION OF MUKURI ECDE-

KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO CLASSROOMS 

AT KANASAT ECDE-KAPCHOK WARD 

KAPCH

OK 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

RENOVATION OF   CLASSROOMS AT 

LOSAM KAPCHOK GIRLS SECONDARY 

SCHOOL-KAPCHOK WARD 

KAPCH

OK 

KATUWOT 

CO. LTD   

                

1,149,870.

00  

                

1,149,

870.00  

0                 

1,149,

870.00  

ONGOI

NG  

CONSTRUCTION OF ECDE CLASSROOM 

AND PIT LATRINE TUWIT-

KAPCHOK(ROLLOVER) 

KAPCH

OK 

KATUWOT 

CO. LTD   

                                  

-    

                                  

-    

-                                   

-    

PENDIN

G BILL  

PURCHASE OF IRON SHEETS FOR ECDE 

CENTRES-KAPCHOK 

WARD(ROLLOVER) 

KAPCH

OK 

SEPULION 

COMPANY 

LTD   

                

1,000,000.

00  

                

999,81

0.00  

0                 

999,81

0.00  

COMPL

ETE  

COMPLETION OF EDUCATION 

ADMINISTRATION BLOCK 

KAPEN

GURIA 

MARUBE 

CONSTRUCTI

ON 

COMPANY 

LTD  

                

6,500,000.

00  

                

8,549,

900.64  

0                 

8,549,

900.64 

TO BE 

HANDE

D OVER 

TO THE 

CONTR

ACTOR  

RENOVATION OF CLASSROOMS AT 

ECDE COLLEGE 

KAPEN

GURIA 

TENESTONE 

LTD  

                

2,000,000.

00  

                

2,000,

070.00  

0                 

2,000,

070.00  

ONGOI

NG  

COMPLETION OF ECDE COLLEGE -

STAFF HOUSES (ROLLOVER) 

KAPEN

GURIA 

FANSTANC 

AGENCIES   

                   

932,772.00  

                   

932,77

2.00  

0                    

932,77

2.00  

ONGOI

NG  
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COMPLETION OF COUNTY 

DEPARMENT OF EDUCATION OFFICE 

BLOCK AT KAPENGURIA (ROLLOVER) 

KAPEN

GURIA 

FANSTANC 

AGENCIES   

                   

905,543.00  

                   

905,54

3.00  

0                    

905,54

3.00  

ONGOI

NG  

CONSTRUCTION OF EXTERNAL 

TOILETS AT COUNTY COVID 19 

ISOLATION CENTRE AT ECDE COLLEGE 

KAPENGURIA (ROLLOVER) 

KAPEN

GURIA 

ESWANCOM 

SOLUTIONS   

                   

672,493.00  

                   

672,49

3.00  

0                    

672,49

3.00  

ONGOI

NG  

COMPLETION OF MULTI-PURPOSE 

HALL AT ECDE COLLEGE 

KAPENGURIA-ACCESS 

ROADS(ROLLOVER) 

KAPEN

GURIA 

TENESTONE 

LTD  

                

2,094,679.

00  

                

2,094,

679.00  

0                 

2,094,

679.00  

ONGOI

NG  

SPRING PROTECTION AT ECDE WATER 

PROJECT KAPENGURIA (ROLLOVER) 

KAPEN

GURIA 

LOMEM 

COMPANY 

LTD  

                   

799,534.00  

                   

799,53

4.00  

0                    

799,53

4.00  

COMPL

ETE  

FENCING OF ECDE COLLEGE (PENDING 

BILL) 

KAPEN

GURIA 

FANSTANC 

AGENCIES   

                

7,703,806.

00  

                

7,703,

806.00  

0                 

7,703,

806.00  

ONGOI

NG  

CONSTRUCTION OF ECDE CLASSROOM 

AT KILIMANJARO-KAPENGURIA WARD 

KAPEN

GURIA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

PURCHASE OF ECDE CHAIRS ACROSS 

THE WARD-KAPENGURIA WARD 

KAPEN

GURIA 

TETA AGRO 

ENTERPRISES 

LTD   

                

3,000,000.

00  

                

2,996,

400.00  

0                 

2,996,

400.00  

AWAR

DED  

 CONSTRUCTION OF APUKE PEACE 

BORDER SCHOOL  

KASEI LABOR 

BASED  

                

4,000,000.

00  

                

4,000,

000.00  

0                 

4,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT TUNOYO-KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE 

CLASSROOMS AT CHEPOGHIN ECDE-

KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOMS AT 

PTOKOW ECDE-KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOMS AT 

ONGOKOK ECDE-KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHEMNYARAT-KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF KOKATEN ECDE 

CLASSROOM-KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF APETAA ECDE 

CLASSROOM -KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CHEMASIS ECDE 

CLASSROOM -KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF TINYAR ECDE 

CLASSROOM-KASEI WARD 

KASEI LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AND PIT LATRINE AT KASOPIT ACCK-

KASEI(ROLLOVER) 

KASEI KENGEYWO 

COMPANY 

LTD   

                                  

-    

                                  

-    

-                                   

-    

COMPL

ETE  

CONSTRUCTION OF ECDE CLASSROOM 

AT MEELE ECDE -KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT LOKITEDEL ECDE-KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT MBARU ECDE-KIWAWA 

KIWA

WA 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KAPEM ECDE-KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT AIC KAMILA ECDE-KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO CLASSROOMS 

AT ABUR ECDE-KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                

1,200,000.

00  

                

1,200,

000.00  

0                 

1,200,

000.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

NAKIRERIT ECDE-KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

 COMPLETION OF KARENGAMUKAT 

ECDE (ONGOING)- KIWAWA WARD 

KIWA

WA 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE AND PIT 

LATRINE AT SITOT 

KIWAWA(ROLLOVER) 

KIWA

WA 

KOCHORCHO

R CO. LTD   

                   

338,183.00  

                   

338,18

3.00  

0                    

338,18

3.00  

COMPL

ETE 

TAX 

ISSUE   

PURCHASE OF IRON SHEETS FOR ECDE 

CENTRES- KIWAWA 

WARD(ROLLOVER) 

KIWA

WA 

SEPULION 

LTD  

                

1,000,000.

00  

                

999.81

0.00  

0                 

999.81

0.00  

 

COMPL

ETE 

PURCHASE OF ECDE LEARNING 

MATERIALS-KAPENGURIA WARD 

KAPEN

GURIA 

LIMAKAI 

BUILDING 

CONTRACTO

RS LTD  

                

5,700,000.

00  

                

2,674,

120.00  

0                 

2,674,

120.00  

ONGOI

NG  

PURCHASE OF ECDE LEARNING 

MATERIALS-KIWAWA WARD 

KIWA

WA 

NORTHERN 

KAPSOT LTD  

                

2,000,000.

00  

                

1,958,

350.00  

0                 

1,958,

350.00 

ONGOI

NG  

COMPLETION OF TWIN WORKSHOP 

BLOCK C AT KODICH VTC 

KODIC

H 

LABOR 

BASED  

                

4,000,000.

00  

                

4,000,

000.00  

0                 

4,000,

000.00  

NOT 

START

ED  

INFRASTRUCTURE SUPPORT TO ST. 

JOSEPH NAKWIJIT BOYS SECONDARY 

SCHOOL-KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  
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INFRASTRUCTURE SUPPORT TO 

NAMORU BOYS SECONDARY SCHOOL-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                                  

-    

                                  

-    

-                                   

-    

NOT 

START

ED  

CONSTRUCTION OF OROLWO ECDE-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF NAKWAPUO ECDE-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KODICH CATHOLIC CHURCH-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHERANGAN PRIMARY SCHOOL-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT SAPIREE PRIMARY SCHOOL-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF NAMUTON ECDE-

KODICH WARD 

KODIC

H 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

SUPPORT OF DRIVING SCHOOL AT 

KODICH VTC- KODICH WARD 

KODIC

H 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

PURCHASE AND SUPPLY OF LEARNING 

MATERIALS FOR ECDE KODICH 

WARD(ROLLOVER) 

KODIC

H 

WATIWAT 

DISTRIBUTO

RS CO. LTD  

                   

500,000.00  

                   

499,50

0.00  

0                    

499,50

0.00  

ONGOI

NG  

PURCHASE AND SUPPLY OF 

IRONSHEETS TO ECDE ACROSS ALL 

WARD-KODICH WARD 

KODIC

H 

-                     

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

AWAR

DED 

CONSTRUCTION OF ECDE CLASSROOM 

AT CHORWAI-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT TRIK ECDE-LELAN 

WARD 

LELAN LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF MBAYAI ECDE-

LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KABICHBICH -LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF KAPSAIT 

SECONDARY SCHOOL LABORATORY-

LELAN WARD 

LELAN LABOR 

BASED  

                

2,000,000.

00  

                

2,000,

000.00  

0                 

2,000,

000.00  

NOT 

START

ED  

INFRASTARUCTURE SUPPORT TO ST. 

PAUL KAPKUNYUK MIXED DAY 

SECONDARY SCHOOL 

(CONSTRUCTION OF SCIENCE 

LABORATORY)-LELAN WARD 

LELAN LABOR 

BASED  

                

2,000,000.

00  

                

2,000,

000.00  

0                 

2,000,

000.00  

NOT 

START

ED  
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CONSTRUCTION OF ECDE CLASSROOM 

AT IMONPOGHET -LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KAPSAIT -LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KOKWOPLEKWA -LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT YARANGIRO -LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT PSUKUNO ECDE-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHEPUNGON ECDE-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT MURKSHAN ECDE-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT PARAYON ECDE-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT MOKOYON ECDE-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KOROSION ECDE-LELAN WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT AKIRIA(MANIAN) ECDE-LELAN 

WARD 

LELAN LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

PURCHASE OF LAND FOR LOYAMURUK 

VOCATIONAL TRAINING CENTRE-

LELAN WARD 

LELAN LABOR 

BASED  

                

3,200,000.

00  

                

3,200,

000.00  

0                 

3,200,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT LOYAMOROK-LELAN 

WARD(ROLLOVER) 

LELAN BELCHEM 

HOLDING 

LTD   

                                  

-    

                                  

-    

-                                   

-    

PAID  

PURCHASE OF LAND FOR LOYAMURUK 

VOCATIONAL TRAINING CENTRE-

LELAN WARD 

LELAN LABOR 

BASED  

                                  

-    

                                  

-    

-                                   

-    

NOT 

START

ED  

 CONSTRUCTION OF SAPULMOI PEACE 

BORDER SCHOOL  

LOMU

T 

LABOR 

BASED  

                

3,000,000.

00  

                

3,000,

000.00  

0                 

3,000,

000.00  

NOT 

START

ED  

FENCING OF ANNIKEN PRIMARY 

SCHOOL-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

PARARAS ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF CLASSROOM AT 

KAPTILON ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KAMANAU ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

KATUKURI ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

KASIRITIAN ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

CHEPAR ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

PEWA ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

NYINYOT ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT KOMUGH ECDE-

LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

CHERATAK ECDE-LOMUT WARD 

LOMU

T 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROOM AT CHEMUSERION ECDE 

(PENDING BILL)-LOMUT WARD 

LOMU

T 

KANGALAN 

CONSTRUCTI

ON LTD 

                   

498,272.00  

                   

498,27

2.00  

498,27

2.00 

                   

0.00  

COMPL

ETE   

CONSTRUCTION OF SCHOOL STAFF 

HOUSES AT MASOL INTEGRATED 

PROJECT 

MASO

L 

LABOR 

BASED  

                                  

-    

                                  

-    

-                                   

-    

NOT 

START

ED  

FENCING OF ST. JOSEPH 

KADUNGDUNG PRIMARY SCHOOL-

MASOL WARD 

MASO

L 

LABOR 

BASED  

                                  

-    

                                  

-    

-                                   

-    

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

CHEPTAMAS ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINES AT 

NGORIAKES ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINES AT 

CHEPANYINTA ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

KUSIOLOI ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINES AT 

KAIPRA ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF PIT LATRINE AT 

NAURIEN ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

LOKARKAR PRIMARY-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AND 

FENCING OF CHEPAIYWAT ECDE-

MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

CHEPURKUT ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

KATANGUN ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

KOPENI ECDE-MASOL WARD 

MASO

L 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

 CONSTRUCTION OF CLASSROOM AT 

KATANGUN ECDE-MASOL WARD  

MASO

L 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

 PURCHASE OF SOURCE PANS FOR 

ECDE CENTRES-MASOL 

WARD(ROLLOVER)  

MASO

L 

HUNTERS 

LINK 

AGENCIES   

                                  

-    

                                  

-    

-                                   

-    

COMPL

ETE  

PURCHASE OF ECDE CHAIRS-MASOL 

WARD 

MASO

L 

KRAMKEL 

ENTERPRISES 

LTD  

                

1,200,000.

00  

                

1,199,

144.00  

0                 

1,199,

144.00  

ONGOI

NG  

PURCHASE OF ECDE LEARNING 

MATERIALS (CHEPURKUT, KOPENI, 

KATANGUN, CHEPTAMAS, 

CHEPAYWAT,CHEPANYINTA,NGORIAK

ES,KOSIOLOI,KAIPRA,NAURIEN @100K 

EACH)-MASOL WARD 

MASO

L 

BOMBOO 

SPRINKLE 

LTD  

                

1,000,000.

00  

                

998,82

5.00  

0                 

998,82

5.00  

ONGOI

NG  

 COMPLETION OF PEACE BORDER 

SCHOOLS (AKULO, KANYERUS, 

KATIKOMOR)  

MASO

L, 

SUAM, 

AND 

RIWO 

LABOR 

BASED  

              

15,000,000

.00  

              

15,000

,000.0

0  

0               

15,000

,000.0

0  

NOT 

START

ED  

COMPLETION OF CHEPANGANG ECDE-

MNAGEI WARD 

MNAG

EI 

LABOR 

BASED  

                   

150,000.00  

                   

150,00

0.00  

0                    

150,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF 

KAPLELACHKOROR ECDE-MNAGEI 

WARD 

MNAG

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

TARTAR ECDE CENTRE -MNAGEI 

WARD 

MNAG

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT MAKUTANO ECDE-MNAGEI WARD 

MNAG

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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COMPLETION OF AMON ECDE -MNAGEI 

WARD 

MNAG

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TOMKOKALYA ECDE 

-MNAGEI WARD 

MNAG

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE 

CLASSROOMS AT TUMKO KALYA - 

MNAGEI WARD 

MNAG

EI 

LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT MORTOME - MNAGEI WARD 

MNAG

EI 

LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT NACHUKUT - MNAGEI WARD 

MNAG

EI 

LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KANGLIKWAN ''V''- MNAGEI WARD 

(NEW) 

MNAG

EI 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

SUPPLY AND EQUIPING OF ECDE 

CENTRES -MNAGEI WARD 

MNAG

EI 

NORTHERN 

KAPSOT LTD  

                

2,500,000.

00  

                

2,485,

850.00  

0                 

2,485,

850.00  

ONGOI

NG  

CONSTRUCTION OF CLASSROOM AT 

KARENGER ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

MONGORION ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

LOKONYIN ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOM AT 

KOMOLKIPI ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF ECDE CLASSROOM 

AND PIT LATRIN AT   LOKUYII ECDE-

RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF CLASSROOM AT 

LODUPUP ECDE -RIWO WARD 

RIWO LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT SEREWO ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF CLASSROOM AT 

LOKUYI ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

RENOVATION OF KAKONEROI ECDE-

RIWO WARD 

RIWO LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT PRINDA ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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FENCING OF LOKUYII ECDE AND 

COMPLETION OF CLASSROOMS AT 

LOKUYII ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

LOKUYI ECDE-RIWO WARD 

RIWO LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT AMINITO-RIWO WARD(ROLLOVER) 

RIWO MANKOS 

AGENCIES  

                     

65,139.00  

                     

65,139

.00  

0                      

65,139

.00  

COMPL

ETE  

PURCHASE OF ECDE CHAIRS-RIWO 

WARD 

RIWO PELKAU 

ENTERPRISES 

LTD  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

ONGOI

NG  

CONSTRUCTION OF ECDE CLASSROOM 

AT ST. MARY’S PORIO-KRUT ECDE-

SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT ST 

MARY'S PORIO-KRUT ECDE-SEKERRR 

WARD 

SEKER

RR 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO ECDE 

CLASSROOM AT LULWO ECDE-

SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF FR. ROBERT ECDE 

AT SOSTIN-SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF BOYS DORMITORY 

AT EMBOGHAT-SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF GIRLS DORMITORY 

AT CHEPTEM-SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF TWO ECDE 

CLASSROOM AT PAREK ECDE-

SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF BOYS DORMITORY 

AT CHEPTEM-SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT EMBOSEKERRR-

SEKERRR 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF TWO ECDE 

CLASSROOM AT ST. MARK ECDE 

ORWO-SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF PIT LATRINE AT 

KAPACHEKWO ECDE- SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF CLASSROOMS AT 

CHOPOTWO ECDE-SEKERRR WARD 

SEKER

RR 

LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED 

CONSTRUCTION OF TWO ECDE 

CLASSROOM AT KAPORO (PENDING 

BILL)-SEKERRR WARD 

SEKER

RR 

SOOL 

AGENCIES 

                   

259,333.00  

                   

259,33

3.00  

0                    

259,33

3.00  

ONGOI

NG 
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CONSTRUCTION OF ECDE CLASSROOM 

AND PIT LATRINE AT CHORWA-

SEKERRR WARD (PENDING BILL) 

SEKER

RR 

LOYWANA 

INVESTMENT 

LTD 

                   

649,900.00  

                   

649,90

0.00  

0                    

649,90

0.00  

COMPL

ETE 

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT ORURO (PENDING 

BILL)-SEKERRR WARD 

SEKER

RR 

SAKAM 

BUILDING 

AND 

CONSTRUCTI

ON LTD 

                

2,302,971.

00  

                

2,302,

971.00  

0                 

2,302,

971.00  

ONGOI

NG 

CONSTRUCTION OF TWO ECDE 

CLASSROOM AT ST. JOHN SENGELEL 

(PENDING BILL)-SEKERRR WARD 

SEKER

RR 

KARAPOGHC

ONTRACTOR

S LTD 

                   

704,074.00  

                   

704,07

4.00  

0                    

704,07

4.00  

COMPL

ETE 

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT NGOYOMWO 

(PENDING BILL)-SEKERRR WARD 

SEKER

RR 

COHN 

ENTERPRISES 

LTD  

                

1,602,579.

00  

                

1,602,

579.00  

0                 

1,602,

579.00  

COMPL

ETE 

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT CHEPKONDOL 

(PENDING BILL)-SEKERRR WARD 

SEKER

RR 

OMBOLION 

EXPLORATIO

N LTD 

                   

969,470.00  

                   

969,47

0.00  

0                    

969,47

0.00  

ONGOI

NG 

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT KAIPA MAYOS 

(PENDING BILL)-SEKERRR WARD 

SEKER

RR 

TWINCOM 

ENTERPRISES 

LTD  

                

1,043,442.

00  

                

1,043,

442.00  

0                 

1,043,

442.00  

COMPL

ETE 

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT CHORWA- SEKERRR 

WARD(ROLLOVER) 

SEKER

RR 

LOYWANA 

INVESTMENT 

LTD 

                

2,299,900.

00  

                

2,299,

900.00  

0                 

2,299,

900.00  

COMPL

ETE 

COMPLETION OF TWO ECDE 

CLASSROOM AT KAPORO-SEKERRR 

WARD(ROLLOVER) 

SEKER

RR 

SOOL 

AGENCIES  

                   

385,850.00  

                   

385,85

0.00  

0                    

385,85

0.00  

ONGOI

NG 

CONSTRUCTION OF TOILETS AT 

KIPKORINYA ECDE-SIYOI WARD 

SIYOI LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF STOTWO ECDE 

CLASSROOMS-SIYOI WARD 

SIYOI LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROOM AT SIKININ-SIYOI WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF SIYOI WARD VTC-

SIYOI WARD 

SIYOI LABOR 

BASED  

                                  

-    

                                  

-    

0                                   

-    

NOT 

START

ED  

INFRASTRACTURE SUPPORT ST. 

PETERS KAPKECHA SECONDARY 

SCHOOL(CLASSROOM)-SIYOI WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROOM AT SINENDEN-SIYOI 

WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROOM AT KAPNGORIO-SIYOI 

WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROOM AT LOKAPEL-SIYOI 

WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF ONE ECDE 

CLASSROOM AT KAPKATET-SIYOI 

WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF KAMAKETOI ECDE 

CLASSROOMS-SIYOI WARD 

SIYOI LABOR 

BASED  

                   

150,000.00  

                   

150,00

0.00  

0                    

150,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROOM AT KIPSAKAS-SIYOI 

WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE ECDE 

CLASSROM AT BOMA-SIYOI WARD 

SIYOI LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT CHEPKOTI (PENDING BILL)-SIYOI 

WARD 

SIYOI PHOENIX 

PROCUREME

NT   

                   

340,808.00  

                   

340,80

8.00  

0                    

340,80

8.00  

COMPL

ETE  

PURCHASE OF ECDE CHAIRS AND 

TABLES-SIYOI WARD 

SIYOI STAYAN 

COMPANY 

LTD   

                

1,000,000.

00  

                

991,60

0.00  

0                 

991,60

0.00  

ONGOI

NG  

PURCHASE OF ECDE LEARNING 

MATERIALS TO ALL WARD ECDES-

SIYOI WARD 

SIYOI -                  

2,550,000.

00  

                

2,550,

000.00  

0                 

2,550,

000.00  

PUBLIS

HED TO 

SUPPLI

ERS  

CONSTRUCTION OF ONE CLASSROOM 

AT AIC MISKWONY PRIMARY SCHOOL 

-SOOK WARD 

SOOK LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF GIRL'S 

DORMITORY AT PCHOLPOGH PRIMARY 

SCHOOL -SOOK WARD 

SOOK LABOR 

BASED  

                   

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF THREE 

CLASSROOMS AT JERUSALEM 

PRIMARY SCHOOL -SOOK WARD 

SOOK LABOR 

BASED  

                

1,500,000.

00  

                

1,500,

000.00  

0                 

1,500,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT TAMUGH PRIMARY SCHOOL-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO CLASSROOM 

AT CHEPTESOK PRIMARY SCHOOL -

SOOK WARD 

SOOK LABOR 

BASED  

                   

800,000.00  

                   

800,00

0.00  

0                    

800,00

0.00  

NOT 

START

ED  

COMPLETION OF MUNGIT ECDE 

CLASSROOM-SOOK WARD 

SOOK LABOR 

BASED  

                   

100,000.00  

                   

100,00

0.00  

0                    

100,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO CLASSROOM 

AT TOKISOM PRIMARY SCHOOL-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT PKOROW PRIMARY SCHOOL-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO CLASSROOMS 

AT ST. MONICAS GIRLS SECONDARY 

SCHOOL-SOOK WARD 

SOOK LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  
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CONSTRUCTION OF A DORMITORY AT 

ST MONICAS GIRLS SECONDARY 

SCHOOL-SOOK WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT LETWA SECONDARY SCHOOL-

SOOK WARD 

SOOK LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF STAFF HOUSES AT 

PRIRO PRIMARY SCHOOL-SOOK WARD 

SOOK LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT CHEPOSEKEK SECONDARY 

SCHOOL-SOOK WARD 

SOOK LABOR 

BASED  

                   

700,000.00  

                   

700,00

0.00  

0                    

700,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF DORMITORY AT 

CHEKOMOS MIXED SECONDARY 

SCHOOL-SOOK WARD 

SOOK LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF A CLASSROOM AT 

PTOO GIRLS SECONDARY SCHOOL-

SOOK WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT TOPNO PRIMARY SCHOOL-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT TOKOROI-SOOK WARD 

SOOK LABOR 

BASED  

                   

600,000.00  

                   

600,00

0.00  

0                    

600,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT KOCHAR PRIMARY SCHOOL-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF KOCHAR ECDE 

CLASSROOMS-SOOK WARD 

SOOK LABOR 

BASED  

                                  

-    

                                  

-    

0                                   

-    

NOT 

START

ED  

COMPLETION OF TOMBUL PRIMARY 

SCHOOL GIRL'S DORMITORY-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT PILILAI-SOOK WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF NAPUDES ECDE 

PSAPA ONE CLASSROOM-SOOK WARD 

SOOK LABOR 

BASED  

                   

550,000.00  

                   

550,00

0.00  

0                    

550,00

0.00  

NOT 

START

ED  

COMPLETION OF TINTAR GIRLS 

DORMITORY-SOOK WARD 

SOOK LABOR 

BASED  

                   

250,000.00  

                   

250,00

0.00  

0                    

250,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT ST. MICHAELS MURKUTWO ECDE-

SOOK WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ADMNISTRATION 

BLOCK AT PCHOPIGH GIRLS 

SECONDARY SCHOOL-SOOK WARD 

SOOK LABOR 

BASED  

                   

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ONE CLASSROOM 

AT AKIRIAMET ACADEMY-SOOK 

WARD 

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF GIRLS DORMITORY 

AT KATIMORIL PRIMARY SCHOOLL-

SOOK WARD 

SOOK LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

RENOVATION OF FIVE CLASSROOMS 

AT TAMUGH PRIMARY-SOOK WARD 

SOOK LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

 CONSTRUCTION OF A CLASSROOM AT 

LETWA PRIMARY SCHOOL- SOOK 

WARD  

SOOK LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

PURCHASE OF 1 ACRE LAND FOR 

KAPLELACH PRIMARY SCHOOL-SOOK 

WARD 

SOOK -                     

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

COMPLETION OF KATUBEROT ECDE 

CLASSROOM-SUAM WARD 

SUAM LABOR 

BASED  

                   

400,000.00  

                   

400,00

0.00  

0                    

400,00

0.00  

NOT 

START

ED  

COMPLETION OF CHEPKENEROI ECDE 

CLASSROOM -SUAM WARD 

SUAM LABOR 

BASED  

                   

300,000.00  

                   

300,00

0.00  

0                    

300,00

0.00  

NOT 

START

ED  

COMPLETION OF MURUEBONG ECDE 

CLASSROOM-SUAM WARD 

SUAM LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF LOPUSIENIKOU ECDE 

CLASSROOM-SUAM WARD 

SUAM LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT LOPUSIENIKOU-SUAM WARD 

SUAM LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF NGENGECH ECDE 

CLASSROOM (PENDING BILL)- SUAM 

WARD 

SUAM KAPCHEMUK

OT 

COMPANY 

LTD  

                   

738,320.00  

                   

738,32

0.00  

0                    

738,32

0.00  

COMPL

ETE  

CONSTRUCTION OF ECDE CLASSROOM 

AT NASIKIRIO-SUAM 

WARD(ROLLOVER) 

SUAM HAVCO                       

46,400.00  

                     

46,400

.00  

0                      

46,400

.00  

COMPL

ETE  

PURCHASE OF ECDE IRONSHEETS-

SUAM WARD 

SUAM -                     

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

PROCU

REMEN

T 

PROCE

SS  

PURCHASE OF ECDE LEARNING 

MATERIALS-SUAM WARD 

SUAM -                     

774,000.00  

                   

774,00

0.00  

0                    

774,00

0.00  

PROCU

REMEN

T 

PROCE

SS  

PURCHASE OF IRONSHEETS FOR ECDE 

CENTRES-SUAM WARD 

SUAM -                                    

-    

                                  

-    

0                                   

-    

REMOV

ED   

PURCHASE OF SOURCE PANS FOR ECDE 

CENTRES-SUAM WARD 

SUAM -                     

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

PROCU

REMEN

T 

PROCE

SS  
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 CONSTRUCTION OF KAMELEI PEACE 

BORDER SCHOOL  

TAPAC

H 

LABOR 

BASED  

                

3,000,000.

00  

                

3,000,

000.00  

0                 

3,000,

000.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT KARELACHON ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT ROSOMA ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT KAKRES ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT TELO ECDE-TAPACH 

WARD 

TAPAC

H 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT PTARAKON ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT KALITIT ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT CHEBON ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT KONTOPILET ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

COMPLETION OF TWO ECDE 

CLASSROOMS AT CHEPOIYWO ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

200,000.00  

                   

200,00

0.00  

0                    

200,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT LULWOI ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF TWO ECDE 

CLASSROOMS AT MARANGAR ECDE-

TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

INFRASTRUCTURAL SUPPORT TO ST. 

JOSEPH TAPACH MIXED SECONDARY 

SCHOOL (CONSTRUCTION OF 

LABORATORY)-TAPACH WARD 

TAPAC

H 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

COMPLETION OF TWO WORKSHOP 

ROOMS AT SONDANY VTC-TAPACH 

WARD 

TAPAC

H 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

COMPLETION OF TWIN WORKSHOP 

BLOCK C AT SIGOR VTC 

WEIW

EI 

LABOR 

BASED  

                

4,000,000.

00  

                

4,000,

000.00  

0                 

4,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT IYOON ECDE-WEIWEI WARD 

WEIW

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  
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CONSTRUCTION OF ECDE CLASSROOM 

AT IPEET ECDE-WEIWEI WARD 

WEIW

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT PSAKAS ECDE-WEIWEI WARD 

WEIW

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT KORELLACH ECDE-WEIWEI WARD 

WEIW

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ENDOW VTC-

WEIWEI WARD 

WEIW

EI 

LABOR 

BASED  

                

1,000,000.

00  

                

1,000,

000.00  

0                 

1,000,

000.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT MOINO-WEIWEI WARD 

WEIW

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE 

CLASSROOMS AT SOGHU-WEIWEI 

WARD 

WEIW

EI 

LABOR 

BASED  

                   

500,000.00  

                   

500,00

0.00  

0                    

500,00

0.00  

NOT 

START

ED  

CONSTRUCTION OF ECDE CLASSROOM 

AT TOO SOSTIN-WEIWEI 

WARD(ROLLOVER) 

WEIW

EI 

MOSOLION 

AGENCIES 

LTD   

                   

221,290.00  

                   

221,29

0.00  

 

221,29

0.00  

             

0.00  

COMPL

ETE 

 

 

 

 

 

 

 

 

 

 

 

 

 

e) LANDS, HOUSING AND URBAN DEVELOPMENT 

 

PROJECT NAME WARD CONTRA

CTOR 

BUDGET 

ALLOCATI

ON 

PROJ

ECT 

TEND

ER 

SUM 

TOT

AL 

PAY

MEN

T 

BALA

NCE 

STATUS 

 TOTAL URBAN DEVELOPMENT 

OTHER TOWNS  

                    

10,057,250.0

0  

    

FEASIBILITY STUDY  MS 

MAGAL 

ECOWOR

                    

2,000,000.00  

1,950.

494.36 

0 1,950.

494.36 

ONGOIN

G 
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LD 

CONSUL

TS  

 CONSTRUCTION AND CIVIL 

WORKS  

         

 TOTAL KAPENGURIA 

MUNICIPALITY DEVELOPMENT  

                    

53,224,048.0

0  

   WAS 

DONE 

2020/2021 

WARD SPECIFIC PROJECTS    

APPROVE

D 

SUPPLEME

NTARY 1 

FY 

2021/2022  

    

CONSTRUCTION AND CIVIL 

WORKS 

        

INSTALLATION OF SOLAR STREET 

LIGHTS (SOKOTOW, KONA, PTIRAP, 

CHEPTOKOL, OTIOT, PITPAGH, 

MNYEKOK,RITIT,KSERA,SASACH,C

HORWA,KAMANAU,PARKINO) 

LOMUT  JOINT 

COMMU

NITY 

DEVELOP

MENT 

                    

1,001,728.00  

 

1,001,

000.00 

0 1,001,

000.00 

 

AWARDE

D 

COMPLETION OF PIT LATRINE AT 

ORTUM MARKET  

BATEI                         

363,169.00  

 

363,16

9.00 

0 363,16

9.00 

 

CONSTRUCTION OF CHEPKORIONG 

PUBLIC TOILET-BATEI WARD 

BATEI MS   

YAKNER 

CO   LTD 

                       

600,000.00  

 

599,77

8.00 

 

0 

 

599,77

8.00 

AWARDE

D 

 PURCHASE OF LAND FOR 

CHEPARERIA TOWN DUMP SITE (2 

ACRES)  

CHEPARERI

A 

                     

1,500,000.00  

 

1,500,

000.00 

 

0 

1,500,

000.00 

PROCUR

EMENT 

LEVEL  

 PERIMETER WALL ARDI HOUSE-

PENDING BILL  

KAPENGURI

A 

M/S   

AMACHA

R 

                    

3,100,000.00  

 

2,900,

000 

  

2,900,

000 

COMPLE

TE- AT 

PAYMEN

T LEVEL 

MAINTENANCE OF KAPENGURIA 

MUNICIPALITY ACCESS ROADS 

KAPENGURI

A/MNAGEI 

CHEPUN

YO 

CONTRA

CTORS  

DAWN 

WATER 

COMPAN

Y 

 

                  

10,099,355.0

0  

 

6,053,

518.20 

0 6,053,

518.20 

PAYMEN

T ON 

ONGOIN

G 

BEAUTIFICATION OF MAKUTANO 

TOWN 

KAPENGURI

A/MNAGEI 

                     

5,000,000.00  

   FUNDS  

RELOCA

TED 

CONSTRUCTION OF RECREACTION 

PARK AT MAKUTANO TOWN, 

LEVELLING AND PAVING OF FIRE 

STATION AND PURCHASE OF FIVE 

KAPENGURI

A/MNAGEI 

                   

35,824,842.0

0  

   AT 

ADVERTI

SEMENT 

LEVEL 
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MARKET STALLS CONTAINERS 

(KUSP-UDG) ROLLOVER 

 PURCHASE OF WORKSHOP TOOLS 

FOR KODICH JUA KALI 

WORKSHOP-KODICH WARD  

KODICH                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   

1,200,000.00  

   AT 

WARD 

LEVEL 

 TARMACKING OF KABICHBICH 

TOWNSHIP ROADS-  

LELAN                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         NO 

FUNDS 

ALLOCA

TED 

COMPLETION OF LOMUT MARKET 

PIT LATRINE-LOMUT WARD 

LOMUT M/S 

PRECHO

N 

ENTERPR

ISESLTD 

                       

500,000.00  

 

500,00

0.00 

 

0 

 

500,00

0.00 

 

AWARD 

 PROPOSED COUNTY WELCOME, 

DEPARTURE AND 

ADVERTISEMENT BOARD AT 

MORKWIJIT  

MNAGEI                                                                                                                                                                                                                                                                                                                                 

M/S 

AYIBAJO 

AGENCIE

S LTD 

           

602657.40             

 

60265

7.40 

 

0 

 

60265

7.40 

COMPLE

TE 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

LEVELLING MAKUTANO PUBLIC 

TOILET 

MNAGEI                         

299,851.00  

 

299,85

1.00 

0 299,85

1.00 

COMPLE

TE 

 TARMACKING OF KACHELIBA 

TOWNSHIP ROADS-  

SUAM CHEPUN

YO 

BUILDIN

G 

CONTRA

CTORS 

LTD 

 

4,491,422.32                    

 

4,491,

422.32 

 

0 

 

4,491,

422.32 

COMPLE

TE. 

PAYMEN

TS 

ONGOIN

G 

 CONSTRUCTION OF PIT LATRINE 

AT MWOTOT MARKET-TAPACH 

WARD  

TAPACH SONDAN

Y 

ENTERPR

ISE LTD 

                       

500,000.00  

 

499,42

5.00 

 

0 

 

499,42

5.00 

 

COMPLE

TE 

PAYMEN

T 

ONGOIN

G  

 

f) WATER, ENVIRONMENT AND NATURAL RESOURCES  

PROJECT NAME  WARD CONTRA

CTOR 

BUDGE

T 

ALLOC

ATION 

PROJ

ECT 

TEND

ER 

SUM  

TOT

AL 

PAY

MEN

T 

BALA

NCE 

STATUS 

CAPITAL GRANTS TO GOVERNMENT 

AGENCIES AND OTHER LEVELS OF 

GOVERNMENT 

        

WSTF-EU-CPIRA KACHELIBA PUBLIC 

SANITATION FACILITY 

                    

750,000.

00  

    

CONSTRUCTION AND CIVIL WORKS         
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PURCHASE OF WATER PIPES FOR 

KAPSANGAR WATER PROJECT 

LELAN                 

1,000,00

0.00  

   REQUISITIO

N STAGE  

PURCHASE OF WATER TANKS KAPTABUK 

LOCATION 

LELAN                 

1,000,00

0.00  

   REQUISITIO

N STAGE  

REPAIR/PURCHASE OF SOLAR PANNELS 

AND PUMPS FOR KANYARKWAT CENTRE, 

KARENGER, KANYARKWAT GIRLS, 

KAMKETO, KATUDA,WASAT,KAURIONG 

AND SENETWO 

                 

2,500,00

0.00  

    

PURCHASE OF WATER PUMPS- POKOT 

NORTH  

                 

1,500,00

0.00  

    

PURCHASE OF GRAVELL PACKS                  

1,000,00

0.00  

   PROCUREM

ENT 

PROCESS  

EXTENSION OF TOGHOMO WATER 

SUPPLY PROJECT 

LOMUT               

10,000,0

00.00  

   TO BE 

HANDED 

OVER 

EMPOHAT-POROWO-KAPCHEMUK-

KOROSION WATER SUPPLY PROJECT 

LELAN               

10,000,0

00.00  

   PROCUREM

ENT STAGE 

ALALE GRAVITY WATER SUPPLY 

PROJECT 

ALALE                 

5,000,00

0.00  

   REQUISITIO

N STAGE  

KAMERIS WATER PROJECT                  

5,000,00

0.00  

   REQUISITIO

N STAGE  

ENOPOGH-EMBOUGH WATER PROJECT SOOK                 

8,000,00

0.00  

   TO BE 

HANDED 

OVER 

NAPIZ WATER PROJECT(BOREHOLE)         

REPAIR OF SIGOR WATER SUPPLY INTAKE 

AND PIPELINE 

WEIWE

I 

       

KANYERUS WATER SUPPLY PROJCET-

RIWO WARD 

RIWO                 

2,000,00

0.00  

   COMPLETE  

CONSTRUCTION OF WATER PAN AT 

KERMONOT -WEST POKOT SUB COUNTY 

DEPAR

TMENT  

QUOVO

LE CO 

LTD 

               

4,410,30

0.00  

    COMPLETE  

DRILLING AND INSTALLATION OF SOLAR 

POWER AT NAPIZ BOREHOLE-ALALE 

WARD(ROLLOVER) 

ALALE                 

3,000,00

0.00  

   TO BE 

DRILLED 

BY 

COUNTY 

RIG 

RETICULATION AND PIPING OF 

KACHELIBA WATER SUPPLY(ROLLOVER) 

SUAM BESOKO                 

1,999,80

0.00  

1,999,

800.00 

NIL  1,999,

800.00 

COMPLETE  
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BOREHOLE DRILLING, EQUIPING AND 

SOLAR INSTALLATION AT LAMI NYEUSI, 

KONGAI AND KALOMWAI(ROLLOVER) 

SEKER

RR  

COUNTY 

RIG 

               

8,500,00

0.00  

?? NIL  ?? TO BE 

DRILLED 

BY 

COUNTY 

RIG 

CONSTRUCTION OF KAKOGHIN WATER 

PAN-RIWO WARD(ROLLOVER) 

RIWO PRESTO 

BUSINES

S GROUP 

LTD 

               

5,000,00

0.00  

4,972,

572 

NIL  4,972,

572 

COMPLETE   

CONSTRUCTION OF KAPKORUS-

MAKUTANO WATER SUPPLY 

PROJECT(ROLLOVER) 

KAPEN

GURIA 

 

HONOUR 

CO. LTD 

             

13,127,9

72.00  

?? ??  ONGOING 

80% 

DESILTING OF KOKWOMOGH WATER PAN 

-RIWO WARD(ROLLOVER) 

RIWO PRESTO

N  

               

5,000,00

0.00  

?? ??  COMPLETE 

 CHERU WATER PIPING 

PROJECT(ROLLOVER)  

ENDOU

GH  

                   

300,000.

00  

   TO BE 

HANDED 

OVER  

UPGRADE OF NAPITIRO 

BOREHOLE(ROLLOVER) 

                                  

-    

    

GULLEY RECLAMATION AT EMBOASIS 

PRIMARY SCHOOL(ROLLOVER) 

DEPAR

TMENT  

                

1,499,52

5.00  

1,499,

525.00 

1,499,

525.00 

 COMPLETE/

PAID  

PURCHASE OF SPECIALISED PLANT, 

EQUIPMENT AND MACHINERY 

        

PURCHASE OF DRILLING RIG  DEPAR

TMENT  

PRD 

RIGS 

KENYA 

LTD  

             

40,000,0

00.00  

?? ??  PROCUREM

ENT STAGE  

PURCHASE OF NEW COMPRESSOR FOR 

DRILLING RIG (EXISTING RIG) 

DEPAR

TMENT  

PRD 

RIGS 

KENYA 

LTD  

               

8,150,00

0.00  

8,150,

000.00 

8,150,

000.00 

- COMPLETE 

/PAID  

PURCHASE OF NEW ENGINE FOR 

DRILLING RIG (EXISTING RIG) 

DEPAR

TMENT  

PRD 

RIGS 

KENYA 

LTD  

               

1,660,00

0.00  

1,660,

000.00 

1,660,

000.00 

 - COMPLETE/

PAID   

ACQUISITION OF LAND         

PURCHASE OF LAND FOR WATER 

TREATMENT PLANT (MURUNY-

CHEPARERIA WATER PROJECT) 

(ROLLOVER) 

LELAN                  

1,200,00

0.00  

   PROCUREM

ENT STAGE  

TOTAL WATER RESOURES 

MANAGEMENT & WATER SUPPLY 

SERVICES DEVELOPMENT 

EXPENDITURE 

             

141,597,

597.00  

    

PURCHASE OF CERTIFIED SEEDS         

PURCHASE OF TREE SEEDLINGS FOR 

WEST POKOT SUBCOUNTY 

DEPAR

TMENT  

GLOWA

N LTD 

               

3,000,00

0.00  

2,995,

000 

NIL  2,995,

000 

NOT YET 

SUPPLIED   
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PURCHASE OF TREE SEEDLINGS FOR 

WEST POKOT SUBCOUNTY (PENDING 

BILL) 

DEPAR

TMENT  

                

1,000,00

0.00  

   PROCUREM

ENT STAGE  

PURCHASE OF TREE SEEDLINGS FOR 

CENTRAL POKOT SUBCOUNTY 

DEPAR

TMENT  

                

2,000,00

0.00  

   PROCUREM

ENT STAGE  

PURCHASE OF TREE SEEDLINGS FOR 

POKOT SOUTH SUBCOUNTY 

DEPAR

TMENT  

                

3,000,00

0.00  

   PROCUREM

ENT STAGE  

PURCHASE OF POTTING TUBES FOR TREE 

NURSERIES 

DEPAR

TMENT  

KORMO 

LTD 

               

1,000,00

0.00  

999,00

0 

NIL  999,00

0 

NOT YET 

SUPPLIED  

CONSTRUCTION AND CIVIL WORKS                                   

-    

    

CONSTRUCTION OF HAYSTORE AT TIKIT-

MASOL WARD (LAND RECLAMATION 

PROJECT) 

MASOL                                  

-    

    

TOTAL LAND RECLAIMATION 

DEVELOPMENT EXPENSES 

               

10,000,0

00.00  

    

CAPITAL GRANTS TO GOVERNMENT 

AGENCIES AND OTHER LEVELS OF 

GOVERNMENT 

        

EXTENSION OF TUKUMO WATER PROJECT KAPEN

GURIA  

                   

700,000.

00  

   NOT YET 

STARTS  

CONSTRUCTION AND CIVIL WORKS         

CONSTRUCTION OF CHEMOLO WATER 

INTAKE-TAPACH WARD 

TAPAC

H 

                   

300,000.

00  

   COMPLETE/

PAYMENT 

PROCESS 

PURCHASE AND SUPPLY OF WATER PIPES 

TO TELO AND KAPOMO WATER SUPPLY 

PROJECT-TAPACH WARD 

TAPAC

H 

                

1,500,00

0.00  

   AWARDED  

PURCHASE AND SUPPLY OF WATER PIPES-

TAPACH WARD 

TAPAC

H 

                

2,000,00

0.00  

    

CONSTRUCTION OF SIKOWO PRIMARY 

SCHOOL WATER INTAKE -TAPACH WARD 

TAPAC

H 

                   

300,000.

00  

- - - COMPLETE/

PAYMENT 

PROCESS  

CONSTRUCTION OF CHEPUNGUNGU 

WATER INTAKE AND PIPELINE REPAIR TO 

WATER TANK-TAPACH WARD 

TAPAC

H 

TAPUK                 

1,000,00

0.00  

- - - COMPLETE/

PAYMENT 

PROCESS   

CONSTRUCTION OF PTOP WATER INTAKE-

TAPACH WARD 

TAPAC

H 

                   

300,000.

00  

- - - ONGOING  

CONSTRUCTION OF KACHEPURKONG 

PRIMARY AND SECONDARY WATER 

SUPPLY-TAPACH WARD 

TAPAC

H 

LOMEM                    

940,253.

00  

- - - COMPLETE/

PAYMENT 

PROCESS  

UPGRADING OF LODUPUP BOREHOLE TO 

SOLAR POWER-RIWO WARD 

RIWO LOMEM 

CO.LTD  

               

1,900,00

0.00  

1,899,

990 

NIL  1,899,

990 

ONGOING  
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LODUPUP DISPENSARY WATER PROJECT 

(PIPING AND TANKS)-RIWO WARD 

RIWO                 

1,000,00

0.00  

    

DRILLING OF LOCHIYO BOREHOLE -RIWO 

WARD 

RIWO -                

1,950,00

0.00  

- - - NOT YET 

STARTS  

DRILLING OF LIMANGOLE BOREHOLE -

RIWO WARD 

RIWO                                  

-    

    

DRILLING OF SIMATWA PRIMARY 

SCHOOL BOREHOLE-RIWO WARD 

RIWO -                

1,950,00

0.00  

- - - NOT YET 

STARTED  

DRILLING OF MISIKWONY BOREHOLE -

RIWO WARD 

RIWO -                

1,300,00

0.00  

- - - NOT YET 

STARTED  

DRILLING OF LOKUYII BOREHOLE -RIWO 

WARD 

RIWO                                  

-    

    

KACHAMBILWA SUB-SURFACE DAM-

RIWO WARD 

-RIWO -                   

600,000.

00  

- - - NOT YET 

STARTED 

DRILLING OF AMOLER BOREHOLE-

MASOL WARD 

MASOL                                  

-    

    

DRILLING OF AMUTO BOREHOLE-MASOL 

WARD 

                                  

-    

    

DRILLING OF KATUKUMWOK BOREHOLE-

MASOL WARD 

MASOL                                  

-    

    

UPGRADING OF GHATOY BOREHOLE TO 

SOLAR-MASOL WARD 

MASOL GLOWA

N LTD 

               

2,000,00

0.00  

2,000,

000.00 

NIL  2,000,

000.00 

ONGOING  

UPGRADING OF CHEPAYWAT BOREHOLE 

TO SOLAR-MASOL WARD 

MASOL MANGO

ES 

AGENCI

ES 

               

2,000,00

0.00  

19995

00 

NIL  19995

00 

ONGOING  

REPAIR OF BOREHOLES (KALAS, CHIRKIL, 

CHEPURKUT,LOKARKAR) - ENDUGH 

MASOL WARD 

MASOL -                

2,800,00

0.00  

- - - NOT YET 

STARTS  

PURCHASE OF BOREHOLE REPAIR 

MATERIALS- ENDUGH WARD 

ENDUG

H 

                

1,000,00

0.00  

   REQUISITIO

N STAGE  

PURCHASE OF SEEDLINGS-ENDUGH 

WARD 

ENDUG

H 

                

2,500,00

0.00  

    

DRILLING OF CHEPTUYUN BOREHOLE-

ENDUGH WARD 

ENDUG

H 

-                

1,500,00

0.00  

- - - NOT YET 

STARTED 

REPAIR OF CHEPTIRA-CHERELIO WATER 

PROJECT-LOMUT WARD 

LOMUT ARWA 

GEN 

CONTRA

CTORS 

LTD 

               

1,000,00

0.00  

999,99

0 

NIL  999,99

0 

COMPLETE/

PAYMENT 

PROCESS 
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PIPING OF PTULUNGWO-KANGALAN-

CHEMUSERION WATER PROJECT-LOMUT 

WARD 

LOMUT                                  

-    

    

PURCHASE OF PIPES FOR POROYON AND 

MASAT WATER SUPPLY-LOMUT WARD 

LOMUT -                   

600,000.

00  

- - - NOT YET 

STARTED 

 KOPOKUKUGH-KOKWOMESES-ROSO 

WATER PIPING-LOMUT WARD 

LOMUT KORMO 

LTD 

               

1,000,00

0.00  

99969

0 

NIL  99969

0 

ONGOING  

CONSTRUCTION OF SENGEKO WATER 

SUPPLY-LOMUT WARD 

LOMUT CHELIM

O CO. 

LTD 

               

1,000,00

0.00  

99992

0 

NIL  99992

0 

COMPLETE/

PAYMENT 

PROCESS  

CONSTRUCTION OF PUPOGH-DIP-SINTAI-

KSERA WATER SUPPLY-LOMUT WARD 

LOMUT TORION 

CO. LTD 

               

1,000,00

0.00  

99999

0 

NIL  99999

0 

COMPLETE 

/PAID 

EMPOTAPASIAK-KOKWOMWOKOI 

WATER SUPPLY REPAIR-LOMUT WARD 

LOMUT -                   

600,000.

00  

- - - COMPLETE  

PURCHASE OF PIPES FOR IMONPOGHET 

WATER PROJECT-LELAN WARD 

LELAN -                

1,000,00

0.00  

- - - COMPLETE/

PAYMENT 

PROCESS  

PURCHASE OF PIPES FOR CHOROK WATER 

PROJECT-LELAN WARD 

LELAN                    

600,000.

00  

    

KOTULPOGH WATER PROJECT -BATEI 

WARD 

BATEI                                  

-    

    

PURCHASE OF PIPES FOR KAPTABUK AND 

MOKOYON LOCATIONS-LELAN WARD 

LELAN                    

400,000.

00  

- - - PROCUREM

ENT STAGE  

PURCHASE OF PIPES FOR LELAN AND 

KAPYONGEN LOCATIONS-LELAN WARD 

LELAN -                   

500,000.

00  

- - - PROCUREM

ENT STAGE  

PURCHASE OF PIPES AT KURKAT-KOPUM 

WATER PROJECT-BATEI WARD 

BATEI                    

700,000.

00  

- - - AWARDED   

CONSTRUCTION OF KALEKWAN INTAKE-

BATEI WARD 

BATEI                 

1,000,00

0.00  

 NIL   COMPLETE/

PAYMENT 

PROCESS  

CONSTRUCTION OF MTELO-CHIKAR 

WATER PROJECT-SEKERRR WARD 

SEKER

RR 

LOTANG

AT 

INVEST

MENTS 

CO LTD 

               

1,200,10

0.00  

1,199,

450 

NIL  1,199,

450 

COMPLETE/

PAYMENT 

PROCESS  

CONSTRUCTION OF KAPSOO-YAS-

MARICH PASS WATER PROJECT-SEKERRR 

WARD 

SEKER

RR 

KAKUK

A 

CONTRU

CTION 

CO. LTD 

               

1,500,00

0.00  

14998

00 

NIL  14998

00 

COMPLETE/

PAYMENT 

PROCESS 

REPAIR OF CHEMORIL-CHUWAI WATER 

PROJECT-KIWAWA WARD 

KIWA

WA 

                

2,000,00

0.00  

   PROCUREM

ENT STAGE  
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REPAIR OF CHEPORON BOREHOLE-

KIWAWA WARD 

KIWA

WA 

                   

300,000.

00  

   PROCUREM

ENT STAGE  

PIPING AND COMPLETION OF ATATAR 

BOREHOLE-KIWAWA WARD 

KIWA

WA 

TIMPOL

OL CO. 

LTD 

               

1,800,00

0.00  

1,799,

200 

NIL  1,799,

200 

COMPLETE/

AWAITING 

PAYMENT  

DRILLING OF CHEPKINAGH BOREHOLE-

KIWAWA WARD 

KIWA

WA 

                                 

-    

    

EQUIPING OF KATUKURI BOREHOLE-

KIWAWA WARD 

KIWA

WA 

TIMPOL

OL CO. 

LTD 

                  

300,000.

00  

299,50

0 

NIL  299,50

0 

ONGOING 

75% 

DRILLING OF MOINOI BOREHOLE-

KIWAWA WARD 

KIWA

WA 

                                 

-    

    

DRILLING OF CHUWAI BOREHOLE-

KIWAWA WARD 

KIWA

WA 

                                 

-    

    

DRILLING OF NATEMERI BOREHOLE-

KIWAWA WARD 

KIWA

WA 

                                 

-    

    

REPAIR OF ALL SOLAR BOREHOLES-

KIWAWA WARD 

KIWA

WA 

                

1,500,00

0.00  

    

PURCHASE OF BOREHOLES REPAIR 

MATERIALS-KIWAWA WARD 

KIWA

WA 

TIMPOL

OL CO. 

LTD 

                  

500,000.

00  

?? ?? ?? AWARDED   

PURCHASE OF THREE SOLAR PUMPS-

KIWAWA WARD 

KIWA

WA 

                   

800,000.

00  

   AWARDED  

EXTENSION OF WATER PROJECT AT 

SOLION-KASUS-WEIWEI WARD 

WEIWE

I 

TALAPA

RAW 

               

2,000,00

0.00  

1,997,

950 

NIL  1,997,

950 

COMPLETE  

EREL-SISIT WATER PROJECT-WEIWEI 

WARD 

WEIWE

I 

                

1,000,00

0.00  

   PROCUREM

ENT STAGE  

DRILLING OF POTO BOREHOLE-WEIWEI 

WARD 

WEIWE

I 

                

1,300,00

0.00  

   NOT 

STARTED  

SUPPLY OF PIPES FOR LOKORNOI-

CHEPNONOI WATER SUPPLY -MNAGEI 

WARD 

MNAG

EI 

                

1,500,00

0.00  

   PROCUREM

ENT STAGE  

INSTALLATION OF SOLAR PANNEL AT 

CHEPTUYA BOREHOLE- MNAGEI WARD 

MNAG

EI 

                                 

-    

    

PIPING OF TOMKOKALYA WATER 

PROJECT- MNAGEI WARD 

MNAG

EI 

TORION 

ENTERP

RISES 

LTD 

                  

500,000.

00  

499,80

0 

NIL  499,80

0 

ONGOING  

PIPING OF TARTAR FACTORY TO 

KERINGET DISPENSARY CENTRE WATER 

PROJECT-MNAGEI WARD 

MNAG

EI 

                                 

-    

    

COMPLETION OF KAMWOTINY WATER 

PROJECT-MNAGEI WARD 

MNAG

EI 

-                   

300,000.

00  

- - - NOT YET 

STARTED 
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NOKOWO TAMPALAL WATER PROJECT 

(PENDING BILL)-MNAGEI WARD 

MNAG

EI 

                     

72,000.0

0  

   COMPLETE  

COMPLETION OF INSTALLATION OF 

SOLAR PENELS FOR KACHEPKAI WATER 

PROJECT-MNAGEI WARD 

MNAG

EI 

-                   

200,000.

00  

- - - COMPLETE  

SPRING PROTECTION AT BAPTIST AREA -

MNAGEI WARD 

MNAG

EI 

JOINT 

COMMU

NITY 

DEVELO

PMENT 

                  

500,000.

00  

499,90

0 

NIL  499,90

0 

ONGOING  

CONSTRUCTION OF LOWOYATEN SAND 

DAM-ALALE WARD 

ALALE MOGHT

ANY 

ENTERP

RISES  

                  

900,000.

00  

900,00

0.00 

NIL  900,00

0.00 

ONGOING  

CONSTRUCTION OF KOCHICH SAND DAM-

ALALE WARD 

ALALE KAPSOT                    

700,000.

00  

700,00

0.00 

NIL  700,00

0.00 

COMPLETE/

AWAITING 

PAYMENT   

DRILLING OF BOREHOLE AT 

CHEPOSEKOGH-ALALE WARD 

ALALE                 

2,000,00

0.00  

   NOT YET 

STARTED  

REPAIR OF BOREHOLES ENTIRE WARD-

ALALE WARD 

ALALE                                  

-    

    

PURCHASE OF GENERATOR FOR 

AKIRIAMET WATER PROJECT- -ALALE 

WARD 

ALALE LALWA 

DEV. CO. 

LTD 

                  

500,000.

00  

   COMPLETE/

PAID  

REHABILITATION OF RUKALEM SAND 

DAM-ALALEWARD 

ALALE                                  

-    

    

CONSTRUCTION OF KOMUN SAND DAM-

ALALE WARD 

ALALE -                   

750,000.

00  

- - - PROCUREM

ENT STAGE 

REPAIR OF KATICH SOLAR BOREHOLE-

ALALE WARD 

ALALE                    

850,000.

00  

     

RENOVATION OF WATER TANK AT 

KARIAMANGOLE -ALALE WARD 

ALALE                                  

-    

    

CONSTRUCTION OF CHEPURES SUB-

SURFACE DAM-KASEI WARD 

KASEI OSLO                    

600,000.

00  

600,00

0.00 

NIL  600,00

0.00 

COMPLETE/

AWAITING 

PAYMENT   

REPAIR OF IYON(CHEPKOPEGH) SUB-

SURFACE DAM-CHEPARERIA WARD 

CHEPA

RERIA 

KESSOM 

ENTERP

RISES 

                  

500,000.

00  

499,96

0 

NIL  499,96

0 

COMPLETE  

DRILLING OF CHEPOTUBEN BOREHOLE-

SUAM WARD 

SUAM                 

2,300,00

0.00  

   PROCUREM

ENT STAGE  

DRILLING OF LOCHURTUT BOREHOLE-

SUAM WARD 

SUAM                 

2,300,00

0.00  

   PROCUREM

ENT STAGE  

DRILLING OF KINGISIA BOREHOLE-SUAM 

WARD 

SUAM                                  

-    
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PURCHASE OF BOREHOLES REPAIR 

MATERIALS-SUAM WARD 

SUAM                 

1,500,00

0.00  

   PROCUREM

ENT STAGE   

WATER TROUGH AT SITIT BOREHOLE-

SUAM WARD 

SUAM LEYO 

CO. LTD 

                  

200,000.

00  

200,00

0 

NIL  200,00

0 

COMPLETE 

/PAYMENT 

PROCESS 

REPAIR OF SHONGEN BOREHOLE-SUAM 

WARD 

SUAM SHAVAR

ON CO. 

                  

200,000.

00  

200,00

0.00 

NIL  200,00

0.00 

COMPLETE/

AWAITING 

PAYMENT  

REPAIR OF BOREHOLES-SUAM WARD SUAM                    

300,000.

00  

   NOT YET 

STARTED  

DRILLING OF BOREHOLE AT CHEMILIOT-

KAPCHOK WARD 

KAPCH

OK 

                                 

-    

    

REPAIR OF KATOPOTON(KAMOKONGWO) 

BOREHOLE (PURCHASE OF MOTOR)-

KAPCHOK WARD 

KAPCH

OK 

                   

300,000.

00  

 NIL   COMPLETE/

AWAITING 

INSPECTIO

N 

DRILLING OF BOREHOLE AT 

MADING/PISAA-KAPCHOK WARD 

KAPCH

OK 

                                 

-    

    

DRILLING OF BOREHOLE AT NACHAKUL-

KAPCHOK WARD 

KAPCH

OK 

                                 

-    

    

KALUKUNA SOLAR POWER, BOREHOLE 

STRACTURES, WATER TROUGH AND 

FETCHING SITES 

KAPCH

OK  

LEYO 

CO. LTD 

                  

500,000.

00  

499, 

950 

NIL  499, 

950 

COMPLETE/

AWAITING 

PAYMENT  

DRILLING OF BOREHOLE AT 

NANGOLETABA-KAPCHOK WARD 

KAPCH

OK 

                                 

-    

    

PIPING OF WATER FROM NAMORU TO 

MAKALA-KAPCHOK WARD 

KAPCH

OK 

MOKS 

CONTRU

CTION 

LTD 

               

1,000,00

0.00  

999,34

0 

NIL  999,34

0 

COMPLETE/

AWAITING 

PAYMENT  

DRILLING OF BOREHOLE AT KAWOLOK-

KAPCHOK WARD 

KAPCH

OK 

                                 

-    

    

PURCHASE OF WATER CONTROLLERS-

KAPCHOK WARD 

KAPCH

OK 

GLOWA 

CO. LTD 

                  

500,000.

00  

500,00

0.00 

 

500,00

0.00 

- COMPLETE/

PAID  

SOLAR INSTALLATION AT KARON 

BOREHOLE-KAPCHOK WARD 

KAPCH

OK 

KONDW

ARAN 

LIMITED  

               

2,000,00

0.00  

 NIL   AWARDED  

UPGRADING OF KASES BOREHOLE TO 

SOLAR (PENDING BILL)-KAPCHOK WARD 

KAPCH

OK 

KONDW

ARAN 

LIMITED  

               

1,999,80

0.00  

1,999,

800.00 

NIL  1,999,

800.00 

AWARDED  

PURCHASE OF WATER PIPES FOR 

TOKOLTO WATER PROJECT-KAPENGURIA 

WARD 

KAPEN

GURIA 

                

2,000,00

0.00  

   COMPLETE  

REPAIRS AND MAINTANANCE OF 

NAKWAPUO SHALLOW WELL-KODICH 

WARD 

KODIC

H 

                                 

-    

    

DRILLING OF BOREHOLE AT 

KOTULPOGH-KODICH WARD 

KODIC

H 

                                 

-    
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DRILLING OF BOREHOLE AT LULUNGA-

KODICH WARD 

KODIC

H 

                

2,500,00

0.00  

   PROCUREM

ENT STAGE  

UPGRADING OF KOYOLE BOREHOLE 

WITH SOLAR POWER-KODICH WARD 

KODIC

H 

PARUA 

GEN 

CONTRA

CTORS 

               

1,900,00

0.00  

1,899,

950 

NIL  1,899,

950 

ONGOING  

UPGRADING OF CHEMATICHOR 

BOREHOLE WITH SOLAR POWER-KODICH 

WARD 

KODIC

H 

BAMBO

O 

SPRINK

EL 

               

1,900,00

0.00  

1,898,

460 

NIL  1,898,

460 

ONGOING  

REPAIRS AND MAINTANANCE OF KRESS 

SHALLOW WELL-KODICH WARD 

KODIC

H 

                                 

-    

    

REPAIR AND MAINTENANCE OF KRESS, 

NAKWAPUO, CHEMAKEW SHALLOW 

WELLS-KODICH WARD 

KODIC

H 

-                

1,000,00

0.00  

- - - PROCUREM

ENT STAGE  

DRILLING OF BOREHOLE AT KAPCHILLA-

SIYOI WARD 

SIYOI MANKO

S 

AGENCI

ES LTD 

               

2,000,00

0.00  

2,000,

000 

NIL  2,000,

000 

AWARDED  

COMPLETION OF PARAYWA WATER 

PROJECT-SIYOI WARD 

SIYOI -                   

500,000.

00  

- - - TO BE 

TERMINAT

ED   

PROTECTION OF WATER INTAKE AT 

KORPUN-SIYOI WARD 

SIYOI -                   

200,000.

00  

- - - TO BE 

AWARDED  

PURCHASE AND SUPPLY OF ASSORTED 

PIPES-SIYOI WARD 

SIYOI                    

400,000.

00  

   COMPLETE  

PROTECTION OF WATER INTAKE AT 

KAPKECHA CATTLE DIP-SIYOI WARD 

SIYOI                                   

-    

    

COMPLETION OF KAPKATET WATER 

INTAKE-SIYOI WARD 

SIYOI                    

200,000.

00  

   COMPLETE 

CONSTRUCTION OF WATER INTAKE AND 

PIPING AT KAPKAPEN-SIYOI WARD 

SIYOI                    

500,000.

00  

   TO BE 

HANDED 

OVER 

PROTECTION OF WATER INTAKE AND 

PIPING AT SHETTER-SIYOI WARD 

SIYOI                    

500,000.

00  

    

CONSTRUCTION OF KIPTENDEN WATER 

TANK-SIYOI WARD 

SIYOI KARAN

DILI 

LTD 

                  

600,000.

00  

599,96

0 

NIL  599,96

0 

ONGOING  

PROTECTION OF WATER INTAKE AND 

PIPING AT SIRKO-SIYOI WARD 

SIYOI                    

300,000.

00  

   PROCUREM

ENT STAGE  

CONSTRUCTION OF WATER INTAKE, 

PIPING AND WATER TANK AT 

KIPKORINYA-SIYOI WARD 

SIYOI LEROBI 

INVE 

LTD 

               

1,400,00

0.00  

1,399,

400 

NIL  1,399,

400 

ONGOING  
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KAMARKECH WATER PROJECT- 

KAPENGURIA WARD(ROLLOVER) 

- 

KAPEN

GURIA 

                

1,000,00

0.00  

   COMPLETE/

PAID  

PIPING OF NGOLEYO WATER PROJECT- 

KAPENGURIA WARD(ROLLOVER) 

- 

KAPEN

GURIA 

                

1,500,00

0.00  

   COMPLETE/

PAID 

SAKAT WATER PROJECT PIPING-

KAPENGURIA WARD(ROLLOVER) 

- 

KAPEN

GURIA 

                

1,000,00

0.00  

   COMPLETE/

PAID 

LAYING OF WATER PIPES FOR KAPTIMOT-

TAKAYWA-MASOL WARD(ROLLOVER) 

MASOL SONIOK

IN 

ENTERP

RISES 

LTD 

                  

500,000.

00  

499,80

0 

NIL  499,80

0 

COMPLETE/

AWAITING 

PAYMENT 

REPAIR OF CHEPROKOT AND 

CHEPROMWAI BOREHOLES-MASOL 

WARD(ROLLOVER) 

MASOL                    

600,000.

00  

   NOT YET 

STARTED  

PURCHASE OF TOOLS AND EQUIPMENT 

FOR BOREHOLES REPAIR-ALALE 

WARD(ROLLOVER) 

ALALE LANTAN

A 

ENTERP

RISES 

                  

300,000.

00  

299,80

0 

NIL  299,80

0 

COMPLETE/

PAYMENT 

PROCESS 

REPAIR OF BOREHOLES AT ALALE WARD 

(LOEMAMOSING, 

KATICH,ORON,KASITOT,KAPTUKEN,NAU

YAPONG,LOKITONYALA 

B,LODONY,LOMURIEBUL,LOBIROI)-

ALALE WARD(ROLLOVER) 

ALALE BINTOLE 

CO. LTD  

                  

500,000.

00  

500,00

0.00 

NIL  500,00

0.00 

COMPLETE/

PAYMENT 

PROCESS 

DRILLING AND EQUIPING OF KISIAMOI 

BOREHOLE-ALALE WARD(ROLLOVER) 

ALALE SILLAA

T CO. 

LTD 

               

2,000,00

0.00  

  - COMPLETE/  

CONSTRUCTION OF OMORWO SAND DAM-

ALALE WARD(ROLLOVER) 

ALALE KARAM

TAGH 

                  

700,000.

00  

698,14

3.68 

NIL  698,14

3.68 

COMPLETE 

PIPING AND SUPPLY OF LOKITONYALA 

WATER PROJECT-ALALE 

WARD(ROLLOVER) 

ALALE LOLEPO

N CO. 

LTD 

               

2,000,00

0.00  

1,999,

000 

NIL  1,999,

000 

COMPLETE  

 KOKWOAMURO WATER PIPING 

EXTENSION-ALALE WARD(ROLLOVER) 

ALALE LOLEPO

N CO. 

LTD 

                  

600,000.

00  

  ?? COMPLETE/

PAID 

CONSTRUCTION OF PARAYWA WATER 

PROJECT-SIYOI WARD(ROLLOVER) 

SIYOI WAACH 

SOWUL 

CO LTD 

               

1,500,00

0.00  

1,488,

714 

NIL  1,488,

714 

ONGOING 

70% 

CONSTRUCTION OF WATER TANK AT 

KRENGOT-SIYOI WARD(ROLLOVER) 

SIYOI MOGH 

TANY 

CO LTD 

                  

650,000.

00  

64960

0 

NIL  64960

0 

NOT YET 

STARTED 

DRILLING OF KRENGOT WATER PROJECT-

SIYOI WARD(ROLLOVER) 

SIYOI                 

1,500,00

0.00  

   TO BE 

DRILLED 

BY 

COUNTY 

RIG 
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CONSTRUCTION OF TOTUM SHALLOW 

WELL - MNAGEI WARD(ROLLOVER) 

MNAG

EI 

BESOKO 

CO LTD 

                  

500,000.

00  

499,92

0 

NIL  499,92

0 

ONGOING  

CONSTRUCTION OF WATER DAM AT 

CHETOKOL-KAPCHOK WARD(ROLLOVER) 

KAPCH

OK 

PAKO 

CONTRA

CTORS 

LTD 

               

5,000,00

0.00  

4,891,

900 

NIL  4,891,

900 

COMPLETE 

/PAYMENT 

PROCESS 

DRILLING OF BOREHOLE AT TUWIT -

KAPCHOK WARD(ROLLOVER) 

KAPCH

OK 

SILLAA

T 

INVEST 

LTD 

               

2,000,00

0.00  

 NIL   COMPLETE/

PAYMENT 

PROCESS 

DRILLING OF BOREHOLE AT KAPANYIRIT 

-KAPCHOK WARD(ROLLOVER) 

KAPCH

OK 

SILLAA

T 

INVEST 

LTD 

               

2,000,00

0.00  

   ONGOING  

DRILLING BOREHOLE AT LOMURYAMOI-

SUAM WARD(ROLLOVER) 

SUAM SERVE 

ACADE

MY 

               

2,000,00

0.00  

   COMPLETE/

PAID   

DRILLING OF ANGAMIT BOREHOLE-

SUAM WARD(ROLLOVER) 

SUAM SERVE 

ACADE

MY 

               

2,000,00

0.00  

   COMPLETE

PAID  

RETICULATION OF ALELIA BOREHOLE-

SUAM WARD(ROLLOVER) 

SUAM SKYGO 

CONSTR

UCTION 

CO LTD 

               

1,500,00

0.00  

1,499,

800 

NIL  1,499,

800 

ONGOING 

DRILLING OF BOREHOLE AT LOBOT-

KASEI WARD(ROLLOVER) 

KASEI MOKS 

CONSTR

UCTION 

ENTERP

RISES 

               

2,000,00

0.00  

1,999,

950 

NIL  1,999,

950 

COMPLETE/

WATER 

NOT 

ACCESED 

DRILLING OF BOREHOLE AT TAKAYWA 

JUNCTION-KASEI WARD(ROLLOVER) 

KASEI COUNTY 

RIG  

               

1,000,00

0.00  

   COUNTY 

RIG  

DRILLING OF OF CHEPORON BOREHOLE-

KIWAWA WARD(ROLLOVER) 

KIWA

WA 

SILLAA

T CO. 

LTD 

               

2,000,00

0.00  

   TO BE 

HANDED 

OVER  

DRILLING OF LOYWOKOR BOREHOLE-

RIWO WARD(ROLLOVER) 

RIWO SILAT 

INVEST 

CO LTD 

               

2,000,00

0.00  

1,811,

200 

NIL  1,811,

200 

COMPLETE  

BOREHOLE REPAIRS AND PURCHASE OF 

BOREHOLE EQUIPMENTS-RIWO 

WARD(ROLLOVER) 

RIWO CHELIM

IO CO 

LTD 

                  

300,000.

00  

299,70

0 

NIL  299,70

0 

COMPLETE  

CONSTRUCTION (KOPOLONGA) 

KOSOCHPOGH-KALYA WATER PROJECT-

CHEPARERIA WARD 

CHEPA

RERIA 

                   

500,000.

00  

   NOT YET 

STARTED  

DRILLING OF BOREHOLE AT TAMAKARU - 

SEKERRR WARD(ROLLOVER) 

SEKER

RR 

COCY 

HOLDIN

G INVE. 

LTD 

               

2,000,00

0.00  

   DRILLED 

TWICE BUT 

NOT 

COMPLET

ED 
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DRILLING OF BOREHOLE AT 

CHEPOSANGIY IN SEKERRR 

WARD(ROLLOVER) 

SEKER

RR 

COCY 

HOLDIN

G INVE. 

LTD 

               

2,000,00

0.00  

   DRILLED 

TWICE BUT 

NOT 

COMPLET

ED 

CONSTRUCTION OF CHERELECHKOGHIN 

(KALEMNGOROK SUB-LOCATION) 

SUBSURFACE DAM-KODICH 

WARD(ROLLOVER) 

KODIC

H 

                                 

-    

    

INSTALLATION OF PIPES FOR SERON-

PTOYO WATER PROJECT(ROLLOVER) 

                                  

-    

    

CONSTRUCTION OF KOSILTIONY WATER 

SUPPLY PROJECT-TAPACH 

WARD(ROLLOVER) 

TAPAC

H  

                

1,500,00

0.00  

    

CONSTRUCTION OF TULUNGWO-

KATUKURI WATER SUPPLY-LOMUT 

WARD(ROLLOVER) 

LOMUT  SOLION 

AGENCI

ES 

                  

500,000.

00  

499.99

0 

NIL  499.99

0 

COMPLETE  

REPAIR OF RATA, CHEPTULEL BOYS, 

CHEPTULEL PRIMARY, SOKOTOW 

CENTRE WATER SUPPLIES-LOMUT 

WARD(ROLLOVER) 

LOMUT CHEPUN

YO 

BUILDIN

G CONT 

                  

500,000.

00  

499,99

0 

NIL  499,99

0 

STALLED 

DUE TO 

INSECURIT

Y 

PURCHASE AND SUPPLY OF WATER PIPES 

FOR VILLAGES (KAKITONGIN, KAKOLOL, 

KALOSHOMPO, KAMANAU AND 

KORORA)-LOMUT WARD(ROLLOVER) 

LOMUT MARTU

TU 

ENTERP

RISES 

                  

250,000.

00  

249,99

0 

NIL  249,99

0 

COMPLETE  

PURCHASE AND SUPPLY OF WATER PIPES 

FOR LOTEPES, KITAR VILLAGES-KODICH 

WARD  

KODIC

H 

-                

1,200,00

0.00  

- - - - 

PIPING OF KAPANYIRIT-DAM VILLAGE 

WATER SUPPLY-LOMUT WARD 

LOMUT SHAVAR

ON CO 

LTD 

                  

400,000.

00  

399,90

0 

NIL  399,90

0 

COMPLETE  

CONSTRUCTION OF WATER TANK AT 

KORPUN -SIYOI WARD(ROLLOVER) 

SIYOI CHELIM

O 

CONTRA

CTORS 

LTD 

                  

599,990.

00  

599,99

0.00 

NIL  599,99

0.00 

COMPLETE  

KAPKATET WATER TANK- SIYOI 

WARD(ROLLOVER) 

SIYOI GLOWA

N LTD 

                  

598,200.

00  

598,20

0.00 

598,20

0.00 

 COMPLETE  

CONSTRUCTION OF KAMAKETOI WATER 

TANK SIYOI 

WARD(ONGOING)(ROLLOVER) 

SIYOI KARAN

DILI 

LTD 

                  

499,860.

00  

499,86

0.00 

NIL  499,86

0.00 

COMPLETE  

SOLAR UPGRADING OF YWALAPONG 

BOREHOLE -SUAM WARD 

SUAM NORTHE

RN 

KAPSOT 

LTD 

               

1,699,00

0.00  

1,678,

000 

1,678,

000 

 COMPLETE  

DRILLING OF BOREHOLES (CHEPKINEGH, 

KAMILA, KARIONOMORU, NAKUSE, 

ATOT, RORON, 

MOINOI,NAKORETE,LORACH,CHERELYO,

KATUMWON, KONGELAI 

                 

8,194,91

7.00  

   ONGOING  

KONGELAI 

HII, SIYOI 

SEC, 

CHERELIO 
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HILL,MORIOKWO,PLOT,LOLOCH ECDE-

,SIYOI SEC,KALEMNGOLE, 

MORKAPURA,MALMTICH,NYANGAITA,N

AURIEN,TUMBOCHESUT)(ROLLOVER) 

ARE 

COMPLET

E 

CONSTRUCTION OF KAMWOTINY WATER 

PROJECT-MNAGEI WARD 

MNAG

EI 

SHAVAR

ON O 

LTD 

               

2,300,00

0.00  

1,699,

997 

NIL  1,699,

997 

ONGOING  

INSTALLATION OF SOLAR PANNELS FOR 

KACHEPKAI WATER PROJECT-MNAGEI 

WARD (NEW)(ROLLOVER) 

MNAG

EI 

TABUK 

GEN 

CONTRA

CTORS 

LTD 

               

2,000,00

0.00  

1,999,

900 

NIL  1,999,

900 

COMPLETE  

PIPING AND EXTENSION AT KAMKETO 

BOREHOLE(ROLLOVER)-KASEI WARD 

KASEI SONDAN

Y 

ENTERP

RISES 

               

1,800,00

0.00  

1,799,

000 

NIL  1,799,

000 

COMPLETE/

PAYMENT 

PROCESS  

REPAIR OF LOBIROI SOLAR POWERDED 

BOREHOLE(ROLLOVER)-ALALE WARD 

ALALE LALWA 

DEV 

               

1,060,00

0.00  

1,059,

500 

  COMPLETE/

PAYMENT 

PROCESS 

 INSTALLATION OF CHERANGAN 

SHALLOW WELL(ROLLLOVER) - KODICH 

WARD 

KODIC

H 

WATIW

AT CO 

LTD 

               

1,000,00

0.00  

   ONGOING  

INSTALLATION OF SOLAR POWER AT 

CHEMULUNJO BOREHOLE(ROLLOVER)-

RIWO WARD 

RIWO                 

2,400,00

0.00  

   80% 

COMPLETE  

 PIPING OF KLAAN WATER 

PROJECT(ROLLOVER)-ENDUGH WARD 

ENDUG

H 

                                 

-    

    

SPRING PROTECTION OF PSER -SIMIT 

WATER SPRING-MNAGEI 

WARD(ROLLOVER) 

MNAG

EI 

                                 

-    

    

CONSTRUCTION OF NATELENG-

NGOLEYO WATER SPRING MNAGEI WARD 

(NEW) 

MNAG

EI 

GRAPOL

I 

                  

249,990.

00  

249,99

0.00 

  COMPLETE  

CONSTRUCTION OF NAKOWO TAMBALAL 

WATER PROJECT IN MNAGEI WARD 

MNAG

EI 

DAMAS

HA 

ENTERP

RISES 

LTD 

                    

71,956.0

0  

71,956

.00 

NIL  71,956

.00 

COMPLETE  

DRILLING OF BOREHOLE AT LOSIYWAT-

SUAM  

SUAM SERVE 

ACADE

MY 

               

2,000,00

0.00  

   COMPLETE/

PAID  

PURCHASE AND SUPPLY OF BOREHOLE 

REPAIR MATERILAS-KASEI WARD 

KASEI                 

1,102,32

7.00  

    

SUPPORT FOR TREE NURSERY 

CHEPNGIGHIN WOMEN GROUP -

MNAGEI(ROLLOVER) 

MNAG

EI 

                   

100,000.

00  

   PROCUREM

ENT STAGE  

SUPPORT FOR TREE NURSERY 

NGENGECHWO WOMEN GROUP-MNAGEI 

WARD(ROLLOVER) 

MNAG

EI 

                   

100,000.

00  

   PROCUREM

ENT STAGE  
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SUPPORT FOR ST. FRANCIS TREE 

NURSERY- MNAGEI WARD(ROLLOVER) 

MNAG

EI 

                   

100,000.

00  

   PROCUREM

ENT STAGE  

ESTABLISHMENT OF TREE 

NURSERY(ROLLOVER)-ALALE WARD 

ALALE TIMPOL

OL CO 

LTD 

                  

500,000.

00  

   ONGOING  

ESTABLISHMENT OF TOMBUL TREE 

NURSERY (FENCING, PURCHASE OF 

SEEDLINGS AND LEVELLING OF SEED 

BED) (ROLLOVER)-SOOK WARD 

SOOK TIMPOL

OL CO 

LTD 

                  

300,000.

00  

   ONGOING  

SPRING PROTECTION AT KAPSOYA-SIYOI 

WARD 

SIYOI                    

200,000.

00  

   PROCUREM

ENT STAGE 

PROTECTION OF CHEPKOTI WATER 

SPRING-SIYOI WARD 

SIYOI                    

200,000.

00  

   NOT YET 

STARTED  

REPAIR AND FENCING OF 

CHEMULUNCHO SOLAR BOREHOLE-

ALALE WARD 

ALALE LALWA 

DEVE.CO 

                  

700,000.

00  

700,00

0.00 

NIL  700,00

0.00 

COMPLETE/

PAYMENT 

PROCESS  

ESTABLISHMENT OF TREE NURSERY-

ALALE WARD 

ALALE                                  

-    

    

 PURCHASE OF SPECIALISED PLANT & 

EQUIPMENT  

        

PURCHASE AND SUPPLY OF WATER TANK 

FOR ADUNGONGIRO WATER PROJECT 

10,000LTRS-LELAN WARD(ROLLOVER) 

LELAN                    

111,906.

00  

   COMPLETE  

PURCHASE AND SUPPLY OF WATER 

TANKS -LELAN WARD 

LELAN                 

1,000,00

0.00  

    

PURCHASE OF WATER SUPPLIES REPAIR 

MATERIALS -LELAN WARD 

LELAN                 

1,000,00

0.00  

    

PURCHASE AND SUPPLY OF WATER TANK 

FOR MANIAN PRIMARY SCHOOL 

10,000LTRS-LELAN WARD(ROLLOVER) 

LELAN                    

100,000.

00  

   COMPLETE  

PURCHASE, SUPPLY AND INSTALLATION 

OF WATER TANKS (10,000 LTRS FOR 

VILLAGES KANGAL, KACHEMORICH, 

ROSO, KAKITONGIN AND TULULISHO) 

(5000 LTRS FOR ECDES 

KASIRITIAN,KISHOREI,NYINYOT,CHEPAR 

AND KATUKURI)- LOMUT 

WARD(ROLLOVER) 

LOMUT KAIPAM

USO CO. 

LTD 

               

2,500,00

0.00  

   ONGOING  

PURCHASE OF FIVE WATER TANKS FOR 

PARIS AMANGOLE, KORLIMA, CHESUBET 

KIWANJA, PIGHAN LOCHIO, CHEPUKAT 

SIATOLIM-LELAN WARD 

LELAN                    

499,500.

00  

   ONGOING  

PURCHASE OF METALLIC MOBILE WATER 

TANK (WATER BOOSTER)-KODICH WARD 

KODIC

H 

                

1,099,80

0.00  
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PURCHASE OF TANKS (10,000LTRS) FOR 

KAMITO GIRLS AND NANGROTUM 

SECONDARY SCHOOLS 

                    

200,000.

00  

   PROCUREM

ENT STAGE  

PURCHASE AND SUPPLY OF WATER TANK 

AT TIYINEI-SUAM WARD 

SUAM SMARM

AR  

                  

200,000.

00  

200,00

0.00 

NIL  200,00

0.00 

COMPLETE/

PAYMENT 

PROCESS 

PURCHASE AND SUPPLY OF WATER PIPES 

(1 FOR 10000 LTRS AND 2 FOR 5000 LTRS) 

AND THREE WATER TANKS FOR 

CHEPUSAL WATER PROJECT-LELAN 

WARD(ROLLOVER) 

LELAN                    

800,000.

00  

    

PURCHASE OF SOLAR PANNELS, PIPES, 

TAPS, WATER TANKS AT OROLWO AND 

NAKWIJIT BOREHOLES(ROLLOVER)-

KODICH WARD 

KODIC

H 

-                

1,200,00

0.00  

- - - NOT YET 

STARTED  

PURCHASE OF CERTIFIED SEEDS                                   

-    

    

PURCHASE AND SUPPLY OF TREE 

SEEDLINGS FOR KAPKOGHIN AND TERER 

                    

500,000.

00  

   PROCUREM

ENT STAGE  

PURCHASE OF TREE SEEDLINGS FOR 

KOITUMO VILLAGE-KAPENGURIA WARD 

KAPEN

GURIA 

                

2,000,00

0.00  

    

PURCHASE AND DISTRIBUTION OF TREE 

SEEDLINGS FROM TAPACH WEST, 

KOKWOPSIS AND NYARKULIAN TREE 

NURSERY GROUPS -TAPACH WARD 

TAPAC

H 

                   

500,000.

00  

   PROCUREM

ENT STAGE  

PURCHASE OF POTTING TUBES FOR TREE 

NURSERIES-KAPENGURIA WARD 

KAPEN

GURIA 

                

2,300,00

0.00  

   NOT YET  

PURCHASE OF TREE SEEDLINGS TO BE 

DISTRIBUTED TO THE LAND SLIDE AREAS 

ACROSS THE WARD -KAPENGURIA 

WARD(ROLLOVER) 

KAPEN

GURIA 

LIMAKAI 

BUILDIN

G 

CONTRA

TORS 

               

1,950,00

0.00  

1,949,

500 

NIL  1,949,

500 

AWARDED  

 

g) HEALTH, SANITATION AND EMERGENCY SERVICES  

PROJECT NAME WARD CONTR

ACTOR 

BUDGET 

ALLOCAT

ION 

PROJ

ECT 

TEND

ER 

SUN 

TOTA

L 

PAYM

ENTS 

BALA

NCE 

STATUS 

COVID-19 GRANTS FROM NATIONAL 

GOVERNMENT 

KAPEN

GURIA 

HQ 

-                  

6,417,121.00  

- - 6,417,1

21.00 

AT 

SOURCIN

G STAGE  

WORLD BANK LOAN FOR 

TRANSFORMING HEALTH SYSTEMS 

FOR UNIVERSAL CARE PROJECT 

                 

67,346,327.0

0  

 7,887,8

25 

59,458,

502.00 

AT 

SOURCIN

G STAGE  

 COMPLETION OF KARENGER 

DISPENSARY  

RIWO LABOUR 

BASED 

                 

4,300,000.00  

- - 4,300,0

00.00 

STALLE

D AT 

LINDOL 
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 COMPLETION OF KAPCHEMOGEN 

MATERNITY WING  

BATEI  LABOUR 

BASED 

                 

1,000,000.00  

  1,000,0

00.00 

ONGOIN

G  

 PROPOSED CONSTRUCTION OF 

ABLUTION BLOCK AT ISOLATION 

WARD AT KCRH  

KAPEN

GURIA 

HQ 

WUUTU 

ENTERP

RISES 

LIMITED 

                 

5,000,000.00  

4,998,1

38.40 

0 4,998,1

38.40 

ONGOIN

G, AT 

FINISHIN

G  

 PROPOSED CONSTRUCTION OF 

OUTPATIENT DEPARTMENT(OPD) AT 

KACHELIBA HOSPITAL  

SUAM BUPROM 

SOLUTI

ONS LTD 

               

20,000,000.0

0  

32,509,

617.29 

 32,509,

617.29 

AT 

AWARDI

NG 

STAGE 

 PROPOSED CONSTRUCTION OF 

PEDIATRIC   WARD AT KABICHBICH 

HOSPITAL(ROLLOVER)  

LELAN  DOWAN

A 

AGENCI

ES 

LIMITED 

                 

4,999,761.00  

4,999,7

60.00 

4,999,7

60.00 

0 PHASE 

ONE 

WORKS 

COMPLE

TE 

 PROPOSED CONSTRUCTION OF 

PEDIATRIC   WARD AT KABICHBICH 

HOSPITAL(ROLLOVER)  

LELAN                    

2,000,000.00  

  2,000,0

00.00 

AWAITIN

G BILL 

OF 

QUANTI

TIES FOR 

PHASE 2 

 PROPOSED CONSTRUCTION OF 

PEDIATRIC WARD AT CHEPARERIA 

HOSPITAL(ROLLOVER)  

CHEPA

RERIA  

KONGOT 

MULTIDI

GICOM 

LIMITED 

                 

4,999,475.00  

4,991,4

74.20 

4,991,4

74.20 

0 PHASE 

ONE 

WORKS 

COMPLE

TE 

 PROPOSED CONSTRUCTION OF 

PEDIATRIC WARD AT CHEPARERIA 

HOSPITAL(ROLLOVER)  

CHEPA

RERIA  

                  

2,000,000.00  

  2,000,0

00.00 

AWAITIN

G BILL 

OF 

QUANTI

TIES FOR 

PHASE 2 

 PROPOSED CONSTRUCTION OF 

PEDIATRIC WARD AT SIGOR 

HOSPITAL(ROLLOVER)  

WEIWE

I  

NYONGI 

SUPPLIE

RS 

LIMITED 

                 

4,991,953.00  

4,999,9

52.64 

4,999,9

52.64 

0 PHASE 

ONE 

WORKS 

COMPLE

TE 

PROPOSED CONSTRUCTION OF 

PEDIATRIC WARD AT SIGOR 

HOSPITAL(ROLLOVER) 

WEIWE

I  

 2,000,000.00   2,000,0

00.00 

AWAITIN

G BILL 

OF 

QUANTI

TIES FOR 

PHASE 2 

 PROPOSED CONSTRUCTION OF RENAL 

UNIT SEPTIC TANK AT 

KCRH(ROLLOVER)  

KAPEN

GURIA 

HQ 

MTELO 

ENTERP

RISES 

LTD 

                 

4,362,346.00  

4,192,1

20.00 

4,192,1

20.00 

0 COMPLE

TE  

 PROPOSED CONSTRUCTION OF CHMT 

TOILET(ROLLOVER)  

KAPEN

GURIA 

HQ 

PELOW 

CONTRA

CTORS 

LIMITED 

                 

1,200,000.00  

1,187,4

22.00 

 1,187,4

22.00 

COMPLE

TE, 

PAYMEN
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T IN 

PROCESS  

 PROPOSED CONSTRUCTION OF 

LABORATORY AT SIGOR SUB-COUNTY 

HOSPITAL(ROLLOVER)  

WEIWE

I  

WESPO 

HARDW

ARE 

CONTRA

CTORS 

                 

3,332,634.00  

5,882,7

54.00 

2,550,1

20.00 

3,332,6

34.00 

ONGOIN

G, AT 

LINDOL 

 CONSTRUCTION OF TOILETS AT SIGOR 

SUB-COUNTY HOSPITAL  

WEIWE

I  

M/S 

NALUKU 

ENTERP

RISES 

LTD 

                    

354,000.00  

998,06

4.00 

646000 352,06

4.00 

STALLE

D, TO BE 

TERMIN

ATED 

 PROPOSED CONSTRUCTION OF 

PUBLIC TOILET AND WASHROOM AT 

KCRH  

KAPEN

GURIA 

HQ 

KAISAK

AT 

ENTERP

RISES 

LTD 

                      

56,188.00  

5,906,0

40.00 

5,906,0

40.00 

0 COMPLE

TE  

 RENOVATION OF PROCUREMENT 

OFFICE AT CHMT HQ(ROLLOVER)  

KAPEN

GURIA 

HQ 

CHAYK

A 

CONTRA

CTORS 

LIMITED 

                 

1,500,000.00  

1,499,7

40.00 

 1,499,7

40.00 

COMPLE

TE, 

PAYMEN

T IN 

PROCESS  

 RENOVATION AND EQUIPING OF 

DOCTORS LOUNGE  

KAPEN

GURIA 

HQ 

HECAM 

AGENCI

ES LTD 

                      

28,610.00  

1,471,3

90.40 

1,471,3

90.40 

0 COMPLE

TE  

 RENOVATION OF UTILITY ROOM AT 

ISOLATION WARD AT KCRH  

KAPEN

GURIA 

HQ 

                     

400,000.00  

  400,00

0.00 

AWAITIN

G BILL 

OF 

QUANTI

TIES  

CONSTRUCTION AND CIVIL WORKS         

 PURCHASE AND INSTALLATION OF 

HIGH LEVEL AND LOW-LEVEL WATER 

TANKS AT ISOLATION WARD  

KAPEN

GURIA 

HQ 

KINCAID 

ENTERP

RISES 

LIMITED 

                 

1,000,000.00  

997,94

8.00 

0 997,94

8.00 

ONGOIN

G  

 PROPOSED CONSTRUCTION OF 

GUARD HOUSE AND CHAINLINK 

FENCE AT ISOLATION WARD AT KCRH  

KAPEN

GURIA 

HQ 

KINCAID 

ENTERP

RISES 

LIMITED 

                 

2,597,890.00  

2,597,8

89.60 

0 2,597,8

89.60 

ONGOIN

G  

CHEPARERIA SUB-COUNTY HOSPITAL 

LABORATORY-ELECTRICAL AND 

MECHANICAL 

INSTALLATION(ROLLOVER) 

CHEPA

RERIA  

                  

3,500,000.00  

  3,500,0

00.00 

AT 

SOURCIN

G STAGE  

 SUPPLY, DELIVERY AND 

INSTALATION OF SUPPLY CABLE 

FROM POWERHOUSE TO ICU UNIT AT 

KCRH (KCRH POWER CABLES 

CONNECTION WORKS) (ROLLOVER)  

KAPEN

GURIA 

HQ 

CHERAN

GANY 

ELECTRI

CALS   

                 

1,034,001.00  

 

3,991,5

60.00  

 

2,967,0

00.00  

1,024,5

60.00 

STALLE

D  

 KACHELIBA SUB-COUNTY HOSPITAL 

CABLING AND POWER CONNECTION  

KACHE

LIBA 

SCH 

SHIRQU

E 

ENTERP

                 

2,400,000.00  

2,399,4

02.00 

2,399,4

02.00 

0 COMPLE

TE  
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RISES 

LTD 

 OXYGEN PIPING AT KCRH(ROLLOVER)  KAPEN

GURIA 

HQ 

DICTOU

S 

LIMITED 

                 

2,362,784.00  

2,266,9

55.52 

 2,266,9

55.52 

NOT 

STARTE

D 

PURCHASE OF VEHICLES AND 

OTHER TRANSPORT EQUIPMENT 

        

 PURCHASE OF MOTORCYCLES  KAPEN

GURIA 

HQ 

                     

420,000.00  

   AT 

SOURCIN

G STAGE 

 PURCHASE OF 1 AMBULANCE-

PENDING BILL  

KAPEN

GURIA 

HQ 

TOYOTA 

KENYA 

LIMITED 

                    

640,208.00  

21,677,

424.00 

21,037,

216.00 

640,20

8.00 

DELIVER

E AND IN 

USE 

 PURCHASE OF OFFICE FURNITURE 

AND GENERAL EQUIPMENGT  

        

 EQUIPING OF THEATRE AND EYE UNIT 

AT KACHELIBA SUBCOUNTY 

HOSPITAL(ROLLOVER)  

KACHE

LIBA 

HQ 

KWAKW

A 

CONSUL

TANT 

AND 

ENGINE

ERING 

WORKS 

LTD 

                 

5,000,000.00  

4,722,0

00.00 

 4,722,0

00.00 

AWAITIN

G 

CONTRA

CT 

SIGNING 

 PURCHASE OF OFFICE FURNITURE 

FOR ALALE AND KABICHBICH 

(ROLLOVER)  

ALALE  

LELAN  

                     

500,000.00  

                      

500,00

0.00  

AWAITIN

G USER 

SPECIFIC

ATIONS 

 SUPPLY AND DELIVERY OF 

FURNITURE FOR DOCTORS CALLROOM 

AT KCRH  

KAPEN

GURIA 

HQ 

                     

500,000.00  

                      

500,00

0.00  

AWAITIN

G USER 

SPECIFIC

ATIONS 

 PURCHASE OF X-RAY EQUIPMENT  KAPEN

GURIA 

HQ 

                  

3,000,000.00  

                   

3,000,0

00.00  

AT 

SOURCIN

G STAGE  

 ENVIRONMENTAL IMAPCT 

ASSESSMENT(NEMA)  

KAPEN

GURIA 

HQ 

MAGAL 

ECOWO

RLD 

CONSUL

TS 

                        

8,039.00  

4,500,0

00 

4,491,9

61.00 

8,039.0

0 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

 TOTAL CURATIVE HEALTH 

SERVICES DEVELOPMENT 

EXPENDITURE  

               

162,151,337.

00  

    

 PROGRAMME 4: FACILITY 

IMPROVEMENT SERVICES  

   

APPROVE

D 

SUPPLEM

ENTARY 1 

FY 

2021/2022  

    

REFURBISHMENT OF BUILDINGS         
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 RENOVATION/EXTENSION OF OFFICE 

AT KACHELIBA HOSPITAL(ROLLOVER)  

KACHE

LIBA 

SCH 

                     

500,000.00  

                      

500,00

0.00  

AT 

SOURCIN

G STAGE 

RENOVATION AND EQUIPING OF 

DOCTORS HOUSE 

KAPEN

GURIA 

HQ 

                  

1,500,000.00  

                   

1,500,0

00.00  

AWAITIN

G BILL 

OF 

QUANTI

TIES 

SOFTWARE AND SERVER UPGRADE AT 

KCRH 

KAPEN

GURIA 

                  

2,200,000.00  

                   

2,200,0

00.00  

AT 

SOURCIN

G STAGE 

 PURCHASE OF NETWORKING AND 

COMPUTERS AT KAPENGURIA 

(ROLLOVER)  

KAPEN

GURIA 

                  

1,300,000.00  

                   

1,300,0

00.00  

AT 

SOURCIN

G STAGE 

 TOTAL FACILITY IMPROVEMENT 

SERVICES DEVELOPMENT 

EXPENDITURE  

                   

5,500,000.00  

    

 PROGRAMME 5: SUB PROGRAMME 

5.2: WARD SPECIFIC PROJECTS  

   

APPROVE

D 

SUPPLEM

ENTARY 1 

FY 

2021/2022  

    

CAPITAL GRANTS TO GEVERNMENT 

AGENCIES AND OTHER LEVELS OF 

GOVERNMENT 

        

CONSTRUCTION OF NYARPAT 

DISPENSARY-TAPACH WARD-

ROLLOVER 

TAPAC

H 

                                   

-    

    

CONSTRUCTION OF CHONGIS 

DISPENSARY-TAPACH WARD-

ROLLOVER 

TAPAC

H 

                                   

-    

    

CONSTRUCTION OF TAKAIYWA 

MATERNITY WING-MASOL WARD 

MASOL LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

FENCING OF KRIICH DISPENSARY-

ENDUGH WARD 

ENDUG

H 

LABOUR 

BASED 

                 

1,400,000.00  

                   

1,400,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

COMPLETION OF CHEPOLET 

DISPENSARY TOILETS AND FENCING-

ENDUGH WARD 

ENDUG

H 

LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN
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G FUNDS 

DISBURS

EMENT 

COMPLETION OF CHEWARANY 

DISPENSARY-ENDUGH 

ENDUG

H 

LABOUR 

BASED 

                    

435,000.00  

                      

435,00

0.00  

ONGOIN

G  

COMPLETION OF CHEPTRAM 

DISPENSARY STAFF HOUSE-ENDUGH 

WARD 

ENDUG

H 

LABOUR 

BASED 

                                  

-    

                                    

-    

 

CONSTRUCTION OF MATERNITY WING 

AT KAPTABUK DISPENSARY-LELAN 

WARD 

LELAN LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF KAPSANGAR 

DISPENSARY-LELAN WARD 

LELAN LABOUR 

BASED 

                 

2,000,000.00  

                   

2,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF MATERNITY WING 

AT CHESUPET DISPENSARY-LELAN 

WARD 

LELAN LABOUR 

BASED 

                 

1,500,000.00  

                   

1,500,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF CHEPKIYENY 

DISPENSARY-LELAN WARD 

LELAN LABOUR 

BASED 

                 

2,000,000.00  

                   

2,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF MBARA 

DISPENSARY-SEKERRR WARD 

SEKER

RR 

LABOUR 

BASED 

                 

2,000,000.00  

                   

2,000,0

00.00  

ONGOIN

G  

COMPLETION OF MORTOME 

DISPENSARY -MNAGEI WARD 

MNAG

EI 

LABOUR 

BASED 

                 

1,500,000.00  

                   

1,500,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

COMPLETION OF LOKORNOI 

DISPENSARY -MNAGEI WARD 

MNAG

EI 

LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

STALLE

D  
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COMPLETION OF TAMPALAL 

DISPENSARY ONGOING -MNAGEI 

WARD 

MNAG

EI 

LABOUR 

BASED 

                    

800,000.00  

                      

800,00

0.00  

ONGOIN

G, AT 

FINISHIN

G  

COMPLETION OF NASURET 

DISPENSARY -ALALE WARD 

ALALE LABOUR 

BASED 

                 

1,700,000.00  

                   

1,700,0

00.00  

ONGOIN

G  

COMPLETION OF KALAPATA 

DISPENSARY STAFF HOUSE -ALALE 

WARD 

ALALE LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  

COMPLETION OF CHESUSWON 

DISPENSARY-KASEI WARD 

KASEI LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G AT 

FINISHIN

G  

CONSTRUCTION OF CHEPKOSIL 

DISPENSARY-KASEI WARD 

KASEI LABOUR 

BASED 

                 

3,000,000.00  

                   

3,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF PUSIAN 

DISPENSARY -CHEPARERIA WARD 

CHEPA

RERIA 

LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  

COMPLETION OF MATERNITY WING AT 

OROLWO DISPENSARY-KODICH WARD 

KODIC

H 

M/S 

NGETO 

APDA 

LTD 

                    

700,000.00  

2,502,3

65 

1,729,7

92 

             

772,57

3.00        

ONGOIN

G   

COMPLETION OF CHEPSKIN 

DISPENSARY-KODICH WARD 

KODIC

H 

MS 

KOOPIL 

ENTERP

RISES 

LTD 

                    

700,000.00  

5,999,9

90.00 

4,646,2

30.64 

1,353,7

59.36 

ONGOIN

G  

COMPLETION OF LOKILELIAN 

DISPENSARY-KODICH WARD 

KODIC

H 

KODOM

ERI 

GENERA

L 

CONTRA

CTORS 

                    

800,000.00  

5,626,5

80.00 

4,682,9

10.34 

943,66

9.66 

ONGOIN

G  

COMPLETION OF STAFF HOUSES AT 

AGC CHEPNYAL DISPENSARY-SOOK 

WARD 

SOOK LABOUR 

BASED 

                    

400,000.00  

                      

400,00

0.00  

ONGOIN

G  

CONSTRUCTION OF MUNGIT 

DISPENSARY-SOOK WARD 

SOOK LABOUR 

BASED 

                 

1,500,000.00  

                   

1,500,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 
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COMPLETION OF LABORATORY AT 

CHEPNYAL DISPENSARY-SOOK WARD 

SOOK LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  

COMPLETION OF PARAYWA 

DISPENSARY-SIYOI WARD 

SIYOI LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  

COMPLETION OF LOPET DISPENSARY-

KIWAWA WARD 

KIWA

WA 

LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  

COMPLETION OF KAPKOGHUN 

DISPENSARY-KIWAWA WARD 

KIWA

WA 

LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  

RENOVATION OF POLE DISPENSARY-

RIWO WARD 

RIWO LABOUR 

BASED 

                    

400,000.00  

                      

400,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

RENOVATION OF NAUYAPONG 

DISPENSARY -ALALE WARD 

ALALE LABOUR 

BASED 

                    

400,000.00  

                      

400,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

RENOVATION OF NASAL DISPENSARY -

ALALE WARD 

ALALE LABOUR 

BASED 

                    

400,000.00  

                      

400,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

 RENOVATION OF KASEI DISPENSARY -

KASEI WARD 

KASEI LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

FENCING OF SASAK DISPENSARY -

ALALE WARD 

ALALE LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF CHEMALTIN 

DISPENSARY-LELAN WARD 

LELAN LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

ONGOIN

G  
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EQUIPING OF MURWONGAR 

DISPENSARY-SUAM 

SUAM LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

EQUIPPING OF NGOTUT DISPENSARY-

KAPCHOK WARD 

KAPCH

OK 

LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

EQUIPPING OF NAPITIRO DISPENSARY-

KAPCHOK WARD 

KAPCH

OK 

LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

EQUIPING OF TIYINEI DISPENSARY-

SUAM WARD 

SUAM LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

EQUIPPING OF KAPSAIT DISPENSARY-

LELAN WARD 

LELAN LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

COMPLETION OF PTARKONG 

DIPSPENSARY-BATEI WARD 

BATEI LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

ONGOIN

G  

COMPLETION OF KAMELEI 

DISPENSARY-TAPACH WARD 

TAPAC

H 

LABOUR 

BASED 

                    

600,000.00  

                      

600,00

0.00  

COMPLE

TED, 

NOT 

OPERATI

ONAL 

PURCHASE OF LAND FOR 

CHEPTURNGUNY DISPENSARY-

CHEPARERIA WARD 

CHEPA

RERIA 

LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 
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COMPLETION OF STAFF HOUSE AT 

NAGWOILAP DISPENSARY -ALALE 

WARD 

ALALE LABOUR 

BASED 

                 

1,000,000.00  

                   

1,000,0

00.00  

ONGOIN

G  

CONSTRUCTION OF MORTOME 

DISPENSARY-MNAGEI WARD 

MNAG

EI 

LABOUR 

BASED 

                 

1,700,000.00  

                   

1,700,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

 COMPLETION OF KAPLELACHKOROR 

DISPENSARY MATERNITY- MNAGEI 

WARD (ONGOING) 

MNAG

EI 

LABOUR 

BASED 

                 

2,000,000.00  

                   

2,000,0

00.00  

ONGOIN

G  

EQUIPING OF KALAPATA DISPENSARY- 

ALALE WARD 

ALALE LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

 EQUIPING OF NAGWOILAP 

DISPENSARY ALALE WARD(ONGOING) 

ALALE LABOUR 

BASED 

                    

500,000.00  

                      

500,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF STAFF HOUSES AT 

CHEPTRAM/TAKAR -ENDUGH WARD 

ENDUG

H 

LABOUR 

BASED 

                 

1,425,249.00  

                   

1,425,2

49.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

COMPLETION OF NAPITIRO 

DISPENSARY STAFF HOUSES-

KAPCHOK WARD 

KAPCH

OK 

LABOUR 

BASED 

                    

700,000.00  

                      

700,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

COMPLETION OF KALUKUNA 

DISPENSARY-KAPCHOK WARD 

KAPCH

OK 

LABOUR 

BASED 

                 

1,333,489.00  

                   

1,333,4

89.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

RENOVATION OF KATOPOTEN 

DISPENSARY -KODICH WARD 

KODIC

H 

LABOUR 

BASED 

                    

600,000.00  

                      

600,00

0.00  

NOT 

STARTE

D, 
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AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF CHEMORIN 

DISPENSARY -KODICH WARD 

KODIC

H 

LABOUR 

BASED 

                 

1,200,000.00  

                   

1,200,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF PSIRWO 

DISPENSARY-BATEI WARD 

BATEI LABOUR 

BASED 

                 

1,500,000.00  

                   

1,500,0

00.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF AUSKION 

DISPENSARY PIT LATRIN-RIWO WARD 

RIWO LABOUR 

BASED 

                    

200,000.00  

                      

200,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

CONSTRUCTION OF PIT LATRINES AT 

KRURU DISPENSARY-RIWO WARD 

RIWO LABOUR 

BASED 

                    

300,000.00  

                      

300,00

0.00  

NOT 

STARTE

D, 

AWAITIN

G FUNDS 

DISBURS

EMENT 

 CONSTRUCTION OF BUILDING          

COMPLETION OF STAFF HOUSE AT 

KONGELAI DISPENSARY-RIWO 

WARD(ROLLOVER) 

RIWO BUTTON

WOOD 

ENTERP

RISES 

LIMITED 

                 

2,879,975.00  

2,874,4

33.60 

0 2,874,4

33.60 

ONGOIN

G  

CONSTRUCTION OF STAFF HOUSE AT 

KIWAKAN DISPENSARY-SEKERRR 

WARD(ROLLOVER) 

SEKER

RR 

RURAL 

MARK 

LTD 

                 

1,719,269.00  

3,995,7

70.20 

3,034,8

07.00 

960,96

3.20 

ONGOIN

G  

PROPOSED CONSTRUCTION OF STAFF 

HOUSE AT KAMAYECH DISPENSARY -

RIWO WARD 

RIWO SOCHOO

N 

CONTRA

CTORS 

LTD 

                    

569,797.00  

3,874,6

78.40 

3,385,7

22.00 

488,95

6.40 

COMPLE

TED, IN 

USE, 

PAYMEN

T IN 

PROCESS 

COMPLETION OF   STAFF HOUSE AT 

SEBIT DISPENSARY-BATEI WARD 

BATEI CHEPCH

OI 

ENTERP

RISE 

                    

499,000.00  

3,799,3

01.60 

3,300,6

32.00 

498,66

9.60 

COMPLE

TED, 

PAYMEN
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T IN 

PROCESS 

CONSTRUCTION OF DISPENSARY AT 

PTOP-TAPACH WARD 

TAPAC

H 

M/S 

MUKOC

HO 

CONTRA

CTORS 

LTD 

                    

763,708.00  

5,999,1

72.00 

5,233,0

02.40 

766,16

9.60 

ONGOIN

G, AT 

FINISHIN

G 

CONSTRUCTION OF MATERNITY WING 

AT PARAYON DISPENSARY-TAPACH 

WARD 

TAPAC

H 

M/S 

CHEMA

NGAT 

COMPA

NY LTD 

                 

1,849,377.00  

5,986,6

90.00 

4,702,3

13.92 

1,284,3

76.08 

COMPLE

TED NOT 

IN USE, 

PAYMEN

T IN 

PROCESS 

CONSTRUCTION OF WARD BLOCK AT 

TAPACH DISPENSARY-TAPACH WARD 

TAPAC

H 

M/S 

CHEMA

NGAT 

COMPA

NY LTD 

                    

692,384.00  

5,897,0

80 

5,028,6

23.20 

868,45

6.80 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS  

COMPLETION OF NYARKULIAN 

MATERNITY WING BLOCK-TAPACH  

TAPAC

H 

M/S 

SEITO 

CONSTR

ATION 

LTD 

                    

204,280.00  

2,199,9

00.00 

2,199,9

00.00 

0 COMPLE

TED NOT 

IN USE 

SONDANY MATERNITY BLOCK 

FLOORING WITH TILES-TAPACH WARD 

TAPAC

H 

TAPUK 

GENERA

L 

CONTRA

CTORS  

                    

700,000.00  

699,71

2.00 

0 699,71

2.00 

AWAITIN

G 

CONTRA

CT 

SIGNING 

CONSTRUCTION OF AKIRIAMET 

DISPENSARY-MASOL WARD 

MASOL CHEPKO

SIR 

ENTERP

RISES 

LIMITED 

                 

5,000,000.00  

4,994,9

02.00 

 4,994,9

02.00 

ONGOIN

G  

COMPLETION OF MERUR DISPENSARY 

(PENDING BILL)-ENDUGH WARD 

ENDUG

H 

MS/ 

KALONG 

CONTRA

CTORS 

LTD 

                 

2,544,818.00  

5,994,8

14.20 

3,392,9

07.20 

2,601,9

07.00 

ONGOIN

G  

COMPLETION OF CHEPOLET 

DISPENSARY (PENDING BILL)-ENDUGH 

WARD 

ENDUG

H 

M/S 

SOCHOO

N 

BUILDIN

G 

CONTRA

CTORS 

LTD. 

                 

2,084,490.20  

5,969,4

90.00 

3,885,7

14.00 

2,083,7

76.00 

COMPLE

TED, 

NOT IN 

USE, 

PAYMEN

T IN 

PROCESS 

CONSTRUCTION OF KOSITOT 

DISPENSARY AND PIT LATRINE-

LOMUT WARD 

LOMUT M/S 

LOSAJO

S 

BUILDIN

                 

1,000,000.00  

5,990,9

05.84 

3,906,0

00.00 

2,084,9

05.84 

ONGOIN

G  
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G 

CONSTR

UCTION 

LTD 

PROPOSED RENOVATION OF OPD AT 

ANTI-MALARIA LOMUT DISPENSARY-

LOMUT WARD 

LOMUT M/S 

MALTUT

U 

YOUTH 

K 

ENTERP

RISES 

LTD 

                    

644,800.00  

2,646,3

80.00 

2,001,4

96.00 

644,88

4.00 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS  

COMPLETION OF SOBUKWO 

DISPENSARY (PENDING BILL)-BATEI 

WARD 

BATEI KAMET

U 

CONTRA

CTORS 

LTD 

                 

1,900,000.00  

5,999,8

00.00 

5,999,8

00.00 

0.00 COMPLE

TED, 

NOT IN 

USE 

COMPLETION OF PUSOL DISPENSARY-

BATEI WARD 

BATEI CHEMK

ULIA 

CONTRA

CTORS 

LTD 

                 

1,600,000.00  

5,909,5

04.00 

3,881,9

35.20 

2,027,5

68.80 

ONGOIN

G, AT 

FINISHIN

G  

CONSTRUCTION OF KOKWOSOSION 

DISPENSARY -WEIWEI WARD 

WEIWE

I 

ZUMAK

O 

COMPA

NY 

LIMITED 

                 

3,000,000.00  

4,999,3

91.20 

 

2,003,3

20.00  

2,996,0

71.20 

ONGOIN

G  

COMPLETION OF KODONGOU 

DISPENSARY-MNAGEI WARD 

MNAG

EI 

LALWA 

DEVELO

PMENT 

CO LTD 

                 

3,471,722.00  

5,895,3

17.20 

2,500,0

00.00 

3,395,3

17.20 

ONGOIN

G, AT 

LINDOL 

CONSTRUCTION OF PSIGIRIO 

DISPENSARY STAFF HOUSE-MNAGEI 

WARD 

MNAG

EI 

M/S 

RELNOY 

ENTERP

RISES 

CO.LTD 

                 

1,400,000.00  

3,999,5

62.00 

2,695,4

70.40 

1,304,0

91.60 

ONGOIN

G, AT 

FINISHIN

G 

PROPOSED COMPLETION OF SENETWO 

DISPENSARY (PENDING BILL)- 

CHEPARERIA WARD 

CHEPA

RERIA 

KAPKOL

INY 

SUPPLIE

S & 

BUILDIN

G 

CONTRA

CTORS 

LTD 

                 

1,849,156.00  

1,849,1

56.00 

1,849,1

56.00 

0 COMPLE

TED, IN 

USE 

COMPLETION OF YWALATEKE 

MATERNITY WING-CHEPARERIA 

WARD 

CHEPA

RERIA 

CHELIM

O 

COMPA

NY LTD 

                 

1,000,000.00  

5,970,7

75.20 

5,970,7

75.20 

0 COMPLE

TED  
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CONSTRUCTION OF PSERUM 

MATERNITY WING-CHEPARERIA 

WARD 

CHEPA

RERIA 

CHEPUN

YO 

BUILDIN

G 

CONTRA

CTORS 

                 

1,000,000.00  

5,898,1

01.00 

0 5,898,1

01.00 

ONGOIN

G  

COMPLETION OF CHEPTIANGWA 

MATERNITY WING -CHEPARERIA 

WARD 

CHEPA

RERIA 

M/S 

LOMORI

MOR 

ENTERP

RISES 

LTD 

                 

2,000,000.00  

5,900,5

00.00 

3,917,1

80.01 

1,983,3

19.99 

ONGOIN

G  

PROPOSED COMPLETION OF STAFF 

HOUSES AT KONYAO DISPENSARY-

KAPCHOK WARD (PENDING BILL) 

KAPCH

OCK 

M/S 

WEROPU

RAYI 

CONTRA

CTORS 

LTD 

                    

700,500.00  

1,402,9

00 

1,000,0

00.00 

402,90

0.00 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS  

CONSTRUCTION OF MATERNITY WING 

AT PSERUM DISPENSARY-

CHEPARERIA WARD(ROLLOVER) 

CHEPA

RERIA 

CHEPUN

YO 

BUILDIN

G 

CONTRA

CTORS 

                 

2,000,000.00  

5,898,1

01.00 

0 5,898,1

01.00 

ONGOIN

G  

CONSTRUCTION OF CHEMALTIN 

DISPENSARY-CHEPARERIA WARD 

CHEPA

RERIA 

LABOUR 

BASED  

                 

1,000,000.00  

  1,000,0

00.00 

ONGOIN

G  

CONSTRUCTION OF KOSITOT 

DISPENSRAY-LOMUT 

WARD(ROLLOVER) 

LOMUT M/S 

LOSAJO

S 

BUILDIN

G 

CONSTR

UCTION 

LTD 

                 

1,000,000.00  

5,990,9

05.84 

3,906,0

00.00 

2,084,9

05.84 

ONGOIN

G  

CONSTRUCTION OF SHALPOGH 

COMMUNITY DISPENSARY PIT 

LATRINE-CHEPARERIA WARD 

CHEPA

RERIA 

                     

500,000.00  

  500,00

0.00 

AT 

SOURCIN

G 

PROCESS 

COMPLETION OF KRIICH MATERNITY 

WING- ENDUGH WARD 

(ONGOING)(ROLLOVER) 

ENDUG

H 

SUK 

AND 

MERCH

ANTS 

LTD 

                 

2,000,000.00  

1,999,3

80.00 

0             

1,999,3

80.00  

 

COMPLE

TED, 

NOT IN 

USE, 

PAYMEN

T IN 

PROCESS 

COMPLETION OF SHALPOGH 

DISPENSARY-CHEPARERIA 

WARD(ROLLOVER) 

CHEPA

RERIA 

KACHE

MARICH 

ENTERO

RISES 

LTD 

                    

457,724.00  

5,630,4

54.00 

5,137,7

56.00 

492,69

8.00 

ONGOIN

G, AT 

FINISHIN

G 
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CONSTRUCTION AND COMPLETION OF 

SIMOTWO DISPENSARY-LELAN 

WARD(ROLLOVER)-PENDING BILL 

LELAN MOKOY

ON 

ENTERP

RISES 

LTD 

                    

387,937.00  

5,935,5

66.00 

5,422,8

84.00 

512,68

2.00 

COMPLE

TED, 

NOT IN 

USE, 

PAYMEN

T IN 

PROCESS 

COMPLETION OF SOLION DISPENSARY-

WEIWEI WARD(ROLLOVER) 

WEIWE

I 

CHEPTIR

A 

ENTERP

RISES 

LTD 

                    

895,857.00  

1,875,6

27.20 

1,492,8

26.40 

382,80

0.80 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

RENOVATION OF LENGOROK 

DISPENSARY (PENDING BILL)-ALALE 

WARD 

ALALE CHEROL 

INVEST

MENT 

CO LTD 

                    

750,000.00  

 

1,250,0

00.00  

 

500,00

0.00  

750,00

0.00 

COMPLE

TED, IN 

USE, 

PAYMEN

T IN 

PROCESS 

RENOVATION OF KASITOT 

DISPENSARY (PENDING BILL)-ALALE 

WARD 

ALALE CHEROL 

INVEST

MENT 

                    

715,650.00  

 

1,215,6

50.00  

 

500,00

0.00  

715,65

0.00 

COMPLE

TED, IN 

USE, 

PAYMEN

T IN 

PROCESS 

CONSTRUCTION OF CHEPOKACHIM 

DISPENSARY-ENDUGH WARD 

ENDUG

H 

CHEPCH

EKAI 

CONTRA

CTORS 

LIMITED 

                    

651,913.00  

5,978,1

76 

5,348,0

87.83 

630,08

8.17 

COMPLE

TED, 

NOT IN 

USE, 

PAYMEN

T IN 

PROCESS 

RENOVATION OF PTOYO HEALTH 

CENTRE-ENDUGH WARD 

ENDUG

H 

                     

715,300.00  

  715,30

0.00 

AT 

SOURCIN

G STAGE  

CONSTRUCTION OF WARD BLOCK AT 

SINA DISPENSARY-TAPACH WARD 

TAPAC

H 

ROBTAN

Y AND 

SONS 

ENTERP

RISE 

                 

2,062,609.00  

5,898,2

40.40 

4,001,0

00.40 

1,897,2

40.00 

COMPLE

TED 

PAYMEN

T IN 

PROCESS

,  

CONSTRUCTION OF WARD BLOCK AT 

TAPACH DISPENSARY-TAPACH WARD 

TAPAC

H 

M/S 

CHEMA

NGAT 

COMPA

NY LTD 

                    

247,292.00  

5,897,0

80 

5,028,6

23.20 

868,45

6.80 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

PROPOSED CONSTRUCTION OF TWIN 

STAFF HOUSE AT TALON DISPENSARY 

-SEKERRR WARD 

SEKER

RR 

PAKO 

CONTRA

CTORS 

LTD 

                    

960,000.00  

3,757,1

93.00 

3,181,6

20.80 

575,57

2.20 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS  
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COMPLETION OF PROPOI DISPENSARY-

CHEPARERIA WARD 

CHEPA

RERIA 

M/S SUK 

AND 

MERCH

ANTS 

LTD 

                    

355,455.00  

5,555,4

55.00 

5,200,0

00.00 

355,45

5.00 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

CONSTRUCTION OF PIT LATRINE AT 

POROWO DISPENSARY-LELAN WARD 

LELAN                      

400,000.00  

   AT 

SOURCIN

G STAGE  

CONSTRUCTION OF KRENGOT 

DISPENSARY-SIYOI WARD 

SIYOI KANGAL

AN 

CONTRA

CTORS 

LTD 

                      

12,063.00  

5,388,8

32.20 

3,387,9

37.96 

 

12,063.

00  

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

CONSTRUCTION OF KOTIT 

DISPENSARY PIT LATRINE-ENDUGH 

WARD 

ENDUG

H 

SUK 

AND 

MERCH

ANTS 

LTD 

                    

400,000.00  

399,24

5.67 

0 399,24

5.67 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

CONSTRUCTION AND CIVIL WORKS         

FENCING OF CHEMAKEW 

DISPENSARY-RIWO WARD 

RIWO                   

1,000,000.00  

   AT 

SOURCIN

G STAGE 

FENCING OF KRENGOT DISPENSARY-

SIYOI WARD 

SIYOI                                    

-    

    

ELECTRICAL WORKS AT YWALATEKE 

GENERAL WARD AND MATERNITY 

BLOCK-CHEPARERIA WARD (PENDING 

BILL) 

CHEPA

RERIA 

HENSAM 

ENTERP

RISES 

LTD 

                 

1,009,835.40  

 

1,458,0

70.00  

 

448,23

4.60  

1,009,8

35.40 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

CHAINLINK FENCING, GATE AND 

STAFF QUARTERS RENOVATION FOR 

NAPITIRO DISPENSARY-KAPCHOK 

WARD 

KAPCH

OCK 

HENFOR

D 

LIMITED 

                 

1,000,000.00  

999,94

3.00 

0 999,94

3.00 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS 

PROPOSED CHAINLINK FENCE AT 

WAKOR DISPENSARY-WEIWEI WARD 

WEIWE

I 

TAPASIA

K 

CONTRA

CTORS 

LTD 

                    

569,797.40  

 

769,99

6.40  

 

200,00

0.00  

569996

.40 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS  

PURCHASE OF 5,000 LTS TANK EACH 

FOR TUWIT, NGOTUT, NAPITIRO, 

LOSAM, KALUKUNA AND MADING 

DISPENSARIES-KAPCHOK WARD 

KAPCH

OCK 

SONDAN

Y 

ENTERP

RISES 

LTD 

                    

300,000.00  

298,50

0.00 

0 298,50

0.00 

NOT 

SUPPLIE

D AND 

DELIVER

ED  

FENCING OF NYANGAITA 

DISPENSARY-MASOL WARD 

MASOL ZUMAK

O CO. 

LTD 

                    

156,484.00  

156,48

4.00 

 156,48

4.00 

COMPLE

TED, 

PAYMEN

T IN 

PROCESS  

PURCHASE OF OFFICE FURNITURE 

AND GENERAL EQUIPMENT 
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EQUIPING OF KRENGOT DISPENSARY-

SIYOI WARD 

SIYOI                      

400,000.00  

   AT 

SOURCIN

G STAGE 

EQUIPING OF LABORATORY AT 

KIWAWA DISPENSARY-KIWAWA 

WARD 

KIWA

WA 

                     

800,000.00  

   AT 

SOURCIN

G STAGE 

PURCHASE OF BEDS AND MATRESSES 

FOR PARAYWA, KAIBOSAND TALAU 

MATERNITIES-SIYOI WARD 

SIYOI KANGAL

AN 

CONTRA

CTORS 

LTD 

                    

600,000.00  

600,00

0.00 

0 600,00

0.00 

SUPPLIE

D AND 

DELIVER

ED 

READY 

FOR USE 

EQUIPING OF KATOPOTEN 

DISPENSARY (SOLAR SYSTEM)-

KODICH 

KODIC

H 

                     

500,000.00  

   AT 

SOURCIN

G STAGE  

 PURCHASE OF SPECIALISED PLANT 

& EQUIPMENT  

        

PURCHASE OF MAMA KITS-KAPCHOK 

WARD 

KAPCH

OK 

KAPCHO

K 

HARDW

ARE 

AND 

CONTRA

CTORS 

LTD 

                    

400,000.00  

390,00

0.00 

0 390,00

0.00 

NOT 

SUPPLIE

D AND 

DELIVER

ED 

 

 

h) TOURISM, CULTURE, GENDER, AND SOCIAL SERVICES  

PROJECT NAME WARD CONTRACT

OR 

BUDGET 

ALLOCATION 

PROJECT 

TENDER 

SUM 

TOTAL 

PAYMEN

TS 

STATUS 

CONSTRUCTIO

N OF 

BUILDINGS  

       

COMPLETION OF 

MTELO 

COTTAGES 

KAPENGU

RIA 

TENDERING                  10,000,000.00                   

10,000,000

.00  

 REQUISITION 

STAGE 

KOPOCH 

TOURIST 

HOTEL-

PENDING BILL 

 KIDE 

ENTERPRIS

ES 

                 14,712,304.00                   

14,712,304

.00  

14,712,304.

00 

FULLY PAID, 

THOUGH THE 

CONTRACTOR 

CLAIMS, THAT 

IS YET TO BE 

EVALUATED 

PROPOSED 

CONSTRUCTION 

OF TOILET AND 

KITCHEN 

(PENDING BILL) 

KAPENGU

RIA 

YOO NYO 

KARAM 

                      820,000.00                        

820,000.00  

 

410,000.00 

PAYMENTS 

ON PROCESS 

CONSTRUCTIO

N AND CIVIL 

WORKS 
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FENCING OF 

CHEPARERIA 

YOUTH 

EMPOWERMENT 

CENTRE 

CHEPARER

IA 

                    1,000,000.00                     

1,000,000.

00  

0 REQUISITION 

STAGE 

PROPOSED 

LEVELLING OF 

PLAYING FIELDS 

AT SIGOR, 

CHEPARERIA 

AND RUNO 

(PENDING BILL) 

WEIWEI, 

CHEPARER

IA 

SOLIONGOT                    1,549,398.00                     

1,549,398.

00  

0 PAYMENT ON 

PROCESS 

PURCHASE OF 

SPORTS BUS 

 ISUZU EAST 

AFRIKA 

                   7,000,000.00                     

7,800,000.

00  

0 ON PROCESS, 

AND 800, 000 

FACTORED IN 

SUPPLEMENT

ARY  

 TOTAL 

GENDER, 

YOUTH & 

SPORTS 

DEVELOPMENT  

                   35,081,702.00                   

35,081,702

.00  

  

CONSTRUCTIO

N AND CIVIL 

WORKS 

        

LEVELING OF 

TANGASIA 

SPORTS FIELD-

TAPACH WARD 

TAPACH                     1,000,000.00                     

1,000,000.

00  

0 REQUISITION 

STAGE 

LEVELING OF 

KAPKUNYUK 

PRIMARY 

SCHOOL 

PLAYING FIELD-

LELAN WARD 

LELAN BAMBOO 

SPRINKLES 

LTD 

                      999,920.00                        

999,920.00  

0 FULLY PAID 

LESS 

RETENTION 

EXTENSION OF 

KAPKUNYUK 

PRIMARY 

SCHOOL FIELD 

LEVELLING-

LELAN WARD 

LELAN                        500,000.00                        

500,000.00  

0 ON PROCESS 

LEVELLING OF 

CHEPUNGON 

FIELD-LELAN 

WARD 

LELAN                     1,000,000.00                     

1,000,000.

00  

0 REQUISITION 

STAGE 

LEVELING OF 

FIELD AT 

SAMOR 

PRIMARY -

BATEI WARD 

BATEI DOWANA 

AGENCIES 

                   1,500,000.00                     

1,500,000.

00  

0 PAYMENT 

STAGE 
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COMPLETION OF 

KERELWA 

LEVELLING-

BATEI WARD 

BATEI DOWANA                       800,000.00                        

800,000.00  

0 PAYMENT 

STAGE 

COMPLETION OF 

BEADS SHADE 

FOR USHANGA 

WOMEN-

CHEPARERIA 

WARD 

CHEPARER

IA 

                       500,000.00                        

500,000.00  

0 REQUISITION 

STAGE 

BUSH CLEARING 

AND LEVELLING 

OF KODICH 

BOYS 

SECONDARY 

FIELD-KODICH 

WARD 

KODICH                         600,000.00                        

600,000.00  

0 REQUISITION 

STAGE 

LEVELLING OF 

GALIB PRIMARY 

SCHOOL 

PLAYGROUND- 

MNAGEI WARD 

(ONGOING) 

MNAGEI LABOUR 

BASED 

                      499,558.00                        

499,558.00  

0 PAYMENT 

STAGE 

RENOVATION 

OF YASS SHRINE 

AT ST. FRANCIS -

CHEPOTWO-

SEKERRR WARD 

SEKERRR                        465,131.00                        

465,131.00  

0 REQUISITION 

STAGE 

 PURCHASE OF 

SPECIALISED 

PLANT & 

EQUIPMENT  

        

PURCHASE OF 

TENTS -RIWO 

WARD 

RIWO                        500,000.00                        

500,000.00  

0 REQUISITION 

STAGE 

PURCHASE AND 

SUPPLY OF IRON 

SHEETS TO 

SUPPORT 

VULNARABLE 

WOMEN(TURKW

EL)-ENDUGH 

WARD 

ENDUGH                        800,000.00                        

800,000.00  

0 REQUISITION 

STAGE 

PURCHASE OF 

IRONSHEETS 

FOR KAMAA 

WOMEN 

GROUPS-

KAPCHOK 

WARD 

KAPCHOK                     4,000,000.00                     

4,000,000.

00  

0 REQUISITION 

STAGE 
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PURCHASE OF 

IRONSHEETS 

FOR KOO 

WOMEN 

GROUPS-

KAPCHOK 

WARD 

KAPCHOK                     3,000,000.00                     

3,000,000.

00  

0 REQUISITION 

STAGE 

PURCHASE OF 

USHANGA 

MATERIALS TO 

SUPPORT 

WOMEN 

GROUPS-

MNAGEI WARD 

MNAGEI                                      

500,000.00   

                                    

500,000.00 

0 REQUISITION 

STAGE 

PURCHASE OF 

IRONSHEETS-

SUAM WARD 

SUAM TARAK 

COMPANY 

                   2,487,680.00                     

2,487,680.

00  

0 PAYMENT 

STAGE: 

DISTRIBURTIO

N LIST 

SIGNED. 

 

i)   FINANCE AND ECONOMIC PLANNING 

F

Y 

 Projects 

descriptio

n   

WARD CONTRAC

TOR  

 ESTIMATED 

SUPPLEMENT

ARY 1 FY 

2021/2022  

PROJEC

T  

TENDER 

SUM 

TOTAL 

PAYME

NTS 

TOTAL 

BALANC

E 

PROJE

CT 

STATU

S 

REMAR

KS 

Capital Grants to Government Agencies and Other Levels of Government 

 

 KDSP 
Level II 

Grant 

Kapeng
uria 

MOKS 
Contractors 

Enterprises 

Ltd 

                
66,268,057.00  

52,174,42
2.00 

0 52,174,42
2.00 

New Proposed 
Radiolog

y block 

at KCRH 

CONSTRUCTION OF BULIDING 

 Constructi
on of 

School 

Staff 
Houses at 

Masol 

Integrated 
Project 

Masol CHELINI 

CONTRACT

ORS LTD 

 

0               

5,983,140.

80  

 

0 0 Not 
Started 

Project 
Terminat

ed 

 Sanitation 

Facilities 
for 

Revenue 

Shades 

Across 

the 
County 

M/s Ptukony 

contractor ltd 

 

                 

2,000,000.00  

             

2,669,508.

00  

 

2,000,000 0 Complet

ed 

Fully 

Paid 

 Proposed 

Constructi

on of 
Adminstrat

ion Block 

for Masol 
Intergrated 

Project 

(ROLLOV
ER) 

Masol  

CHEPKOSIR 

ENTERPRIS

ES LTD 

 

                  

1,000,515.00  

                                    

 0                   

1,000,515.

00  

 

Ongoing Tax 

issues in 

project 
payments 

 Proposed 

Constructi

on of 
Classroom 

Block for 

Masol 
Intergrated 

Project 

(ROLLOV
ER) 

Masol CECIL 

ENGINEERI

NG LTD 

 

                 

1,575,550.00  

                 

1,575,550.

00 

0              

1,575,550.

00  

 

Ongoing  
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 Proposed 

constructio
n of health 

centre for 

Masol 
Intergrated 

Project 

(ROLLOV
ER) 

Masol CHEPKOSIR 

ENTERPRIS

ES LTD 

 

                 

1,660,738.00  
             

6,196,888.

00  

 

1,160,223                 

500,515.0

0  

 

Ongoing  

 

j) TRADE, INDUSTRIALIZATION, INVESTMENT AND CO-OPERATIVES 

DEVELOPMENT 

PROJECT NAME WARD CONTR

ACTOR 

BUDGET 

ALLOCA

TION 

PROJ

ECT 

TEND

ER 

SUM 

TOTA

L 

PAY

MEN

T 

BALA

NCE 

STATU

S 

CONSTRUCTION OF BUILDING         

CONSTRUCTION OF WEST POKOT COUNTY 

MILK PROCESSING PLANT AT KABICHBICH 

LELAN MILIKI 

DEVEL

OPMEN

T 

COMPA

NY 

LIMITE

D 

          

28,641,561

.00  

 

28,999

,238.0

0 

 

15,357

,676.9

8 

 

 

13,641

,561.0

2 

 

ONGOI

NG 

CONSTRUCTION OF WEST POKOT COUNTY 

MANGO PROCESSING PLANT AT LOMUT 

LOMU

T 

RONAF

RIK 

COMPA

NY 

LIMITE

D 

            

6,343,426.

00  

 

12,054

,667.8

0 

 

7,288,

757.90 

 

4,765,

909.90 

 

ONGOI

NG 

CONSTRUCTION OF PIT LATRINE AT 

BENDERA MARKET(ROLLOVER) 

KAPEN

GURIA 

KONGO

T 

MULTID

IGICOM  

               

498,568.00  

 

498,56

8.00 

 

498,56

8.00 

 

0 

 

COMP

LETE 

SUPPLY AND DELIVERY OF SACCO 

COMPUTERS AND ACCESSORY 

 NEW 

LOOK 

COMPU

TERS 

LIMITE

D 

            

2,998,000.

00  

 

2,998,

000.00 

 

0 

 

2,998,

000.00 

COMP

LETE 

CONSTRUCTION AND CIVIL WORKS         

FENCING OF KAMELEI MARKET TAPAC

H 

             

2,400,000.

00  

- - -  

FENCING OF MANGO PROCESSING PLANT  LOMU

T 

WESPE

C 

AGENCI

ES 

LIMITE

D 

            

3,000,000.

00  

 

2,998,

971.20 

 

0 

 

2,998,

971.20 

 

COMP

LETE 

AWAIT

ING 

PAYM

ENT 



194 

 

CONSTRUCTION OF KANYARKWAT MARKET 

SHADE/OPEN AIR MARKET 

RIWO              

5,000,000.

00  

- - -  

NOT 

COMM

ENCED 

ORTUM FRESH PRODUCE MARKET (PENDING 

BILL) 

BATEI              

2,000,000.

00  

 

22,558

,083.0

0 

 

17,116

,343.4

9 

 

5,441,

739.51 

 

ONGOI

NG 

PURCHASE OF SPECIALISED PLANT, EQUIP 

& MACHINERY 

        

PURCHASE OF MACHINARY FOR MANGO 

PROCESSING PLANT AT LOMUT 

LOMU

T 

           

30,000,000

.00  

- - -  

AT 

TENDE

RING 

PURCHASE AND INSTALLATION OF SACCO 

MANAGEMENT SYSTEM(ROLLOVER) 

 BYTES 

AND 

CODES 

LIMITE

D 

            

4,495,000.

00  

4,495,

000.00 

0 4,495,

000.00 

COMP

LETE 

PURCHASE AND INSTALLATION OF ICT 

NETWORKING EQUIPMENTS FOR WEPESA 

(ROLLOVER 

 BYTES 

AND 

CODES 

LIMITE

D 

            

1,495,000.

00  

              

1,495,

000.00  

              

1,495,

000.00  

0 COMP

LETE 

RESEARCH, FEASIBILITY STUDIES, 

PROJECT PREPARATION AND DESIGN, 

PROJECT SUPERVISION 

        

ENVIRONMENTAL IMPACT ASSESSMENT 

FOR MILK PROCESSING PLANT(ROLLOVER) 

 MAGAL 

ECO 

WORLD 

            

1,500,000.

00  

1,499,

950.00 

1,499,

950.00 

0 COMP

LETE 

ACQUISITION OF LAND         

PURCHASE OF LAND FOR KACHELIBA 

MARKET(ROLLOVER) 

                 

500,000.00  

                

500,00

0.00  

0                 

500,00

0.00  

COMP

LETE 

TOTAL COOPERATIVES DEVELOPMENT 

EXPENDITURE 

            

88,871,555

.00  

    

PROGRAMME 3: SUB PROGRAMME 3.2: 

WARD SPECIFIC PROJECTS 

  
 

    

SPECIALISED MATERIAL AND SUPPLIES         

PURCHASE AND SUPPLY OF PACKAGING 

EQUIPMENTS OF HONEY TO KODICH 

FARMERS CO-OPERATIVE-KODICH WARD 

KODIC

H 

             

1,700,000.

00  

    

OTHER CAPITAL TRANSFERS, GRANTS 

AND SUBSIDIES 

        

SUPPORT OF PYEPOYWO WOMEN GROUP-

KASEI WARD 

                 

400,000.00  

    

SUPPORT OF SARAMEE COOLING PLANT-

LELAN WARD 

LELAN                 

200,000.00  
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SUPPORT OF SIYOI MULTI-PRODUCE 

COOPERATIVE SOCIETY-SIYOI WARD 

SIYOI                 

800,000.00  

    

SUPPORT OF TULWET COOPERATIVE 

SOCIETY -SIYOI WARD 

SIYOI                 

400,000.00  

    

SUPPORT OF NARII FARMERS COOPERATIVE 

SOCIETY LIMITED(COFFEE)-TAPACH WARD 

TAPAC

H 

                

550,000.00  

    

SUPPORT OF MOKOYON COOPERATIVE 

(FARM INPUTS)-LELAN WARD 

LELAN              

1,000,000.

00  

    

SUPPORT OF KAPCHOK COOPERATIVES-

KAPCHOK WARD 

KAPC

HOK 

                

500,000.00  

    

SUPPORT OF PYEPOYWO SELF HELP GROUP-

KAPCHOK WARD 

KAPC

HOK 

                

500,000.00  

    

CONSTRUCTION OF BUILDING         

COMPLETION OF KAPLELACH MILK 

COOLING PLANT-BATEI WARD 

BATEI                               

-    

    

CONSTRUCTION AND CIVIL WORKS         

CONSTRUCTION OF MARKET SHADE AT 

NYARKULIAN-TAPACH WARD 

TAPAC

H 

CHEMA

NGAT 

COMPA

NY 

LIMITE

D 

            

2,000,000.

00  

1,999,

515.00 

0 1,999,

515.00 

ONGOI

NG 

CONSTRUCTION OF BODABODA SHADE AT 

SINA-TAPACH WARD 

TAPAC

H 

-                

600,000.00  

- - - AT 

TENDE

RING 

STAGE 

FENCING OF KONGELAI MARKET-RIWO 

WARD 

RIWO                

1,000,000.

00  

- - - AT 

TENDE

RING 

STAGE 

CONSTRUCTION OF AKIRIAMET BODABODA 

SHADE-MASOL WARD 

MASO

L 

                 

500,000.00  

- - - AT 

TENDE

RING 

STAGE 

COMPLETION OF SEBIT MARKET SHADE-

BATEI WARD 

BATEI                  

700,000.00  

    

SOBUKWO BODABODA SHADE-BATEI WARD BATEI -                 

600,000.00  

- - - AT 

TENDE

RING 

STAGE 

INSTALLATION OF STREET LIGHTS AT 

MAKUTANO-MNAGEI WARD 

MNAG

EI 

PKASA 

GENER

AL 

COMPA

NY 

LIMITE

D 

           

          

1,500,000.

00   

 

1,495,

000.00 

0 1,495,

000.00 

COMP

LETE 

CONSTRUCTION OF BODABODA SHEDS AT 

PARAYWA-SIYOI WARD 

SIYOI -                

500,000.00  

- - - AT 

TENDE
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RING 

STAGE 

CONSTRUCTION OF BODABODA SHEDS AT 

KRENGOT-SIYOI WARD 

SIYOI -                

500,000.00  

- - - AT 

TENDE

RING 

STAGE 

CONSTRUCTION OF MARKET SHADE AT 

KATIKOMOR MARKET-RIWO WARD 

RIWO CHELIM

O 

COMPA

NY 

LIMITE

D 

            

1,000,000.

00  

999,99

8.90 

0 999,99

8.90 

ONGOI

NG 

CONSTRUCTION OF BODABODA SHED AT 

KITELAKAPEL-RIWO WARD 

RIWO -                

500,000.00  

- - - AT 

TENDE

RING 

STAGE 

CONSTRUCTION OF MARKET SHADE AT 

SEBIT-BATEI WARD(ROLLOVER) 

BATEI SEPULI

ON 

COMPA

NY 

LIMITE

D 

              

1,199,884.

00  

1,199,

880.80 

0 1,199,

880.80 

NOT 

COMM

ENCED 

CONSTRUCTION OF KAPLELACH COOLER 

ONGOING -BATEI WARD(ROLLOVER) 

BATEI CHELIM

O 

COMPA

NY 

LIMITE

D 

            

2,699,999.

00  

4,499,

999.60 

1,800,

000 

2,699,

999.60 

COMP

LETE 

CONSTRUCTION OF CHEPAIYWAT BODA 

BODA SHED -MASOL WARD (ROLLOVER) 

MASO

L 

ROYELS 

LIMITE

D 

               

498,962.00  

498,96

2.00 

0 498,96

2.00 

COMP

LETE 

CONSTRUCTION OF TAKAIYWA BODA BODA 

SHED -MASOL WARD (ROLLOVER) 

MASO

L 

COMPL

ETE 

               

498,985.00  

498,98

5.00 

0 498,98

5.00 

COMP

LETE 

CONSTRUCTION OF JUA KALI WORKSHOP AT 

KODICH-KODICH WARD(ROLLOVER) 

KODIC

H 

PAHESO 

COMPA

NY 

LIMITE

D 

               

799,599.00  

799,59

9.60 

0 799,59

9.60 

NOT 

COMM

ENCED 

CONSTRUCTION OF BODA BODA SHED AT 

KAPTABUK-LELAN WARD(ROLLOVER) 

LELAN LODOM

O 

COMPA

NY 

LIMITE

D 

               

498,400.00  

498,40

0.00 

0 498,40

0.00 

COMP

LETE 

CONSTRUCTION OF BODABODA SHADE AT 

KERINGET CENTRE- MNAGEI WARD 

(NEW)(ROLLOVER) 

MNAG

EI 

                              

-    

    

CONSTRUCTION OF BODABODA SHED AT 

KATIKOMOR MARKET-RIWO 

WARD(ROLLOVER) 

RIWO TEMOO 

CONTR

ACTOR

S 

               

499,999.00  

499,99

9.44 

0 499,99

9.44 

COMP

LETE 
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COMPA

NY 

LIMITE

D 

CONSTRUCTION OF MARKET SHED AT 

SEREWO MARKET-RIWO WARD(ROLLOVER) 

RIWO KAPSIM

ATIA 

CONTR

ACTOR

S 

COMPA

NY 

LIMITE

D 

               

999,943.00  

999,94

3.20 

0 999,94

3.20 

ONGOI

NG 

PURCHASE OF OFFICE FURNITURE AND 

GENERAL EQUIPMENT 

        

EQUIPING OF KAPLELACH MILK COOLING 

PLANT-BATEI WARD 

BATEI -                

800,000.00  

- - - NOT 

COMM

ENCED 

PURCHASE OF SPECIALISED PLANT, EQUIP 

& MACHINERY 

                               

-    

    

PURCHASE AND SUPPLY OF UMBRELLA 

SHADES FOR TRADERS-SUAM WARD 

SUAM                 

500,000.00  

    

PURCHASE AND SUPPLY OF BLOCK 

MOLDERS AND IRONSHEETS TO KODICH 

NETWORK SILK GROUP-KODICH WARD 

KODIC

H 

KASHA

KAT 

CONTR

ACTOR

S 

               

800,000.00  

800,00

0.00 

0 800,00

0.00 

NOT 

COMM

ENCED 

k)  COUNTY EXECUTIVE 

PROJECT NAME WAR

D 

CONTRACTO

R 

BUDGET 

ALLOCATION 

PROJEC

T 

TENDE

R SUM 

TOTAL 

PAYMEN

T 

BALANC

E  

STATUS 

CONSTRUCTION 

OF BUILDING 

        

CONSTRUCTION 

OF COUNTY 

COMMISSIONER'S 

OFFICE 

(ONGOING 

PROJECT) 

 MOKS 

CONSTRUCTI

ON 

ENTERPRISES 

                

15,500,252.00  

 6,618,953 8,881,299 ONGOING 

PROPOSED 

CONSTRUCTION 

OF GOVERNORS 

OFFICE 

COMPLEX AT 

KAPENGURIA 

 GAGABA 

INVESTMENT

S 

                

95,000,000.00  

 32,188,552 62,811,44

8 

ONGOING 

CONSTRUCTION 

OF PIT LATRINE 

AT KASEI WARD 

OFFICE (PENDING 

BILL) 

                       

500,000.00  

 - 500,000 ONGOING 



198 

 

CONSTRUCTION 

OF SUB-COUNTY 

OFFICE AT SIGOR 

(PENDING BILL) 

                    

2,127,637.00  

 - 2,127,637 ONGOING 

CONSTRUCTION 

OF SUB-COUNTY 

OFFICE AT 

CHEPARERIA 

(PENDING BILL) 

                       

895,106.00  

 - 895,106 ONGOING 

CONSTRUCTION 

OF SUB COUNTY 

OFFICE AT 

KONYAO 

(PENDING BILL) 

                       

418,362.00  

 - 418,363 TO BE 

TERMINATE

D 

CONSTRUCTION 

OF KODICH 

WARD OFFICE 

(PENDING BILL) 

 KODOMERI 

GENERAL 

CONSTRUCTI

ON 

                  

1,311,234.00  

 - 1,311,234 COMPLETE

D 

CONSTRUCTION 

OF SOOK WARD 

OFFICE (PENDING 

BILL) 

                       

200,000.00  

 - 200,000 ONGOING 

CONSTRUCTION 

OF SEKERRR 

WARD OFFICE 

(PENDING BILL) 

                       

927,580.00  

 - 927,580 ONGOING 

CONSTRUCTION 

OF RIWO WARD 

OFFICE (PENDING 

BILL) 

 KACHEMUKO

T 

ENTERPRIESE

S 

                  

2,657,627.00  

 - 2,657,627 COMPLETE

D 

CONSTRUCTION 

OF LOMUT WARD 

OFFICE (PENDING 

BILL) 

                    

1,766,515.00  

 - 1,766,515 ONGOING 

 PURCHASE OF 

TEN TRACTORS 

FOR COUNTY 

COMMUNITY 

SERVICE  

                  

38,600,000.00  

 - 38,600,00

0 

ONGOING 

PURCHASE OF 

LAND SEKERRR 

WARD 

OFFICE(ROLLOV

ER) 

                       

600,000.00  

  600,000 ONGOING  

 


